

03.01-10/11/95-01596



**DEPARTMENT OF THE NAVY**  
**ATLANTIC DIVISION**  
**NAVAL FACILITIES ENGINEERING COMMAND**  
1510 GILBERT ST  
NORFOLK VA 23511-2699

TELEPHONE NO:

(804) 322-4818  
IN REPLY REFER TO:

5090  
18232:KHL:cag

11 OCT 1995

CERTIFIED MAIL RETURN RECEIPT REQUESTED

United States Environmental Protection Agency, Region IV  
Attn: Ms. Gena Townsend  
Waste Management Division  
345 Courtland Street, N.E.  
Atlanta, Georgia 30365

Re: MCB Camp Lejeune Remedial Investigation/  
Feasibility Study Schedule Change Request  
Operable Units 8 (Site 16) and 11 (Sites 7 & 80)

Dear Ms. Townsend:


The purpose of this letter is to request your concurrence on proposed schedule changes for the Remedial Investigation and Feasibility Study (RI/FS) at Operable Units 8 (Site 16) and 11 (Sites 7 & 80). Proposed schedule changes are provided in the attached table. This request is made in accordance with Section XXIX of the Federal Facilities Agreement (FFA) of December 1989. These schedule changes were previously discussed at the September 26-27 Partnering Meeting held at Camp Lejeune.

In summary, we propose that the Draft Final versions of the RI, PRAP, and ROD documents for these sites be replaced by submission of response to your comments on the Draft documents. Your comments on the Draft documents and the responses to these comments will then be incorporated into the Final version of the documents. These changes will not alter the schedule for the submission of the Final versions of the documents.

Re: MCB Camp Lejeune Remedial Investigation/  
Feasibility Study Schedule Change Request  
Operable Units 8 (Site 16) and 11 (Sites 7 & 80)

The Navy/Marine Corps appreciates your continued involvement in this project and we hope that these proposed changes are to your satisfaction. Please direct any questions or comments to Ms. Katherine Landman at (804) 322-4818.

Sincerely,



L. G. SAKSVIG, P.E.

Head

Installation Restoration Section  
(South)

Environmental Programs Branch  
Environmental Quality Division  
By direction of the Commander

Attachment

Copy to:  
NC DEHNR (Mr. Patrick Watters)  
MCB Camp Lejeune (Mr. Neal Paul)  
Baker Environmental, Inc. (Mr. Matt Bartman)  
Activity Admin Record File

ATTACHMENT A  
Modified Deliverable Schedule for CTO-0274  
Operable Units No. 8 and 11

Operable Unit	Site	Deliverable	Original	Modified May 12, 1995	Modified September 22, 1995
11	7	Draft RI	6-30-95	NA	Submitted
		Draft Final RI	10-28-95	NA	2-7-96
		Final RI	12-27-95	NA	4-7-96
		Draft FS/PRAP	7-28-95	11-10-95	Not Required <sup>(1)</sup>
		Draft Final FS/PRAP	11-25-95	3-9-96	Not Required <sup>(1)</sup>
		Final FS/PRAP	1-24-96	5-8-96	Not Required <sup>(1)</sup>
		Draft ROD	8-18-95	12-1-95	NA
		Draft Final ROD	12-16-95	3-30-96	NA
		Final ROD	3-15-96	6-28-96	NA
11	80	Draft RI	6-30-95	10-10-95	NA
		Draft Final RI	10-28-95	2-7-96	NA
		Final RI	12-27-95	4-7-96	NA
		Draft FS/PRAP	7-28-95	11-10-95	Not Required <sup>(2)</sup>
		Draft Final FS/PRAP	11-25-95	3-9-96	Not Required <sup>(2)</sup>
		Final FS/PRAP	1-24-96	5-8-96	Not Required <sup>(2)</sup>
		Draft ROD	8-18-95	12-1-95	NA
		Draft Final ROD	12-16-95	3-30-96	NA
		Final ROD	3-15-96	6-28-96	NA
8	16	Draft RI	6-30-95	NA	Submitted
		Draft Final RI <sup>(3)</sup>	10-28-95	NA	NA
		Final RI	12-27-95	NA	NA
		Draft FS/PRAP	7-28-95	NA	Not Required <sup>(1)</sup>
		Draft Final FS/PRAP	11-25-95	NA	Not Required <sup>(1)</sup>
		Final FS/PRAP	1-24-96	NA	Not Required <sup>(1)</sup>
		Draft ROD	8-18-95	NA	Submitted
		Draft Final ROD	12-16-95	NA	Same
		Final ROD	3-15-96	NA	Same

(1) No remedial action planned for this Operable Unit.

(2) Soil Time Critical Removal Action planned for this site. Deliverable schedule to be determined.

(3) Response to Government comments to be submitted in place of Draft Final document submittal.

NA - Not Applicable - no modification to schedule