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1.0 INTRODUCTION 

This Monthly Progress Report has been prepared to summarize activities performed between the 
dates of February 1, 1996 and February 29, 1996 by OHM Remediation Services Corp. (OHM) 
on Delivery Order No. 0032 of NFESC Contract N47408-92-D-3042. This delivery order was 
awarded on September 30, 1993 and includes the following tasks at Marine Corps Base Camp 
Lejeune (MCB Camp Lejeune), located in Jacksonville, North Carolina. 

. Prepare Preconstruction Submittals 

. Trench Excavation, Drum Removal and Staging 

. Collection and Staging of Surface Drums and Tanks 

. Rinsing Tanks and Drurns, Sampling of Excavated Drums 

. Waste Profiling 

. Transportation and Disposal of Materials 

. Construction of a biocell for land farming of soils 

Site 6 has a long history of various uses including the disposal and storage of waste and supplies. 
Lots 201 and 203 comprise the majority of Site 6 and have been used as disposal sites since the 
1940s. Approximately 200 drums and containers are present at Site 6. The majority of the 
drums, if labeled, were identified as containing lubricants, petroleum products, or corrosives. 
Empty storage tanks are also located on the premisses. Burial of waste (drums, communication 
wire, wood, etc.) has been documented on the project site. 

2.0 WORK ACCOMPLISHED 

During the month of February, OHM performed test pitting operations to investigate six 
anomalies found within the footprint of the biocell during the geophysical survey conducted in 
January 1996. Samples of soil, waste materials and groundwater were collected and sent to an 
offsite laboratory for analyses. Results of the analyses are scheduled to be available in early 
March. Details of the investigation into each of the anomalies are as follows: 

Tuesday, February 20, 1996 

Rig up all gear ready to proceed by 0900. Await arrival of LANTDIV and State representatives. 

LANTDIV rep onsite at 1230 but weather has turned inclement. Wait out weather until 1400; 
then declare rain-out. Plan to start at 0700 Wednesday. 

Wednesday, February 21, 1996 

Suit up and check out area. Commence excavation activities at 0900 with LANTDIV rep onsite 
(State unable to attend). First area of excavation is southernmost anomalie in Quadrant B-2. 

NFESC Contract N47408-92-D-3042 
Delivery Order No. 0032 1 

February 1996 
OHM Project No. 15226 



Found nothing but communication wire within anomalie. Procured soil sample and set PVC well 
pipe to get water sample tomorrow. 

Proceeded in a northerly direction to next anomalie. Discovered pieces of 25-30 gallon drums, 
some of which contained a white granular substance. Placed suspected contaminated material into 
roll-off container. Thickness of debris approximately one foot. Width of debris approximately 
10 feet. Moved to northernmost anomalie and found similar debris but thickness increased to 
approximately two and one-half feet. Excavated back to the south and found that the two 
suspected contaminated anomalies interconnect. Procured soil samples form beneath both 
theoretical centers and installed PVC well pipes in each for sampling tomorrow. 

The calculated volume of suspected contaminated debris contained within the two anomalies is 10’ 
x 85’ x 1.75’ = 55 cubic yards. At 1.55 tonsKY, approximate transportation and disposal costs 
range from $73,100 for incineration; $29,750 for hazwaste landfill; to $4,250 for nonhazardous 
landfill, 

Proceeded to excavate the long anomalie at its intersection with Quadrant Line B-2/B-3. Found 
no evidence of debris. Will choose another point further north along this anomalie for 
investigation tomorrow. 

Thursday, February 22, 1996 

The initial excavation Thursday morning was the largest anomalie located in Quadrants A-l and 
A-2. The excavation was performed in a cross pattern 35 feet east-west by 50 feet north-south. 
The center of this anomalie, which measures 12 feet east-west by 20 feet north-south by 2-3 feet 
deep, revealed batteries, communications wire and crushed, empty pails. Similar items have been 
previously discovered in other areas on Lot 203 and been found to be nonhazardous. A soil 
sample was procured from beneath the debris and a PVC pipe installed as a well casing. 
Groundwater samples will be procured Friday. 

The second area excavated Thursday was the anomalie in Quadrant A-3. This anomalie was found 
to consist primarily of large spent shell casings, 75-105 mm in size. The overall extent of the 
casings was 15 feet wide by 20 feet long by four feet deep. A soil sample was procured from 
beneath the casings. 

A second excavation was conducted on the long anomalie on the east side of the biocell site. This 
excavation crossed the anomalie at approximately the midpoint of Quadrant B-l, just past the end 
of the biocell. No debris was encountered and the excavation was backfilled. 

3.0 WORK PLANNED 

Upon receipt of analytical data, LANTDIV will elect to either resite the biocell or remove any 
waste materials found to be hazardous. In the event that the waste materials are determined to be 
nonhazardous, the materials will be left in place and biocell construction activities will 
recommence. 
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4.0 PROBLEMS AND SOLUTIONS 

The discovery of debris/foreign matter underneath the biocell has resulted in a delay in the 
completion of construction of the cell. Full impact cannot be quantified until results of the test 
pitting investigation are available. 

5.0 SUBMITTAL STATUS LOG 

:.’ :~‘:~‘~:, ,:j::j:,j:‘,i:::‘::..::.:i:j,:~jj:jjj::I’i j:jj,j:‘.j:I;‘; : i ‘I.“. .: .:.:.: “. “.’ : ‘:. 
Isub;m~~ar.di~~~~~~~~~~l’~i1,.5:;,1 :iiiij.ij;Target:‘:i’i : ,: Ilii .:;i +‘g&~~~;‘.~ ; g;:, 
..:;::;:.. :,: j  j  ..: : :,: ..: :‘:‘.::,:,,;‘,, “.::.:“::.; : ::: .,: . . :.:. : :. .:.i,:i:::ii,,i::.:. .:.. : :::: :;:, ,: :.:: : : : . : .; : : .: ,:.: : .’ : .: i:: Dehvejt- Date: : : ; : : :Dehve~,Date;;~ ; j .::,::: 

Draft H&S Plan I 11/29/93 I 

Final H&S Plan 

Draft COC Addenda 

01/17/94 

1 l/29/93 

Final CQC Addenda 01/17/94 

Draft Site Work Plan 

Final Site Work Plan 

1 l/29/93 

01/17/94 

Draft Sampling Plan 

Final Sarnnling Plan 

1 l/29/93 

01/17/94 

Testing Lab Quals. 

Proiect Schedule 

1 l/29/93 

1 l/22/93 

Permits 

Montblv Status Reuort 

N/A 

Monthly 

CQC Meeting Minutes 

Daily Renort 

Weekly 

Dailv 

As Built Drawings 

Samnling Results 

N/A 

As Available 

Cert. Disposal Facility 

Cert. Vehicle Decon at Site 

Waste Shipment Dot. 

Cert. Vehicle Decon at 
Disposal Facility 

313 l/94 

Closeout Report 

Cert. Clean Material N/A 

I 
1 l/29/93 1 N/A 

3131194 I 
I 

N/A I 
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6.0 COST SUMMARY 

The total budget excluding all fees for this delivery order is $780,761. As of February 29, 1996, the 
total cost excluding all fees amounted to approximately $766,346. The detailed breakdown of the 
expended cost is provided in Section 11 .O. 

7.0 WASTE MATERIALS TRACKING 

The waste materials which have been generated under this delivery order are presented in the 
following table. So far, all waste materials have either been properly disposed of or recycled. 

Rinse & decon water 12,000 gals. 

5-250 gallon 
capacity 

740 gallons 

332.1 tons 

Base waste water 
treatment plant 

DRMO 

DRMO 

Noble Oil Services 

American Soils Core. 

Disposal 

Recycle/Disposal 

Recycle/Disposal 

Recycle/Disposal 

Recvcle/Disoosal 

N/A Triple rinsed drums & containers 

N/A Aboveground Storage Tanks (ASTs) 

NON 7777 

NON 7777 

24056 Kerosine, motor oil, diesel and water NA 1993 
Flam Liq 

NON 7777 Load 1-18 Petroleum contaminated soil 

Batteries 110.91 tons Piedmont Landfill Disposal NON 7777 31502 
31503 
31504 
31505 
33132 
31542 

9901 
99902 

35 I-yd boxes 
2 drums 

Laidlaw, Pinewood, SC Disposal Grease cans NON 7777 

11021 Hazardous Waste Liquid 
Hazardous Waste Solid 
Waste Oxidizing Substance 
Waste Corrosive Solid 
Waste Oxidizing Substance, Corrosive 
Waste Oil, RCRA & DOT nonregulated 
Waste oils & grease-nonregulated 
Waste 16-6-BO6-DOT 
Waste Oxidizing Substance 
Waste Oxidizing Substance, Solid 
Hazardous Waste Liquid 
Hazardous Waste Solid 

NA 3082 
NA 3077 
UN 1479 
UN 1759 
UN 3085 
NON 7777 
NON 7777 

NON 7777 
UN 1478 
UN 1479 
NA 3077 
NA 3077 

4DM CWM - Morrow, GA Disposal 
31 DM 
3DM 
2DM 
1DM 
2DM 

1DM 
12DM 
3DM 
1DM 
4DM 
1DM 

31527 
31526 
31525 
31528 
31529 
31531 
31533 
31534 

Battery Debris and Wire 149.5 tons Piedmont Landfill Disposal Non 7777 
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8.0 GOVERNMENT MATERIALS TRACKING 

The following table summarizes the government materials which have been acquired under this 
delivery order and the status of these materials. 

Descrintion Quantity Status 

Liner 40 mil 
Cover 20 mil 
Overpack 53 gal 
Drum 55 gal 
Poly overpack 
Safety Fence 
Cubic yard boxes 

23,300 sq. ft. 
16,900 sq. ft. 
70 
25 
15 
1,200 ft. 
43 

routed to disposal - nonhazardous 
routed to disposal - nonhazardous 
routed to disposal - CWM 
routed to disposal - CWM 
routed to disposal - CWM 
placed in landfill after use 
used for disposal, Laidlaw, Pinewood, SC 

9.0 SMALL BUSINESS/SMALL DISADVANTAGED BUSINESS PROGRESS 

OHM has self-performed most of the construction work for biocell. The disposal of contaminated 
wastes was conducted by large business companies because of their capabilities and experience. The 
utilization of SB/SDB will be pursued and reported in the future MIS reports. 
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10.0 MODIFICATION LOG 



10.0 

NFESC MODIFICATION LOG 

Contract Number: 

Contract Name: 
Delivery Order: 

Project Name: 

N47408-92-D-3042 

POLM 
0032 

Camp Lejeune Drum Removal 

I3FSCRIPTlClN 

Original Delivery Order 6/l O/93 

Biocell Construction )HM 3131 I95 $0 

Administrative MOD/Extending the 
Period of Performance :. Jespersen 1016/95 Pending 8/l 9196 

REQUESTOR 
REQUEST 
FOR MOD 

GOV’T MOD 
NUMBER 

DATE 
SUBMITTED 

Project Manager’s Name: Dunn 

Date: 1 -Mar-96 

Original Deliver\ 

AMOUNT 

Current Total S 

Irder Amt. - 

DATE 
APPROVED 

warded - 

$821.407.81 
AMOUNT 

APPROVED 

$821,407.81 

PROJ. END 

DATE 
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Date: 03/06/96 2o:oo PTS:SWOlR 2.331 OHM REMEDIATION SERVICES CORP. - Project Tracking System 

NFESC 

560 CENTER DRIVE 

PORT HDENBMB CA 93043-4328 

WBS Labor 

Code LF, LT. PS 

0000000 232.00 

0100100 1,350.71 

0100200 4,147.09 

0100300 26,173.84 

0100400 3,841.89 

0100500 1.219.21 

0101001 0.00 

0102001 1,669.15 

0200600 13,047.15 

0200900 0.00 

0300200 2,255.81 

0300400 11,336.79 

0300500 2.188.18 

0309000 5.118.45 

0309100 2.390.59 

0800100 25,595.52 

0800500 396.03 

0900600 3,312.46 

1000100 4.426.60 

1000200 4,650.39 

1000205 1,467.25 

1000901 4,729.04 

1009000 0.00 

1900200 1.350.33 

1900300 0.00 

2000100 1,787.17 

2000106 1.903.71 

2000300 4,357.33 

2100400 1,778.13 

2100500 1.813.36 

2100600 2,376.44 

9900000 110.716.49 

Travel 

PM, PL, TL 

0.00 

0.00 

556.79 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

289.02 

0.00 

80.64 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

491.94 

0.00 

56,976.10 

Equipment Inventory 

EQ IN, FI 

67.28 0.00 

2.330.65 0.00 

325.20 0.00 

0.00 0.00 

128.97 0.00 

243.10 0.00 

0.00 0.00 

0.00 0.00 

121.55 150.96 

0.00 0.00 

0.00 0.00 

5,552.76 0.00 

237.36 0.00 

2,027.84 0.00 

799.92 0.00 

18,217.09 3,691.27 

0.00 0.00 

670.12 176.18 

3,137.87 0.00 

9,468.35 38.80 

537.21 0.00 

681.10 0.00 

0.00 0.00 

0.00 0.00 

0.00 0.00 

0.00 0.00 

549.48 0.00 

0.00 0.00 

332.68 0.00 

0.00 0.00 

0.00 0.00 

8,697.17 5,753.U 

Summary by WBS Activity - Revenue 

Last Processing Date: 02/07/96 Daily Date Range: - 02/07/96 

Highest Processing Date: 02/07/96 WBS Range: 0000000 - 9999999 

WBS Level: Activity 

Field Rental 

Purchases Equipment 

FP RR 

14.09 0.00 

653.37 0.00 

3.043.61 0.00 

30.46 0.00 

7,586.19 4,803.98 

389.05 0.00 

350.10 0.00 

15.194.86 3.661.26 

138.99 0.00 

0.00 0.00 

2.145.56 0.00 

2,064.11 0.00 

2,650.70 0.00 

13.767.08 0.00 

185.99 0.00 

11,990.89 0.00 

2.558.94 0.00 

2.174.96 1.912.37 

5.250.96 0.00 

10.136.50 0.00 

129.61 1,710.65 

0.00 3,222.13 

689.24 0.00 

8,110.57 1,605.79 

0.00 0.00 

565.67 0.00 

0.00 1.710.65 

0.00 0.00 

1.876.30 0.00 

4.174.14 0.00 

0.00 0.00 

14,126.23 526.29 

Affiliates Subs 

AF DS 

0.00 0.00 

0.00 6.085.04 

0.00 0.00 

0.00 309.48 

0.00 0.00 

0.00 2,682.17 

0.00 2.351.96 

0.00 0.00 

0.00 2,321.30 

147,008.58 10,471.91 

0.00 0.00 

0.00 0.00 

0.00 1.055.97 

0.00 0.00 

0.00 0.00 

0.00 702.29 

0.00 0.00 

0.00 0.00 

0.00 0.00 

0.00 0.00 

0.00 0.00 

0.00 0.00 

0.00 0.00 

0.00 14.242.91 

0.00 0.00 

0.00 2,295.36 

0.00 0.00 

0.00 0.00 

0.00 0.00 

0.00 0.00 

0.00 0.00 

0.00 2,153.54 
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Delivery Order: 0032 

Contract No: N4740892D3042 

T&D/ 

Team Subs 

TD, TS 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

629.09 

0.00 

23,800.86 

49,188.35 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

Lumn Sum 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

Cumulative 

Total 

313.37 

10,419.77 

8,072.69 

26,513.78 

16,361.03 

4.593.59 

2,708.06 

20.525.87 

15,779.95 

157,480.49 

4.401.37 

18.953.66 

6,132.21 

20,914.17 

3,376.50 

60.486.08 

2.954.97 

8,387.33 

12.815.43 

24.294.04 

3.844.72 

9,261.36 

889.24 

49.110.46 

49,188.35 

4.648.20 

4.163.84 

4.357.33 

3,987.11 

6.479.44 

2,376.44 

198,949.OO 

l Labor includes Fringe Benefits, CPL Insurance and Project Supplies Allocations. 



Date: 03/06/96 20:oo 

NFESC 

WBS Labor 

Code LF, LT. PS 

9900001 0.00 

9900003 1.640.67 

9940010 0.00 
===========PE 

Totals: 247,332.44 

PTS:SWOlR 2.337 

Travel Equipment 

PM. PL, TL EQ 

0.00 0.00 

0.00 1,394.53 

286.25 0.00 
=======q==== ============= 

58.680.74 55.520.83 

OEM REMEDIATION SERVICES CORP. - Project Tracking System 

Summary by WBS Activity - Revenue 

Inventory 

IN, FI 

0.00 

0.00 

0.00 

============ 

9.810.39 

Field 

Purchases 

FP 

0.00 

13.71 

0.00 
====a=====__- --- 

110.212.68 

Rental 

Equipment 

RE 

0.00 

0.00 

0.00 

t====5====== 

19.213.12 

Affiliates Subs 

AF DS 

0.00 0.00 

0.00 250.06 

0.00 0.00 

====I=s=== =========-==2 

147,008.58 44.927.99 

l 

Project: 15226 Page No.: :3 

I 

Delivery Order: 0032 

T&D/ 

Team Subs 

TD, TS 

0.00 

0.00 

0.00 
====--____-- - - - - - - - - 

73,618.30 

Cumulative 

Lump Sum Total 

0.00 0.00 

0.00 3,298.97 

0.00 286.25 

zz===_---___-- ----__--- =====c======= 

0.00 766.325.07 

* Labor includes Fringe Benefits, CPL Insurance and Project Supplies Allocations. 



Date: 03/06/96 20:06 PTS:SDOlR 2.337 OHM REMEDIATION SERVICES CORP. - Project Tracking System 

Summary by Daily Report Date - Revenue 

NFESC 

560 CENTER DRIVE 

PORT RDRNRMS CA 93043-4328 

Last Processing Date: 02/07/96 Daily Date Range: 02/01/96 - 02/29/96 

Highest Processing Date: 02/07/96 WBS Range: 0000000 - 9999999 

Project: 15226 Page No.: 5.. 

‘ 
Delivery Order: 0032 

Contract No: N4740692D3042 

CPL / Project ODC Other 

Labor Supplies Travel Equipment Inventory FI, FP. RE Awaits Cumulative 

Daily LF. LT PS PM. PL. TL EQ IN AF, DS, TD, TS To Finals Daily Fee Lumo Sum Total 

02/01/96 (41.94) (0.50) 0.00 0.00 0.00 0.00 0.00 0.00 0.00 (42.44) 

02/06/96 0.00 0.00 0.00 0.00 0.00 161.04 (35.32) 0.00 0.00 125.72 
------- ----- ---- s=======i==== rxE========== zs=====------- =PP,z====_____ ============= ======P==--__ ===____-____- ==c=========== ===E==s=----_ ======J====___ ----_ --- 

Totals: (41.94) (0.50) 0.00 0.00 0.00 161.04 (35.32) 0.00 0.00 63.28 



Date: 03/07/96 12:28 PTS:PLROlC'J 

NFESC 

560 CENTER DRIVE 

PORT HUBNBMB CA 93043-4328 

Charge Full 

Code Temp Description 

Region: 32 - Southern 

863 

839 

902 

920 

922 

936 

970 

974 

982 

983 

984 

985 

986 

989 

991 

992 

994 

995 

1001 

1009 

1036 

1039 

1039 

1041 

1042 

1043 

1045 

1045 

1061 

1070 

Full BUYER 

Full GOV'T PROGRAM MANAGER 

Full QA QC COORDINATOR SR 

Full ESTIMATOR 

Full TECHNICAL EDITOR 

Full COST SCHEDULING COORD 

Full WORD PROC SPECIALIST 

Full DRAFTSPERSON 

Full PROJECT CHEMIST 

Full PROJECT SCIENTIST 

Full PROJECT ENGINEER 

Full HEALTH & SAFETY OFFICER 

Full PROJECT CHEMIST II 

Full PROJECT CHEMIST SR 

Full PROJECT ENGINEER SR 

Full H & S-SENIOR SPECIAL 

Full H & S-CERT IND HYG 

Full MGR PROJECT SR 

Full SUPV PROJECT 

Full PROJECT SUPERINTENDENT 

Full GENERAL FOREMAN 

Full FOREMAN 

Temp FOREMAN 

Full EQUIPMENT OPERATOR I 

Full PROJECT CONTROL TECH I 

Full RECOVERY TECH - LEAD 

Full RECOVERY TECHNICIAN 

Temp RECOVERY TECHNICIAN 

Full EQUIPMENT OPERATOR SR 

Full TRUCK DRIVER 

2.337 OHM REMBDIATION SERVICES CORP. - Project Tracking System 

Labor Charge Code - Cost Variance 

Level: Budget/Activity 

Project: 15226 Page No.: '$,? 

c 
Delivery Order: 0032 

Contract No: N4740892D3042 

Region: Southern 

__L__________________ Budget Hours _____--_______________ ---------__----__-------- Budget Cost ---__--____---___________ Percent 

Original Revised Actual Variance Original Revised Actual Variance Expended 

0 

0 

0 

0 

0 

92 

69 

40 

334 

16 

66 

638 

0 

44 

56 

0 

8 

0 

682 

0 

0 

0 

0 

1,120 

610 

0 

2,700 

0 

0 

200 

0 

0 

0 

0 

0 

92 

69 

40 

344 

16 

66 

638 

0 

44 

56 

0 

8 

0 

682 

0 

0 

0 

0 

1,120 

610 

0 

2,700 

0 

0 

3.00 (3.00) 0 0 66.40 (66.40) 0.00 % 
48.00 (48.00) 0 0 2,051.76 (2,051.76) 0.00 % 

4.00 (4.00) 0 0 93.36 (93.36) 0.00 % 
17.00 (17.00) 0 0 328.40 (328.40) 0.00 % 
37.00 (37.00) 0 0 605.69 (605.69) 0.00 % 
97.50 (5.50) 1,929 1,929 2,042.39 (113.39) 105.88 % 
62.00 7.00 855 855 827.57 27.43 96.79 % 
29.00 11.00 720 720 530.70 189.30 73.71 % 
59.00 285.00 6,700 6,700 1,183.54 5.516.46 17.66 % 

0.00 16.00 319 379 0.00 379.00 0.00 % 
3.00 63.00 1,496 1,496 87.81 1.408.19 5.87 % 

693.00 (55.00) 12,473 12,473 13.783.70 (1.310.70) 110.51 % 
457.00 (457.00) 0 0 10.584.12 (10.584.12) 0.00 % 

0.00 44.00 1,452 1,452 0.00 1,452.OO 0.00 % 
38.00 18.00 1,965 1,965 1,406.11 558.89 71.56 % 

8.00 (8.00) 0 0 169.52 (169.52) 0.00 % 
3.00 5.00 350 350 129.27 220.73 36.93 % 
5.00 (5.00) 0 0 192.32 (192.32) 0.00 % 

71.00 611.00 13,913 13,913 1.472.54 12,440.46 10.58 % 
580.50 (580.50) 0 0 14,135.22 (14,135.22) 0.00 % 

50.00 (50.00) 0 0 820.00 (820.00) 0.00 % 
230.00 (230.00) 0 0 3,880.09 (3,880.09) 0.00 % 
315.00 (315.00) 0 0 4,367.12 (4,367.12) 0.00 % 

83.50 1,036.50 16,910 16,910 1,255.39 15,654.61 7.42 % 
128.50 481.50 9,220 9,220 1,617.57 7,602.43 11.54 % 

55.00 (55.00) 0 0 823.54 (823.54) 0.00 % 
0.00 2.700.00 31,815 31,815 0.00 31,815.OO 0.00 % 

153.50 (153.50) 0 0 1,482.53 (1,482.53) 0.00 % 
128.50 (128.50) 0 0 2,411.11 (2,411.11) 0.00 % 

14.50 185.50 3,058 3,058 273.00 2,785.OO 8.93 % 



Date: 03/07/96 12:28 PTS:PLROlCV 2.337 OHM REMEDIATION SERVICES CORP. - Project Tracking System 

Labor Charge Code - Cost Variance 

Project: 1 5226 Page No.: B 

c 
NFESC Delivery Order: 0032 

Charge Full _____________________ Budget H,Ju,-- ___---__-__---_---____ ___________-________----- Budget Cost _________________________ 

Temo Description Code 

1090 Full T AND D COORDINATOR 

1093 Full PROJECT MANAGER II 

1095 Full T AND D COORDINATOR ASST 

1097 Full PROJECT CONTROL TECH II 

1102 Full MGR TECHNICAL 

1105 Full ENGINEER ENVIRONMENTAL 

1137 Full CHEMIST 

1177 Full SUPV HEALTH SAFETY 

1205 Full PROJECT ACCOUNTANT 

1206 Full PROJECT ACCOUNTANT SR 

2000 Full COST SCHD COORD 

2001 Full T & D COORDINATOR ASST 

2002 Full MGR PROJECT SR. 

2003 Full PROJ. ACCOUNTANT SR. 

6100 Full BREATHING-AIR TIME 

6100 Temp BREATHING-AIR TIME 

9921 Full TECHNICIAM 2 

9981 Full LABORER 

9981 Temp LABORER TEMP 

9982 Full OPERATOR BACKHOE 

9983 Full OPERATOR LOADER 

9983 Temp LOADER 

9984 Full OPERATOR TRACTOR 

9985 Full OPERATOR TRENCHING 

9995 Full CONSTRUCTION MANAGER 

Original 

110 

Revised 

110 

44 

64 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

1,440 

0 

0 

0 

0 

0 

0 

0 

0 

0 

394 

===s===--- --- 

44 

64 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

1,440 

0 

0 

0 

0 

0 

0 

0 

0 

0 

394 

zr.Esc==--___ ----- 

Actual 

155.00 

696.50 

6.25 

628.00 

123.00 

17.50 

156.00 

4.00 

110.00 

4.75 

7.25 

2.50 

64.25 

49.00 

231.00 

24'7.75 

38.00 

26.00 

1,659.OO 

32.00 

153.00 

8.00 

42.00 

1,411.oo 

0.00 

============== 

9.245.25 

Variance 

(45.00) 

(652.50) 

57.75 

(628.00) 

(123.00) 

(17.50) 

(156.00) 

(4.00) 

(110.00~ 

(4.75) 

(7.25) 

(2.50) 

(64.25) 

(49.00) 

1,209.OO 

(247.75) 

(38.00) 

(26.00) 

(1,659.OO) 

(32.00) 

(153.00) 

(8.00) 

(42.00) 

(1,411.OO) 

394.00 

Original 

2,580 

1,370 

1,283 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

4,579 

0 

0 

0 

0 

0 

0 

0 

0 

0 

12,269 

===__---_-___ --------_- 

125,316 

Revised 

2,580 

1,370 

1,283 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

4,579 

0 

0 

0 

0 

0 

0 

0 

0 

0 

12,269 

============= 

125,316 

Actual 

2,916.89 

21.533.38 

140.07 

10,269.74 

4,886.31 

282.72 

2.475.19 

87.12 

1,744.88 

73.78 

135.79 

50.03 

'2,393.69 

714.70 

734.59 

696.30 

863.48 

238.87 

9,561.36 

288.65 

2,149.60 

71.36 

300.54 

13,640.24 

0.00 

Variance 

(336.89) 

(20,163.38) 

1.142.93 

(10,269.74) 

(4,886.31) 

(282.72) 

(2.475.19) 

(87.12) 

(1,744.88) 

(73.78) 

(135.79) 

(50.03) 

(2,393.69) 

(714.70) 

3,844.41 

(696.30) 

(863.48) 

(238.87) 

(9,561.36) 

(288.65) 

(2,149.60) 

(71.36) 

(300.54) 

(13.640.24) 

12,269.OO 

============== 

(17,554.05) Grand Total: 0.727 8,737 (508.25) 

Percent 

Expended 

113.06 % 
l **.** % 

10.92 % 

0.00 % 

0.00 % 

0.00 % 

0.00 % 

0.00 % 

0.00 % 

0.00 % 

0.00 % 

0.00 % 

0.00 % 

0.00 % 

16.04 % 

0.00 % 

0.00 % 

0.00 % 

0.00 % 

0.00 % 

0.00 % 

0.00 % 

0.00 % 

0.00 % 

0.00 % 

=I=s== 

114.01 % 



Date: 03/07/96 12:za PTS:PEROlCV 2.337 OHM REMEDIATION SERVICES CORP. - Project Tracking System Project: 15226 Page No.: P 

Equipment Charge Code - Cost Variance c 
NFESC Delivery Order: 0032 

560 CENTER DRIVE Level: Budget/Activity Contract No: N4740892D3042 

PORT HUENBME CA 93043-4328 

Charge ___________________---- Budget Days ___--____________--____ -__-----______----_____ Budget Cost ____----_______________ Percent 

Code Description Oriqinal 

8020 

8050 

8099 

8100 

8102 

8120 

8130 

8131 

8140 

8170 

8240 

8346 

13090 

13200 

16540 

16560 

16580 

16630 

16860 

25120 

25902 

25910 

25919 

28130 

28140 

31050 

31108 

31110 

31123 

31160 

37180 

37219 

37240 

40100 

OVER-THE-ROAD DISL TRCTR 

PCT TRUCK - TWO TON 

TRUCK - TWO TON STAKE (L) 

TRUCK - TWO TON STAKE 

1200 GAL FUEL TRUCK 

PICK-UP TRUCK 

PICK-UP TRUCK 

PICK-UP TRUCK (L) 

VAN 

DECON/OFFICE TRAILER 28' 

LOWBOY TRAILER 

UTILITY TRAILER 

HOLDING TANK 1K TO SK GAL 

PORTABLE POOL - 12000 GAL 

CYANIDE DETECTOR 

SULFIDE DETECTOR 

PHOTOIONIZATION DETECTOR 

LEL,OZ,HZS,SOZ METER 

ORGANIC VAPOR ANALYZER 

CASE 580 BACKHOE OR EQUAL 

963 TRACK LOADER OR EQUAL 

CAT 215/320N TRACKHOE OR 

936 RUBBER LOADR OR EQUAL 

GENERATOR - 6.5 KW 

GENERATOR - 5 KW 

HIPR WATER LASER-3000 PSI 

PRESSURE WASHER(HOT)-PORT 

PRESSURE WASHER -PORTABLE 

STEAMER - ZOOK TO 500K BT 

AIR COMPRESSOR - 185 CFM 

ELEC SUBMERSIBLE PUMP -2" 

TRASH PUMP - 2" 

DIAPHRAGM PUMP S. S. - 2 

HYDRAULIC DRUM GRAPPLER 

24 

0 

0 

4 

77 

0 

65 

0 

142 

167 

20 

4 

210 

66 

14 

14 

68 

68 

68 

78 

19 

68 

0 

0 

168 

0 

0 

0 

178 

4 

507 

0 

4 

22 

Revised 

24 

0 

0 

4 

77 

0 

65 

0 

142 

167 

20 

4 

210 

66 

14 

14 

68 

68 

68 

78 

19 

68 

0 

0 

168 

0 

0 

0 

178 

4 

507 

4 

22 

Actual 

3.00 

13.00 

72.00 

0.00 

0.00 

74.00 

9.00 

8.00 

30.00 

73.00 

1.00 

0.00 

0.00 

135.00 

0.00 

0.00 

58.00 

0.00 

0.00 

0.00 

0.00 

113.00 

74.00 

73.00 

0.00 

66.00 

74.00 

51.00 

0.00 

0.00 

132.00 

73.00 

0.00 

62.00 

Variance Oriqinal 

21.00 2,304 

(13.00) 0 

(72.00) 0 

4.00 372 

77.00 1,848 

(74.00) 0 

56.00 1,885 

(8.00) 0 

112.00 4,118 

94.00 3,006 

19.00 1,260 

4.00 136 

210.00 1,260 

(69.00) 132 

14.00 56 

14.00 56 

10.00 612 

68.00 272 

68.00 340 

78.00 3,042 

19.00 2,470 

(45.00) 5,168 

(74.00) 0 

(73.00) 0 

168.00 168 

(66.00) 0 

(74.00) 0 

(51.00) 0 

178.00 1,780 

4.00 60 

375.00 507 

(73.00) 0 

4.00 28 

(40.00) 308 

Revised Actual 

2,304 288.00 

0 957.00 

0 4,092.oo 

372 0.00 

1,848 0.00 

0 2,146.OO 

1,885 261.00 

0 232.00 

4,118 864.00 

3,006 1,314.oo 

1,260 63.00 

136 0.00 

1,260 0.00 

132 192.00 

56 0.00 

56 0.00 

612 504.00 

272 0.00 

340 0.00 

3,042 0.00 

2,470 0.00 

5,168 8,056.OO 

0 6,734.OO 

0 365.00 

168 0.00 

0 1,168.OO 

0 1.258.00 

0 204.00 

1,780 0.00 

60 0.00 

507 132.00 

0 73.00 

28 0.00 

308 672.00 

Variance Expended 

2.016.00 12.50 % 

(957.00) 0.00 % 

(4,092.OO) 0.00 % 

372.00 0.00 % 

1.848.00 0.00 % 

(2.146.00) 0.00 % 

1.624.00 13.85 % 

(232.00) 0.00 % 

3,254.OO 20.98 % 

1,692.OO 43.71 % 

1,197.oo 5.00 % 

136.00 0.00 % 

1.260.00 0.00 % 

(60.00) 145.45 % 

56.00 0.00 % 

56.00 0.00 % 

108.00 82.35 % 

272.00 0.00 0 

340.00 0.00 % 

3,042.OO 0.00 % 

2,470.OO 0.00 % 

(2,888.OO) 155.88 % 

(6,734.OO) 0.00 0 

(365.00) 0.00 % 

168.00 0.00 % 

(1,168.00) 0.00 % 

(1.258.00) 0.00 % 

(204.00) 0.00 % 

1,780.OO 0.00 % 

60.00 0.00 % 

375.00 26.04 % 

(73.00) 0.00 % 

28.00 0.00 % 

(364.00) 218.18 % 



. 

Date: 03/07/96 12:28 PTS:PEROlCV 2.337 OHM REMEDIATION SERVICES CORP. - Project Tracking System Project: 15226 Page No.: 9 

I Equipment Charge Code - Cost Variance * 
NFESC Delivery Order: 0032 

Charge _______--------________ Budget Days _L__________________--- -_______-______---_____ Budget Cost _______________________ Percent 

~ Code Descrintion Original Revised Actual Variance Oriqinal Revised Actual Variance Expended 

40110 HYDRAULIC SHEARS -200 TON 4 4 0.00 4.00 224 224 0.00 224.00 0.00 % 

43625 RADIO - HAND HELD 0 0 242.00 (242.00) 0 0 242.00 (242.00) 0.00 % 

48025 PORTABLE COMPDTERS 167 167 0.00 167.00 1,169 1,169 0.00 1,169.OO 0.00 % 

~ 48100 FACSIMILE MACHINE (FAX) 167 167 26.00 141.00 501 501 9.00 492.00 1.80 % 
=========zz= =========== P=E====---_--- ------- =============s =EP====3=== ====f====== ===========vP= ============== ====E= 

Grand Total: ;2,397 2,397 1,462.OO 935.00 33,082 33,082 29.826.00 3,256.OO 90.16 % 



Date: 03/07/96 12:29 PTS:PIROlCV 2.337 OHM REMEDIATION SERVICES CORP. - Project Tracking System Project: 15226 Page No.: &' 

NFESC 

560 CENTER DRIVE 

PORT HUBNEME CA 93043-4328 

Charge cost 

Code Description UOM 

9026 LEVEL A W/SARAN DAY 

9030 LEVEL B W/TYVEK DAY 

9035 LEVEL B W/SARAN DAY 

9045 LEVEL C W/TYVEK DAY 

9050 LEVEL C W/SARAN DAY 

9060 LEVEL D PROTECTION DAY 

60112 VISQUEEN 24 X 100 4 MIL ROLL 

60116 POOL LINERS-12,000 GAL EACH 

60117 DUCT TAPE-CLOTH 24/BOX ROLL 

60132 TRASH BAGS, ROLLED lZRL/B ROLL 

60144 SORBENT DIAPERS BUND 

62000 MODIFIED LEVEL D PPE MNDY 

62001 03 GALLON STEEL OVER EACH 

64463 VIALS,40 ML CLEAR EPA APP EACH 

66002 GLOVES-SAMPLE lOO/BOX 100 EACH 

66005 GLOVES-NITRILE 144PRfCS 1 PAIR 

66006 GLOVES-PVC 12/BOX 72/CASE PAIR 

66008 GLOVES-CLOTH 24DZ/CS PAIR 

66010 RAIN SUITS, #1400 LARGE EACH 

66027 BOOTIES, VINYL 20OPR/CASE PAIR 

66030 TYVEK HOODS, DISPOSABLE EACH 

66048 SARAN SUITS XXX-LG 25/BOX EACH 

66049 SARAN SUITS XX-LG 25/BOX EACH 

66055 TYVBK SUITS XXX-LG 25/BOX EACH 

67051 RESPIRATOR CARTRDGE,MSA G PAIR 

68067 MEANSTREAK 12/BX 144/CS EACH 

68069 SAMPLE LABELS 5OO/RL ROLL 

68072 SAMPLE DIP TUBES, lOO/BOX EACH 

68090 SAMPLE JARS 8 02 EPA CLEA EACH 

68097 SAMPLE JARS 32 OZ. AMBER EACH 

68098 SAMPLE JARS 8 OZ. AMBER EACH 

69097 DRUM OVPK POLY 95 GAL EACH 

69099 DRUM 55 GAL POLY OPEN TOP EACH 

69111 DRUM 17H OPEN TOP W/BUNG EACH 

Inventory Charge Code - Cost Variance 

Level: Budget/Activity 

* 

Delivery Order: 0032 

Contract No: N4740892D3042 

________________________ Budget Quantity __-_______________ ----__-----_---_--__--- Budget Cost ----__-____-___________ Percent 

Oriqinal 

0 

16 

82 

88 

28 

99 

0 

4 

3 

3 

0 

41 

145 

207 

60 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

2 

5 

0 

207 

46 

15 

25 

0 

Revised 

0 

16 

82 

88 

28 

99 

0 

4 

3 

0 

41 

145 

207 

60 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

2 

5 

0 

207 

46 

15 

25 

Actual 

2.00 

0.00 

0.00 

0.00 

0.00 

0.00 

18.00 

1.00 

36.00 

0.00 

5.00 

0.00 

0.00 

0.00 

1,600.OO 

420.00 

102.00 

84.00 

8.00 

350.00 

200.00 

125.00 

175.00 

200.00 

284.00 

30.00 

0.00 

0.00 

48.00 

0.00 

0.00 

0.00 

0.00 

2.00 

Variance Original 

(2.00) 0 

16.00 413 

82.00 5,494 

88.00 2,723 

28.00 1,734 

99.00 126 

(18.00) 0 

3.00 634 

(33.00) 8 

3.00 11 

(5.00) 0 

41.00 902 

145.00 9,215 

207.00 271 

(1,540.OO) 4 

(420.00) 0 

(102.00) 0 

(84.00) 0 

(8.00) 0 

(350.00) 0 

(200.00) 0 

(125.00) 0 

(175.00) 0 

(200.00) 0 

(284.00) 0 

(30.00) 0 

2.00 20 

5.00 630 

(48.00) 0 

207.00 681 

46.00 103 

15.00 1,725 

25.00 788 

(2.00) 0 

Revised Actual 

0 104.52 

413 0.00 

5,494 0.00 

2,723 0.00 

1,734 0.00 

126 0.00 

0 457.38 

634 158.50 

8 97.20 

11 0.00 

0 165.00 

902 0.00 

9,215 0.00 

271 0.00 

4 112.00 

0 411.60 

0 278.46 

0 34.44 

0 34.00 

0 472.50 

0 90.00 

0 1,287.50 

0 1.732.50 

0 510.00 

0 2,371.40 

0 46.80 

20 0.00 

630 0.00 

0 98.40 

681 0.00 

103 0.00 

1,725 0.00 

788 0.00 

0 34.90 

Variance Expended 

(104.52) 

413.00 

5,494.oo 

2,723.OO 

1.734.00 

126.00 

(457.38) 

475.50 

(89.20) 

11.00 

(165.00) 

902.00 

9.215.00 

271.00 

(108.00) 

(411.60) 

(278.46) 

(34.44) 

(34.00) 

(472.50) 

(90.00) 

(1,267.50) 

(1,732.50) 

(510.00) 

(2,371.40) 

(46.80) 

20.00 

630.00 

(98.40) 

681.00 

103.00 

1,725.OO 

788.00 

(34.90) 

0.00 % 

0.00 % 

0.00 % 

0.00 % 

0.00 % 

0.00 % 

0.00 % 

25.00 % 
*****It % 

0.00 % 

0.00 % 

0.00 % 

0.00 % 

0.00 % 
***.** % 

0.00 % 

0.00 % 

0.00 % 

0.00 % 

0.00 % 

0.00 % 

0.00 % 

0.00 % 

0.00 % 

0.00 % 

0.00 % 

0.00 % 

0.00 % 

0.00 % 

0.00 % 

0.00 % 

0.00 % 

0.00 % 

0.00 % 



Date: 03/01/96 12:29 PTS:PIROlCV 

NFESC 

Charge cost 

Code Description UOM 

c 

2.337 OHM REMEDIATION SERVICES CORP. - Project Tracking System 

Inventory Charge Code - Cost Variance 

Project: 15226 Page No.: & 

1 
Delivery Order: 0032 

___________-_____------- Budget Quantity -_---------------- ___-___c________-______ Budget Cost _________________-_____ Percent 

Orisinal Revised Actual Variance Original Revised Actual Variance Expended 

===l===E=== ---- ======s==== =====s==P=-___ =s====_--__--- - - - - - - - - = = = = = = 

Grand Total: 25,402 25,482 8,497.10 16.984.90 33.35 % 



12.0 SCHEDULE 



---_- ---- L-~----------------___________________------------------------------------------------------------ 
OHM R&nediation Services Corp. PRIMAVBRA PROJECT PLANNER 

REPORT DATE 18MAR96 RUN NO. 183 START DATE 040CT93 FIN DATE OSDEC96 
10:29 

Schedule Variance Report DATA DATE OlMAR96 PAGE NO. 1 
Project Name: MSTR NP32 
NORTHWEST DISTRICT 
_____-----______________________________-------------------------------------------------------------------------------------------- 
Activity Base Curr Baseline Baseline Current Current Start Finish Percent 
ID Description Dur Dur Start Finish Start Finish Var Var Complete ---------- ---__---_______-------------------- _---- _____ --_____--- ----------L-- ---------- ------------ ------ ------ --------- 
0201.00 
D201.01 
D201.02 
D201.03 
D201.04 
D201.05 
D202.06 
D202.09 
D203.02 
D203.04 
D203.05 
D203.90 
D203.91 
D208.01 
D208.05 
0209.06 
D210.01 
D210.02 
D210.90 
D215.03 
D217.03 
D219.02 
D219.03 
D220.01 
D220.06 
D220.06A 

D220.06B 
D220.06C 
D220.06D 
D220.06E 
D220.06F 
0220.060 

D220.06H 
D220.061 
D220.065 
D221.00 
D221.01 
0221.02 
D221.04 
D221.05 
D221.06 
D299.00 
D299.04 
DZPC 

Disposal Mob 
Mob Equipment 
Mob Personnel 
Preconstruction Submittals 
Setup Temp Facilities 
Construct Temp Utilities 
Sampling Soil/Drums 
Lab Chemical Analysis 
Clear & Grub 
Access Roads 
Silt & Safety Fence 
Soil Containment Area 
Debris Containment Area 
Trench/Drum Excavation 
Cover Soil/Debris Areas 
Liquids Pumping/Collection 
Drum Operations Area 
Drum/Tank Collect & Cleaning 
Cover Drum Storage Area 
Poszolan Process 
Procure Materials 
Transport to Disposal 
Disposal Fees & Taxes 
Trench Backfill 
Site Restoration 
Biotreatment Cell - Notice to 
Proceed 
Plan Preparation 
Plan Approval 
Bio-Cell Construction 
Operate & Maintain Bio-Cell 
Confirmatory Analysis 
Bio-Cell Dismantling a Soil 
Disposal 
Final Report 
Proiect Comnlete 
StaEe Permit Process 
Remediation Demob 
Remove Temp Facilities 
Remove Temp Utilities 
Demob Equipment 
Demob Personnel 
Post Construction Documents 
Distributive Costs 
Disposal Approval 
Preconstruction Meeting 

1 
1 
1 

20 
2 
1 

15 
21 

1 
3 

f 
3 

12 
2 
4 
5 

10 
1 
2 

25 
6 
1 
2 
3 
0 

30 
25 

5 
135 

15 
3 

44 
0 

25 
1 
1 
1 
1 
1 

15 
636 

65 
0 

1 lOJuN94 
1 03JAN94 
1 03JAN94 

20 04ocr93 
2 04JAN94 
1 04JAN94 

15 02FEB94 
21 07FEB94 

1 lOJAN 
3 llJAN94 
2 06JAN94 
3 14JAN94 
3 2OJAN94 

12 OlFEB94 
2 08MAR94 
4 3oMAR94 
5 25JAN94 

10 17FEB94 
1 03MAR94 
2 03MAR94 

25 07AUG95 
6 13JlJN94 
1 21JUN94 
2 08MAR94 
3 21JuN94 
0 17APR95 

30 17APR95 
45 29MAY95 
10 llSEP95 

128 18SEP95 
15 25MAR96 

3 15APR96 

45 lBAPR96 

5: 03JuL95 
1 lOMAR 
1 24JuN94 
1 24JUN94 
127JUN94 
2 27JuN94 

25 28JUN94 
752 03JAN94 

65 llMAR94 
0 04JAN94 

lOJuN94 
03JAN94 
03JAN94 
29ocT93 
OSJAN94 
04JAN94 
22FEB94 
07MAR94 
lOJAN 
13JAN94 
07JAN94 
19JAN94 
24JAN94 
16FEB94 
09MAR94 
04APR94 
31JAN94 
02MAR94 
03MAR94 
04MAR94 
OESEP95 
2oJuN94 
21JuN94 
09MAR94 
23JuN94 

050CT94A 
04JAN94A 
04JAN94A 
040CT93A 
04JAN94A 
04JAN94A 
04FEB94A 
07FEB94A 
lOJAN94A 
llJAN94A 
06JAN94A 
14JAN94A 
19JAN94A 
31JAN94A 
04AUG94A 
18FEB94A 
24JAN94A 
16FEB94A 
16MAR94A 
02MAR94A 
22NOV95A 
17FEB94A 
28FEB95A 
14MAR94A 
07MAR94A 
17APR95A 

050CT94A 
04JAN94A 
04JAN94A 
30DEC93A 
05JAN94A 
04JAN94A 
03MAR94A 
24AUG94A 
lOJAN94A 
13JAN94A 
07JAN94A 
18JAN94A 
21JAN94A 
lOSEP94A 
030CT94A 
02SEP94A 
28JAN94A 
25FEB94A 
18MAR94A 
04MAR94A 
02JAN96A 
26FEB95A 
28FEB95A 
20SEP94A 
28FEB95A 

-81 
-1 
-1 

0 
0 
0 

-2 
0 
0 
0 
0 
0 
1 
1 

-106 
28 

1 

-i 
1 

-76 
82 

-175 
-4 
76 

0 

-01 
-1 
-1 

-44 
0 
0 

-7 
-121 

0 
0 
0 
1 
1 

-145 
-146 
-108 

1 
3 

-11 
0 

-79 
-176 
-175 
-137 
-173 

26MAY95 17APR95A 05JUN95A 0 -6 
3 oJuN95 06JUN95A llAUG95A -6 -29 
15SEP95 03JAN96A 13M?iR96 -79 -125 
22MAR96 14MAR96 09SEP96 -125 -121 
12APR96 lOSEP96 30SEP96 -121 -121 
17APR96 OlOCT96 03OCT96 -121 -121 

18JUN96 
18JUN96 
04AUG95 
lOtmR94 
24JuN94 
24JuN94 
27JuN94 
27JuN94 
19JUL94 
18JUN96 
09JDN94 
03JAN94 

04OCT96 

18AUG95A 
28NOV94A 
16MAR94A 
16MAR94A 
07MAR94A 
16FEB94A 
OlAUG94A 
04JAN94A 
050CT94A 
04JAN94A 

05DEC96 
05DEC96 
21NOV95A 
12DEC94A 
18MAR94A 
18MAR94A 
12DEC94A 
28FEB95A 
15MAR95A 
05DEC96 
02DEC94A 
04JAN94A 

-121 

-33 
-183 

72 
72 
80 
93 

-23 
-1 

-146 
0 

-122 
-122 

-76 
-193 

70 
70 

-116 
-171 
-167 
-122 
-122 

-1 

100 
100 
100 
100 
100 
100 
100 
100 
100 
100 
100 
100 
100 
100 
100 
100 
100 
100 
100 
100 
100 
100 
100 
100 
100 
100 

100 
100 
10 

0 
0 
0 

0 
0 

100 
100 
100 
100 
100 
100 
100 
73 
100 
100 



-~------_~--~__-_------------------------------------------------------------------------------------------------------------------- 
OHM Rgmediation Services Corp. PRIMAVERA PROJECT PLANNER 

REPORT DATE 18MAR96 RUN NO. 184 START DATE 040CT93 FIN DATE 05DEC96 
10:35 

Budget Cost Analysis DATA DATE OlMAR96 PAGE NO. 1 
Project Name: MSTR NP32 ________-_______________________________-------------------------------------------------------------------------------------------- 
Activity Actual Cost Actual Cost Budget Estimate @ 
ID Description BCWS BCWP This Period To Date cost Completion Variance 
-------- -------_----_-------___L_______L______ ----------- ----------- ----------- ___-------_ ----------- ----------- ----_------ 
D201.00 Disposal Mob 
D201.01 Mob Equipment 
D201.02 Mob Personnel 
D201.03 Preconstruction Submittals 
D201.04 Setup Temp Facilities 
D201.05 Construct Temp Utilities 
D202.06 Sampling Soil/Drums 
D202.09 Lab Chemical Analysis 
D203.02 Clear & Grub 
D203.04 Access Roads 
D203.05 Silt & Safety Fence 
D203.90 Soil Containment Area 
0203.91 Debris Containment Area 
D208.01 Trench/Drum Excavation 
D208.05 Cover Soil/Debris Areas 
D209.06 Liquids Pumping/Collection 
D210.01 Drum Operations Area 
D210.02 Drum/Tank Collect & Cleaning 
D210.90 Cover Drum Storage Area 
D215.03 Pozsolan Process 
D217.03 Procure Materials 
D219.02 Transport to Disposal 
D219.03 Disposal Fees & Taxes 
D220.01 Trench Backfill 
D220.06 Site Restoration 
D220.06A Biotreatment Cell - Notice to Proceed 
D220.06B Plan Preparation 
D220.06C Plan Approval 
D220.06D Bio-Cell Construction 
D220.06E Operate & Maintain Bio-Cell 
D220.06F Confirmatory Analysis 
D220.06G Bio-Cell Dismantling &- Soil Disposal 
D220.06H Final Report 
D220.061 Project Complete 
D220.065 State Permit Process 
D221.00 Remediation Demob 
D221.01 Remove Teem Facilities 
D221.02 Remove Tern: Utilities 
D221.04 Demob Equipment 
D221.05 Demob Personnel 
D221.06 Post Construction Documents 
D299.00 Distributive Costs 
D299.04 Disposal Approval 
D2PC Preconstruction Meeting 

5404 
4904 
2649 

23774 
4691 
1445 

20639 
99285 

1869 
7602 
5779 

18859 
17759 
48937 

8438 
6947 

18933 
36719 

2573 
4417 

5404 0 
4904 0 
2649 0 

23774 0 
4691 0 
1445 0 

20639 0 
99285 0 

313 5404 
10420 4904 

7516 2649 
26513 23774 
16353 4691 

4593 1445 
15780 20639 

157481 99285 
4402 1869 

18954 7602 
6132 5779 

20914 16859 
3377 17759 

60116 48937 
2955 8438 
8307 6947 

12816 18933 
37399 36719 

889 2573 
0 4417 

313 5091 
10420 -5516 

7516 -4867 
26513 -2739 
16353 -11662 

4593 -3148 

1869 0 
7602 0 
5779 0 

18859 0 
17759 0 
48937 0 

8438 0 
6947 

18933 : 
36719 0 

2573 0 
4417 0 

56258 0 

15780 4859 
157481 -58196 

4402 -2533 
18954 -11352 

6132 -353 
20914 -2055 

3377 14382 

56258 
163460 

6603 
3872 

49038 56256 
49188 163460 

8813 6603 
4357 3872 

0 

0 

163460 0 
6603 0 
3872 0 

0 -11 

0 -95 

2707 0 

20525 0 

60116 -11179 
2955 5483 
8307 -1360 

12816 6117 
37399 -680 

889 1684 
0 4417 

49038 7220 
49188 114272 

8813 -2210 
4357 -485 

2707 -2707 

20525 -20525 

8687 
1220 

278 
4596 
1978 

11899 
152804 

5853 

8687 0 
1220 0 

278 0 
4596 0 
1978 0 

11899 0 
128035 84 

5853 0 

3 8687 
0 1220 
0 278 

3987 4596 
5987 1978 
2376 11899 

203954 174434 
0 5853 

8684 
1220 

0 278 
3987 609 
5987 -4009 
2376 9523 

218550 -44116 
0 5853 

“===z=‘=*== =“x”==r=r.F ax=srsl====P --- ==.e=---==== _______ -------31== ==l’======p ====-===c=x 

759131 734362 -22 766165 780761 780761 0 
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