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1 .O INTRODUCTION 

This Monthly Technical Progress Report has been prepared to summarize activities performed 
from March 1, 1995 to March 31, 1995 by OHM Remediation Services Corp. (OHM) on 
Delivery Order No. 0032 (D.O. 0032) of NFESC Contract N47408-92-D-3042. Subsequent 
reports will comment on events occurring only within the previous calendar month. This 
delivery order was signed on September 30, 1993 and includes the following tasks at Marine 
Corps Base Camp Lejeune (MCB Camp Lejeune), located in Jacksonville, North Carolina: 

l Prepare Pre-Construction Submittals 
l Trench Excavation, Drum Removal and Staging 
l Collection and Staging of Surface Drums and Tanks 
- Rinsing Tanks and Drums, Sampling of Excavated Drums 
l Waste Profiling 
l Transportation and Disposal of Materials 
l Construction of a biocell for landfarming of soils 

Site 6 has a long history of various uses including the disposal and storage of waste and 
supplies. Lots 201 and 203 comprise the majority of Site 6 and have been used as disposal 
sites since the 1940s. Approximately 200 drums and containers are present at Site 6. The 
majority of the drums, if labeled, were identified as containing lubricants, petroleum products, 
or corrosives. Empty storage tanks are also located on the premisses. Burial of waste (drums, 
communication wire, wood, etc.) has been documented on the project site. 

2.0 WORK ACCOMPLISHED 

During the month of March 1995, a detailed estimate for the construction and operation of a 
biocell in compliance with the North Carolina Department of Environment, Health and Natural 
Resources, Division of Environmental Management, Groundwater Section Guidelines was 
prepared and submitted. 

3.0 WORK PLANNED 

The remaining work item is the Work Plan preparation for construction and operation of’ the 
on-site biotreatment cell. A proposed schedule for this work is attached. 

4.0 PROBLEMS AND SOLUTIONS 

OHM is awaiting formal response to our modification request for on-site bio-treatment of 
excavated and stockpiled soils. 

MCB Camp k.ieunc 1 April 7, 1995 
Delivery Order 0032 



5.0 SUBMITTAL STATUS LOG 

Draft H&S Plan 1 11/29/93 1 1 l/29/93 1 N/A 

Final H&S Plan 01/17/94 01/18/94 02/01/94 

Draft CQC Addenda 11/29/93 1 l/29/93 N/A 

Final CQC Addenda 1 01/17/94 1 01/18/94 1 02/01/94 

Draft Site Work Plan I 11/29/93 I I 11 I29193 I N/A 

Final Site Work Plan 

Draft Sampling Plan 

Final Sampling Plan 

Testing Lab Quals. 

Project Schedule 

Permits 

Monthly Status Report 

CQC Meeting Minutes 

Daily Report 

As Built Drawings 

Sampling Results 

01/17/94 

1 l/29/93 

01/17/94 

1 l/29/93 

11/22/93 

N/A 

Monthly 

Weekly 

Daily 

N/A 

01/15/94 02/01 J94 

11 I29193 N/A 

01/18/94 02/01/94 

11129193 02/ 10194 

1112X93 02/01/94 

02/01/94 

N/A 

I I 
Cert. Disposal Facility 

Cert. Vehicle Dccon at 
Site 

Waste Shipment Dot. 

Cert. Vehicle Decon at 
Disposal Facility 

Closeout Report 

Cert. Clean Material 

313 l/94 3/3 l/94 

N/A N/A 

MCB Camp Lejeune 
Delivery Order 0032 

2 April 7, 19% 



6.0 COST SUMMARY 

The total cost (including modifications and all fees) for this delivery order is not to exceed 
$831,407.81. As of March 26, 1995, total cost amounted to approximately $710,500.00 fol 
D.O. 0032. 

7.0 WASTE MATERIALS TRACKING 

WASTE MATERIALS TRACKING REPORT 
CONTRACT No. N47408-92-D3042 

DELIVERY ORDER No. 0032 
MCB CAMP LEJEUNE 

NIA Rinse & decon water 12,000 gals. Base waste water Disposal NON 
treatment plant 7777 

NIA Triple rinsed drums & containers DRMO 
Recycle/Disposal 

NOS 
7777 

N/A Aboveground Storage Tanks (ASTs) 

24056 Kerosine, motor oil, diesel and water 

5-250 gallon 
capacity 

740 gallons 

DRMO 

Noble Oil 
Services 

RecyclciDisposal 

Recycle/Disposal 

NON 
7777 

NA 1993 
Flam Liq 

Load l-18 Petroleum contaminated soil 332.1 tons American Soils Corp. 
Rccyclc/Disposal 

31502 
31503 
31504 
31505 
33132 

Batteries 110.91 tons Piedmont Landfill Disposal 

31542 

9990 1 
99902 

Grease cans hidlaw, Pinewood, SC Disposal 

NON 
7771 

Non 
7777 

MCB Camp Lejeune 
Delivery Order 0032 

3 April 7, 1995 



11021 

3 1527 

3 1526 
31525 
31528 
31529 
31531 
31533 
31534 

Hazardous Waste Liquid 4DM CWM - Morrow, GA Disposal NA 3082 
Hazardous Waste Solid 31 DM NA 3077 
Waste Oxidizing Substance 3DM UN 1479 
Waste Corrosive Solid 2DM UN 1759 
Waste Oxidizing Substance, Corrosive 1DM UN 3085 
Waste Oil, RCRA & DOT non- 2DM NON 7777 
regulated NON 7777 
Waste oils & grease-non-regulated 1DM 
Waste 16-6-B06-DOT 12DM NON 7777 
Waste Oxidizing Substance 3DM UN 1478 
Waste Oxidizing Substance, Solid 1DM UN 1479 
Hazardous Waste Liquid 4DM NA 3077 
Hazardous Waste Solid 1DM NA 3077 

Battery Debris and Wire 149.5 tons Piedmont Landfill Disposal Non 7777 

MCB Camp Lejeune 
Delivery Order 0032 

4 April 7, 1995 



8.0 GOVERNMENT MATERIALS TRACKING 

Liner 40 mil 23,300 sq. ft. 
Cover 20 mil 16,900 sq. ft. 
Overpack 53 gal 70 
drum 55 gal 25 
Poly overpack 15 
Safety Fence 1,200 ft. 
Cubic yard boxes 43 

routed to disposal - non-hazardous 
routed to disposal - non-hazardous 
routed to disposal - CWM 
routed to disposal - CWM 

. routed to disposal - CWM 
placed in landfill after use 
used for disposal, Laidlaw, Pinewood, SC 

9.0 MODIFICATION LOG 

No cost modification request for biocell construction and operation 

10.0 COST 

Note attached 

11.0 SCHEDULE 

Cell construction activities could commence in April. 

MCB Camp Lejeune 
Delivery Order 0032 



9.0 

Contract Number: N47408-92-D-3042 

c 

NFESC MODIFICATION LOG 

Contract Name: 

Delivery Order: 

Project Name: 

POLM 

0032 

Camp Lejeune Drum Removal 

Project Manager’s Name: 

Date: 

Dunn 

1 -Apr-95 

SQ71 407 Rl 



10.0 

PTSKost Tracking 



NFESC 

Contract No. N47408-92-D-3042 

Removal of Drums at Site 6 

Camp Lejeune, North Carolina 

Budaet 

Direct Costs 

Direct Labor (includes 27.1 % fulltime & 12.6% temporary labor fringe1 

Per Diems 

Direct Equipment 

Inventory Standard 

Field Purchase 

Subcontract 

Affiliates 

Project Supplies @ 4.5% of Base Wages 

Base 

$130,052.73 

$46,716.00 

$33,082.00 

$25,481 .I 5 

$69.619.23 

$300,134.01 

$0.00 

24.604.54 

Direct Costs Total $609.689.66 

Actual 

$136,381.61 

$52,135.76 

$28,747.00 

$8,824.70 

$98,717.46 

$55,994.46 

$132.260.00 

$o.oo 

$513.060.99 

Operations Support 

Direct Labor 

Direct Equipment 

Base 

53.3% $136,381.61 $69.318.1 1 $72,691.40 

53.3% $28,747.00 $17.632.71 $15.322.15 

Operations Support Total $86.950.81 $88.013.55 

Subtotal $696.640.47 $601.074.54 

G&A 

Base 

11 .O% $601,074.54 $76.630.45 $66.1 18.20 

Subtotal $773.270.92 $667,192.74 

Facilities Costs Of Money 

FCCOM Labor 

FCCOM Per Diems 

FCCOM Equip 

FCCOM inventory 

FCCOM Subs 

FCCOM FP 

FCCOM Pro] Supplies 

0.972% $1.264.11 $1.325.63 

0.155% $72.41 $80.81 

16.728% $5.533.96 $4,808.80 

0.155% $39.50 $13.68 

0. 1 5 5 % $465.21 $86.79 

0.155% $107.91 $153.01 

0.155% $7.14 $o.oo 

FCCOM Total $7.490.23 $6.468.72 

Subtotal $780,761 .15 $673,661.46 

Fee 

Fee on Direct Labor, Equip., Ops. Suppt., and G & A 

Fee on ODC, Subcontract and G & A 

Base 

7.5% $280,987.80 $20.819.62 $20.819.62 

4.0% $386.204.94 $19.827.04 $15.448.2Q 

Fee Total $40.646.66 $36.267.82 

Total Delivery Order $821.407.81 $709.929.28 



aate: 04/i2/95 11:12 PTS:SWOlR 2.310 OHX REMEDIATION SERVICES CORP. - Project Tracking System Project: 15225 Page No.: ,1 

NFESC 

563 CENTZR DRIVE 

PORT KUEiVEME CA 9'043.432E 

WBS 

Code 

3noc3co 

::C,C1OC 

,̂lOC2C3 

3;00300 

2iCO400 

3100500 

3200600 

0200900 

3300200 

0300400 

0300500 

03090c0 

0305100 

0800100 

08005c0 

0900600 

iOOOlO0 

i300200 

ii)00205 

1000901 

:009ono 

:900200 

2OOOiOO 

2000106 

2000303 

2100400 

21ocsoo 

2100600 

9900000 

5?COOOi 

Labor 

iF , .-I, I .-_ pr 

i33.4Y 

1,35c.71 

4,147.05 

24.956.23 

3.637.63 

l.27V.27 

12,894.46 

0.00 

1.549.43 

11.336.79 

2,166.18 

5,118.45 

2,390.59 

25,s25.94 

396.03 

1,480.44 

4,426.60 

4,645.34 

L.467.25 

4.724.04 

0.00 

i.284.15 

1.707.:7 

:,903.71 

4,357.33 

i,778.13 

1,81?.?6 

2.376.44 

100,557.08 

o.oc 

Totals: 229.740.33 

Trave 1 XqLdlpnent I::vYT:ioL-y 

?iri, PL, Ti i- YN, Fi 

0.00 ! :  ‘i 2 z 0.00 

3 00 2 ,3?3.65 0.00 

421.28 :25.20 0.00 

0.00 0.C:: 3.00 

3.00 1 2 5 9 , s.co 

0.00 243.iO 0.00 

0.00 91.55 150.96 

0.00 0. cc 0.00 

0.00 3.00 0.00 

0.00 5,552.76 0.00 

0.00 237.36 0.00 

0.00 2.037.84 n.00 

0.00 '199.52 0.00 

289.02 18.217.C9 3,691.27 

0.00 0.00 0.00 

209.64 470.72 i76.1E 

0.00 ?.137.&7 o.co 

0.00 9,468.?5 38.60 

3.00 537 21 0.00 

0.00 251. ic? 0 no 

0.00 o.cc C.00 

0.00 G CG 0.00 

0.00 0.00 0.00 

0.00 j i; C ii 8 , 0. no 

0.00 O.OC 0 T' 0 

0.00 332.68 0.00 

347.92 O.CO 0.00 

0.00 0.00 0.00 

55,881.47 8,216.25 5,753.18 

0.00 0.00 0.00 

___________- 

57,149.33 53,645.36 5,810.39 

Summary by WBS Activity - Revenue 

Last Processing Date: 03/17/95 Daily Date Range: - 03/17/95 

H~qhest Processing Date: 03/17/95 WBS Range: 0000000 - 9999999 

WBS Level: Activity 

Field 

Purchases 

FP 

14.09 

553.37 

3.043.61 

30.46 

7.578.06 

389.05 

138.99 

0.00 

2.145.56 

2,054.11 

2.650.70 

13.767.88 

185.99 

11.979.92 

2,558.94 

2,174.96 

5,250.96 

10,136.50 

129.61 

0.00 

889.24 

8.038.18 

565.67 

0.00 

0.00 

1,876.30 

4,174.14 

0.00 

15,210.78 

0.00 

_________-__ _..----.--~-- 

95,647.07 

Rental 

Equipment Affiliates 

0.00 0.00 

0.00 0.00 

0.00 0.00 

0.00 0.00 

4,EO3.98 0.00 

0.00 0.00 

0.00 0.00 

0.00 146.489.17 

0.00 0.00 

0.00 0.00 

0.00 0.00 

0.00 0.00 

0.00 0.00 

0.00 0.00 

0.00 0.00 

394.87 0.00 

0.00 0.00 

0.00 0.00 

1,'7iO.65 0.00 

3.222.13 0.00 

0 00 0.00 

1,605.79 0.00 

0.00 0.00 

1,710.65 0.00 

0.00 0.00 

0.00 0.00 

0.00 0.00 

0.00 0.00 

526.29 0.00 

0.00 0.00 

_-__________ _-_________- 

13,974.36 146.489.17 

DS 

0.00 

6,085.04 

0.00 

309.48 

0.00 

2.682.17 

2.321.30 

10.471.91 

0.00 

0.00 

1,055.97 

0.00 

0.00 

702.29 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

14.242.91 

2,295.36 

0.00 

0.00 

0.00 

0.00 

0.00 

1,929.86 

0.00 

_------_---- 

42,096.29 

Delivery Order: 0032 

Contract No: N4740892D3042 

T&D/ 

Team Subs 

TD, TS 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

629.09 

0.00 

18,940.40 ' 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

Cumuiative 

ilimo SGm Total 

0.03 184.86 

0.30 10.419.77 

0. oc 7,?37.16 

0.00 25,296.17 

0.03 16,20".61 

0.00 4,593.59 

0.00 i5,627.26 

0.00 i56,96i.O8 

0.00 3,794.99 

0.00 18,553.66 

0.00 6.132.21 

0.00 20,934.17 

0.00 3.376.52 

0.00 60.435.53 

0.00 2.954.97 

o.co 5.1:5.s; 

0.00 12.Bi5.4? 

0.00 24,25S.>V 

0. co 3.S44.72 

0 30 5,2Gi.36 

0 00 869.24 

0.00 44,iii.46 

0.00 4,646.21. 

0.00 4,163.54 

0 00 4,357.3X 

0.00 3,987.li 

0.00 6,335.42 

0.00 2.376.44 

0.00 188,174.91 

0.00 o.co 

---__---__--- 

19.569.49 0.00 668,121.81 

* Labor incl,xdes Fringe benefits, CPL insurance a;::! Pro)ect Supplies Allocations 



3ate: 04/i2/95 i::15 FTS:SDOlR 

NFESC 

560 CENTER DRiVE 

PORT XJENEKE CA 93043-4328 

Daily 

'33/0:/95 

c13/02/95 

33/03/95 

03/04/95 

03/07/95 

s3/oa/cs 

0?/09/95 

03/15/95 

33/17/95 

Totals: 

Labor 

LF, LT 

0.00 

998.14 

44.86 

0.00 

i45.16 

2. 12 

96.23 

18.24 

2.15.28 

1,587.35 

CPL / Project 

Supplies 

PS 

0.00 

25.24 

1.13 

0.00 

3.61 

0.22 

2.4? 

0.46 

6.95 

___-____--_-_ 

40.11 

2.310 O&Y REMZDIATION SERVICES CORP. - Project Tracking Systeio 

Summary by Daily Report Date - Revenue 

Last Processing Date: 03/11/95 Daily Date Range: 03/01/95 - 03/17/95 

Eighest Processing Date: 03/17/95 WBS Range: 0000000 - 9999999 

Travel Equipment Inventory 

PM, PL, TL __ EC2 - IN 

0.00 15.80 0.00 

0.00 0.00 0.00 

C.GO 0.00 0.00 

0.00 0.00 0.00 

0.00 0.00 0.00 

1.33 0.00 0.00 

c no 0.00 0.00 

ODC Other 

FI, FP, RE 

AF, DS, TD, TS 

0.00 

0.00 

0.00 

394.87 

21,651.34 

0.00 

0.00 

Awaits 

To Finals 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

Daily Fee 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

o.co 0.00 0.00 0.00 0.00 0.00 

0.00 0.00 0.00 0.00 0.00 0.00 

_ __-___-----c_ ------------- ------__----- -------------- 

3.00 15.80 0.00 22,046.21 0.00 0.00 

Project: i5226 Page Iio.: 1 
h 

Delivery Order: 0032 

Contract No: N4740892D3042 

Lump sum 

0.00 

0.00 

0.00 

0 100 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 23.689.17 

Cumulative 

Total 

15.80 

1,023.38 

45.99 

394.37 

21,600.19 

9.35 

98.66 

18.70 

282.23 



Date: G4/12/95 11:15 PTS:PLROlCV 2.310 OHM REXEDIATION SERVICES CORP. - Project Tracking System 

Labor Charge Code - Cost Variance 

Level: Budget/Actlvlty 

Froject : 15225 Fage No.: 
2 

Delivery Order: 0032 

Contract No: N474089233042 

Region: Southern 

NFESC 

500 CENTER DRIVE 

PORT HUENEME CA 93C43-4328 

. ..-_..._ Budget cost -_---_-----_---_--_______ Percezt 

Revised Actual Variance Ex-Dended 

Charge Full 

Code Temp DescriDtion Revised Actual Variance Oriqinal 

Region: 32 - Southern 

699 Full GOV'T PROGRAM (MANAGER 

520 Full ESTII"U9TOR 

922 Full TECHNiCAL EDITOR 

936 Full COST SCHEDULING COORD 

970 Full WORD PROCESSOR 

974 Full DRAFTSPERSON 

962 Full PROjECi CHEMiST i 

963 Full PROJECT SCIENTIST 

984 Full PROJECT ENGINEER I 

965 Fuil Ii & S SPECIALIST 

985 Full PROJECT CHEMiST Ii 

989 Fuli SR PROJECT CiiEMIST 

.g y 1 Full SR PROJt'CT ENC-INEEil 

992 Fu;l X h S-SENIOR SPECIAL 

994 FUl? H h S-CEK?‘ INL, HYG 

995 Full SR PROJECT PmAGER 

1001 lull SiTE SUPERVISOR I 

iCG5 p;ll SiTE SUPERINTENDEST 

1036 Fuii FOREply GENERAL 

1339 Fuil FOREMAN 

1039 Temp ?ORE!%N 

iO4i Full EQUIPNENT OPERATOR 

1042 Fuil PROTECT CONTROL TECH I 

lC43 Full RECOVERY TECH - LEAD 

1045 Full RECOVERY TECHNiCIAIL‘ 

iSi5 Temp RECOVERY IECHXICIAN 

lC6i Full EQL'IP OPFiiATOii- SR 

iO7C Full TRUCK DRIVER 

!  :: '1 c Fui 1 'I‘ .$ i! COORDINATG:? 

1C93 Ful; PROJECT i+AtAGER 1: 

0 46.00 (46.00) 

16.00 (16.00) 

37.00 (37.00) 

94.50 (2.50) 

54.50 14.50 

29.00 11 00 

59.00 285.00 

0.00 16.00 

0.00 66.00 

579.00 141.001 

457.00 (457.00) 

0.00 44.00 

33.00 23.00 

6.00 (8.00) 

3.00 5.00 

4.00 (4.00) 

71.00 611.00 

580.50 (580.50) 

50.00 (50.00) 

210.00 (210.001 

311.00 (311.00) 

57.50 1,062.50 

93.50 516.50 

52.00 (52.00) 

0.00 2.700.00 

153.50 (153.50) 

128.50 (128.50) 

14.50 185.50 

i53.GC 143.001 

692.5C (648.SOl 

1,967.88 

309.44 

605.69 

1,980.71 

727.43 

530.70 

1,183.54 

0.00 

0.00 

13,539.26 

10.584.12 

0.00 

1,229.25 

169.52 

129.27 

153.44 

1.472.54 

14,135.22 

820.00 

3,53l.i2 

4,300.17 

910.35 

1,175.25 

785.68 

0.00 

1,482.53 

2,411.11 

273.00 

2,874.87 

21,412.10 

(1,967.88) 0 00 9, 

(309.44) 0 00 3, 

(605.69) c 3c % 

(51.71) 102 68 % 

127.57 55 08 % 

i85.30 73 71 % 

5,516.46 17 65 's 

379.00 0 cc % 

1,456.OO ci c(, + 

l1,066.261 13s 55 c< 

(10,584.12) c 5 c % 

1,452.OO c 33 % 

735.75 52 55 5 

(159.52) 0 SC a< 

220.73 36 53 % 

(153.441 0 00 % 

12,440.45 10 56 % 

l14,135.22) 0 00 % 

(820.00) C 00 % 

(3,531.12) 0 00 % 

(4,300.17) 0 00 % 

15,999.65 5 38 % 

8,044.75 12 75 % 

(785.68) 0 00 5; 

31,815.OO 0 00 % 

(1,482.53) 0 00 "6 

12,411.il) 0 00 % 

2,785.OO 5 53 % 

(294.87) I:? 43 % 

(ZG.042.10) l * *  l t  ‘i 

92 

69 

40 

344 

16 

56 

638 

1,929 1,929 

855 855 

720 720 

6,700 6,700 

379 379 

1,496 1,496 

12,473 12,473 

4 4 

j& 

4 2 

5 G 

1,452 

1,965 

0 

350 

1,452 

1,965 

350 

682 682 13,913 13,913 

0 

0 

16,510 

a,220 

0 

0 

16,910 

9,220 

0 

31,815 

l,i20 

6iO 

l,i20 

610 

2,700 2,700 31,815 

0 

3,058 

2,580 

1,370 

200 

: 1 3 

44 

200 

110 

44 

3,058 

2,580 

1,370 



ilate: 04/i2/55 il:i5 PTS:PLROlCV 

NFESC 

z&rge 311 

cocie Term 2escri~: ion -- 

lGSC d Full T  & D COCRD - ASSIST 

1397 Pal? PRX~CT CCKROL SECii II 

1122 F1;11 TEC:XX;ICAL IYAXAGER 

1;37 F:;l C:zKIS" I 

i',c1 Full T  C D COCR3iNATOR ASS'? 

2,32 T-11 .Y;i? IZG;ECT SR. 

22Cj F-li ?RX ACCOi;liTAXT SR. 

512; 
1 - 

Fuii aREAT:i:iNG-AIR TIlYE 

5133 Temp BRE.Al‘tiING-A:R 'TIME 

9921 Full TECtiSiC;k"l 2 

5581 Fui? LAXRER 

5981 Tern? LAEOREii. TEKP 

"VEL Full O'ERA;OZ 3ACKfi3E 

9963 Full OPERATOR LOADER 

3964 Full O?EKATOR TRACTOR 

9985 Ful? O?i‘iiATOX TRENCHING 

9955 Fuii CCNSXUCT;OX YAXAGZli 

Grand Total: 

2.313 OHM REMEDIATION SERVICES CORP. - Project Tracking System 

Labor Charge Code - Cost Variance 

Project: 15226 Page NO.: 2 

Delivery Order: 0032 

.~-.-.--.---...---_-- Sudoet sours ..____________...__..~ 

Oriqirdl Rr-~:s.ed Actual Variance 

54 e4 5.25 57.75 

3 0 628.00 (528.00) 

c 0 65.00 (65.003 

0 150.00 ii50.00) 

i c 2.50 (2.50) 

3 c 13.03 (13.00) 

3 0 45.50 (46.501 

1,440 1,410 231.00 1,209.oo 

3 0 254.75 (254.75) 

0 0 36.00 (38.00) 

3 0 15.00 (15.001 

2 0 1,622.50 (1,622.50) 

3 0 32.00 (32.00) 

0 0 64.50 (64.50) 

0 0 42.00 (42.00) 

0 0 1,411.oo (1.411.00) 

3 54 394 0.00 394.00 

____..-__- --------.. -------------- -------------- 

3,727 8,737 8,709.50 27.50 

Oriqlnal 

1,283 

0 

4,579 

0 

0 

0 

0 

0 

0 

0 

12,269 

125,316 

__________ Budget Cost -------------------_~.~- 

Revised 

1,283 

0 

0 

0 

0 

0 

4,519 

Actual VarianCP 

140.07 1.142.93 

10,269.74 (10,263.74; 

2.515.75 (2,5iZ.751 

2,386.51 (2.366.51i 

50.03 (50.03) 

491.40 (491.40) 

678.90 (576.50) 

734.59 3,844.41 

0 716.00 1716.OOi 

0 863.48 (863.481 

0 58.25 (98.25) 

0 9,i59.30 (9,165.30) 

0 288.65 :258.65) 

0 607.83 (607.83) 

0 300.54 (300.54) 

0 13,640.24 (i3.640.24) 

12,269 0.00 12,265.30 

_------------ -------------- --_--_-__-xx-- 

125,316 131.648.47 (6,332.47) 

Percf?r,t 

Expended 

10.42 "6 

3.3; % 

o.c3 % 

o.zc % 

o.oc % 

0.03 % 

0.00 b 

16.04 % 

0.00 % 

O.GO % 

0.00 % 

0.00 % 

c.03 % 

o.oc '6 

0.20 's 

o.oc % 

o.oc % 

.05."5 % 



Date: 04/12/C5 11:16 PTS:PEROlCV 2.31: OHti RZXEDIATiON SERVICES CORP. - Pro)ect Tracking System Project: 15226 PageNo.: 1 
m 

Equipment Charge Code - Cost Variance 

Delivery Order: 0032 

Contract No: N4740892D3042 

NFESC 

560 CENTEii 3ZiVE Level: Budget/Activity 

?OR" HUENEME CA 03043-4328 L 

Charge 

Code Description Orlqirial Revised Actual 

8020 

6350 

6099 

8lOO 

8102 

a120 

p:30 

5131 

6143 

6170 

8246 

6346 

13093 

;3200 

1654C 

i5560 

it5560 

i6630 

16660 

25120 

25432 

2ig:; 

259i9 

2613C 

2614: 

!lL'Sij 

:;;;a 

31123 

3:15c 

37ii3 

372;9 

37220 

4OlOC 

ICI?0 

OVER-THE-ROAD DISL TZCTR 

FC; T?i;CY 3'3 TOI' 1 1 

TRUCK TWO TON STAKE (L) 

TRTJCK - TWO TON STAKE 

Ii00 GAL WATXR TRUCK 

FICK-li? CRijCK 

;;(-K.L'p -‘R'<C'< > 

PICK-UP -RiiCK (ii A 

VAN 

DECCX/OFFiCE TRAILER 28' 

Lowaoy TiW;LER 

LriLiTY TiZAiLER 

!!@SD:NG TAZZK 1K TC SK GAL 

PORTABLE POOL 12003 GAL 

Î y&$ i 9:; DE.1‘EC?‘T'i( 

SULFIDE DETECTOR 

PXOTOZONiZAT:ON DETECTOR 

LEL,OZ.H2S.SC2 METER 

ORGANIC VAPOR ANALYZER 

CASE 580 BACKHOE OR EQiiAi 

363 TXACK LOADER 02 EQ:AL 

CAT 2i5 TZACK!iOt: CR EQL'AL 

936 RYaa"K - iOA2R 02 EQL‘AS 

GE?;ERA,CR 6.5 KW 

GENEi;SI,CF. - 5 KW 

HIFR C3i3WATZ:R LASER-3000 

FRESS','iE 'WASGX (HOT! -PORT 

STEAMER 35ocoo BTU 

AIR COMPRESSOR 165 CFM 

EiEC SbzxERSlaLZ F.JJP -2" 

T';ASH "LT.? 2" 

5\IAPERAGI". PLX? S.S. - 2" 

HYDRAULIC DRiX C?.A?PLER 

tiYUi?,lJiIC SHEARS -200 TON 

24 24 

0 

77 

0 

,j 5 

i42 

is7 

20 

2i0 210 

55 66 

i4 14 

14 14 

a 58 

6E 68 

68 66 

18 7E 

; g 19 

,; 6 6 a 

;5e 

0 

;7s 

142 

167 

2c 

166 

c 

17s 

537 

22 

3.00 

8.00 

72.00 

0.00 

0.00 

74.00 

1 .oo 

8.00 

24.00 

73.00 

1.00 

0.00 

0.00 

135.00 

0.00 

0.00 

58.00 

0.00 

0.00 

0.00 

0.00 

113.00 

74.00 

73.00 

0.00 

s1.00 

74.00 

0.00 

0.00 

132.00 

73.00 

0.00 

62.00 

0 0 0 

Variance Oriqinal 

21.00 2,304 

18.00) 0 

(72.001 0 

4.00 372 

77.00 1,848 

(74.00) 0 

64. co 1,885 

(8.00) 0 

118.00 4,118 

94 .oo 3,006 

19.00 1,260 

4.00 136 

210.00 1,260 

(69.00) 132 

14.00 56 

14.00 56 

10.00 612 

68.00 272 

68.00 340 

78.00 3,042 

19.00 2,470 

(45.001 5,168 

(74.001 0 

(73.00) 0 

i68.00 168 

(61.00) 0 

(74.0'31 0 

178.Oii 1,780 

4.00 60 

375.00 507 

(73.00) 0 

4.00 28 

(40.001 308 

4.00 224 

_-------_ Budget (-0s~ _______________________ Percent 

Revised _ 

2,304 

372 

1,848 

0 

1,885 

4.118 

3,006 

1,260 

136 

1,260 

132 

56 

56 

612 

272 

340 

3,042 

2,470 

5,168 

168 

1,780 

GO 

507 

28 

308 

224 

Actual Variance Expended 

288.00 2,016.OO 12.50 % 

552.00 1552.00) 0.00 % 

4,092.oo (4,092.003 c.00 % 

0.00 372.00 0.00 % 

0.00 1,a49.00 0.00 % 

2,146.OO (2.146.00) 0.00 % 

29.00 i,856.00 1.54 % 

232.00 (232.00) 0.00 % 

696.00 3,422.OO 16.90 % 

1,314.oo 1.692.00 43.71 % 

63.00 l,lS7.00 5.00 % 

0.00 i36.00 0.00 % 

0.00 1.260.00 0.00 % 

192.00 (60.00) 145.45 % 

0.00 56.00 0.00 % 

0.00 56.00 0.00 % 

504.00 108.00 82.35 % 

0.00 272.00 0.00 % 

0.00 340.00 0.00 5 

0.00 3,042.OO 0.00 % 

0.00 2,470.OO 0.00 % 

8,056.OO !2,888.00) 155.88 % 

6,734.OO (6,734.001 0.00 % 

365.00 (365.06) 0.00 % 

0.00 165.00 o.oc % 

1,098.OO (1,098.001 0.00 % 

1,258.OO (1,258.00; 0.00 % 

0.00 i,780.03 0.00 % 

0.00 60.00 0.00 % 

132.00 375.00 26.04 % 

73.00 (73.00) 0.00 % 

0.00 28.00 0.00 0 

672.00 (364.00) 218.18 % 

0.00 224.00 0.00 % 



"ate: oi/i2/95 ll:i6 ?TS:IEROlCV 2.313 OiiM REMDIATION SERVICES CORP. Project Tracking Sys~en 

2quipment Charge Code Cost Variance 

NFBSC 

Charge _______________________ Budget Days -__-__ 

Code Description Oriqiaal Revised Actual 

43625 RiioIO iWKD HELD 0 0 242.00 

46025 PORTABLE COMPUTERS i67 167 0.00 

4ElOO FACSIMiLE MACHINES (FAX) 1 5 7 16 7 26.00 

Grand Total: 2,397 2,357 1,387.OO 

-_ ___-___________ 

Variance 

1242.001 

167.00 

141.00 

---------- Bcdget Cost ------ 

Oriqinal Revised Actual 

0 0 242.00 

1,169 1,169 0.00 

501 501 9.00 

1.010.00 33,082 33,082 28.747.00 

Project: 15226 sage No.: 2 
c- 

Dellvery Order: 3032 

-- Percent 

Variance Exwznded 

(242.00) 0.00 % 

1,169.OO 0.00 % 

492.00 i.80 % 

_---_--------- --==zz 

4.335.00 86.90 % 



9026 LEVEL A W/ SA...u DAY 

30?0 LEVEI, B Y/TYVEK I)AY 

SC35 LEVEL B W/SA.AV DAY 

9945 LEVi‘L c W/TYVEK 3AY 

VC5C LEVEL c W/SAwa DAY 

9̂ 60 Y LEVEL 3 ?ROTECTION 3AY 

631i2 ViSC3EES 24 X 1CO 4 xii ROLL 

6"116 POOL i;NzRS-i2.000 CAL ZACH 

iO1i7 DUCT TAPE-CLOTH 24/BOX XOLL 

iOi32 1‘RASti EASS , RCLLED 12RL/a XOLL 

SC144 SOR3ES; 3IA'Z:RS 3mT) 

62"30 fiz>i'iEc ;x.'jsL 3 P?E .WDY 

62CCi c?? GALLOX STZEi 3VZR EACH 

A<‘$63 VIALS.40 ML CL%2 EPA APP ?ACH 

55202 J;C'JES _ ST&~~~~ : 3 0 /'aOX i 2 3 EACH 

6 E c 0 j GLCVZs-KITxiLE 144PR/CS 1 PAIR 

65336 GLOVES-PVC i2/8OX 72/CASE ?AIR 

~+cOC$ GLOVES-CXTi4 24DZ/CS TAIR 

66010 RAIN SiiITs, P1400 LARGE EACH 

66027 BOOTIES, VINYL 2OOPR/CASE PAIR 

66033 TYVEK tiOODs, 3iSPOSmLZ EACH 

66046 SARAN SijITS XXX-LG 25/BOX EACti 

66049 SARW SUITS XX-LG 25/80X EACH 

66055 TYVEK SUiTS XXX-i& 25/BOX EACH 

57CSi RESPIRATOR CARTRDGE,MSA G PAIR 

68067 NEmSTREAK 12/9X 144/CS EACH 

56069 SAMPLE LABELS 5OO/Ri ROLL 

66072 SAMMPLE DIP TL%ES, lOO/BOX BOX 

6E090 SAMPLE JARS 6 02 EPA CLEA EACH 

68097 SAW?LE ;A%5 32 OZ. Ai"BER EACH 

5605d SAMPLE .TARs 9 oz. .wBE:~ EACH 

69097 DRW CVPK PCLY 35 GAL EACH 

L 'I 0 '3 'I I)RiiM ',i, C:iii. i'O:.Y Cf’iTN '1‘01' ii/!Cii 

6"1:i "RL'I$. l'li! OPEN TOP W/Hi!NG EACH 

i6 

Ei 

68 

26 

95 

3 

3 

0 

2 

267 

46 

15 

,' 

OHM RZMEDIATION SERVICES CORP. Project Tracking System 

Inventory Charge Code - Cost Variance 

Level: Budget/Activity 

Project: 15226 Page PJO. : 
& 

Delivery Order: 0032 

Contract Wo: K4740392D3042 

---------- Budget Quantity -- _-- ______ _____---------_________ Budget Cost __------------_________ Percent 

iievised Actual 

0 2.00 

16 0.00 

82 0.00 

88 0.00 

28 0.00 

59 0.00 

0 18.00 

4 1.00 

3 36.00 

2 0.00 

0 5.00 

41 0.00 

145 0.00 

237 0.00 

6 2 1,600.00 

0 420.00 

0 102.00 

II 84.00 

0 3.00 

0 350.00 

0 200.00 

0 125.00 

0 175.00 

0 200.00 

0 284.00 

0 30.00 

2 0.00 

5 0.00 

0 48.00 

237 0.00 

5 0.00 

1j 0.00 

i , 0 00 

" 2 00 

Variance 

(2.00) 

15.00 

82.00 

88.00 

28.00 

99.00 

(18.00) 

3.00 

(33.00) 

3.00 

(5.00) 

41.00 

145.00 

207.00 

(1.540.00) 

(420.00) 

1102.00) 

(8kOO) 

(8.00) 

(350.00) 

(200.00) 

(125.00) 

(175.00) 

(200.00) 

(284.00) 

(30.00) 

2.00 

5.00 

(48.00) 

207.00 

46.00 

15.00 

:, 5 0 0 

(%.(iOi 

Oriqinal __ Revised Actual Variance Emended 

413 

5,494 

2,723 

1,734 

126 

0 

634 

11 

902 902 

9,215 9,215 

271 271 

20 

630 

681 681 

103 103 

i,725 1,725 

7 8 4 788 

413 

5,494 

2,723 

1,734 

126 

634 

8 

11 

0 

0 

0 

0 

0 

0 

20 

630 

104.52 (104.52) 0.00 % 

0.00 413.00 0.00 % 

0.00 5,494.oo 0.00 % 

0.00 2.723.00 0.00 % 

0.00 1,734.oo 0.00 % 

0.00 126.00 0.00 9; 

457.38 (457.381 3.00 % 

158.50 475.50 25.00 % 

97.20 (89.20) **+.*t % 

0.00 11.00 0.00 % 

155.00 (165.30) 0.03 % 

0.00 502.00 o.L?z % 

0.00 5.215.00 o.rJj 5 

0.00 271.03 c.03 5 

112.00 (1SB.02, flf ti $ 

411.60 i41i.53J 3.?C ; " 

278.46 (278.40) 2.3s i 

34.44 (34.441 3.'" k 

34.00 (34.00) 000 % 

472.50 (472.53) 0.00 % 

90.00 (50.00) 0.00 % 

1.287.50 11.287.50) 0.00 % 

1.732.50 11.732.50) 0.00 % 

510.00 (5iO.00) 0.00 % 

2.371.40 (2.371.40) 0.00 % 

46.80 (46.803 0.00 % 

0.00 20.00 0.00 % 

0.00 530.00 0.00 % 

98.40 (98.40) 0.00 % 

0.00 681.00 0.00 % 

0.00 103.00 0.00 9, 

0.00 1,725.OO 0.00 % 

0.00 788.00 0 Cj U % 

34.90 (34.90) 0.30 % 



Date: 04/12/95 Ii:16 

NFESC 

Charge 

code CeSCriCtiOFl 

PTS:PIROlCV 2.311 OHM REMEDIATION SERVICES CORP. - Project Tracking System Project: 15225 Page No. : .? 

Inventory Charge Code - Cost Variance 

cost --.------------_--_----- Budget Quantity -----~----~--~---. . . . . . . ..__. 

----UOM Orisinai Revised Actual Variance Oriqinal 

----__-_--- 

Grand Total: 25,182 

Delivery Order: 0032 

---------- Budget co*t _________________------ 

Revised Actual Variatxe 

----------- ------~_____^_ _______ - -___---------_ 

25,482 8.497.10 16,984.90 

Percent 

Expended 

33.35 "r 



7 7.0 

. . . 

PrimaveraEchedule 
- -VW- - - - - - - -em- - - - -  



OHM Remediatlon Services Corp. PRIMAVERA PKOJECT PLANNER 

REPORT DATE 15APR95 RUN NO. 145 

OS:31 

Schedule Variance Report 

Project Name: MSTR NP32 

3208 

START DATE 040CT93 FIN DATE 15MAR96 

DATA DATE OlAPR95 PAGE NO. 1 

Activity 

ID 

_ _ _ _ _ _ _ _ 

D201.00 

D201.01 

D201.02 

D201.03 

D201.04 

D201.05 

D202.06 

D202.09 

D203.02 

D203.04 

D203.05 

D203.90 

D203.91 

D208.01 

0208.05 

D209.06 

D210.01 

D210.02 

D210.90 

D215.03 

D219.02 

D219.03 

D220.01 

D220.06 

D220.06A 

D221.00 

D221.01 

D221.02 

D221.04 

0221.05 

D221.06 

D299.00 

D299.04 

D2 i'C 

13ase CUrr Baseline 

Description DUr DUr start 

___-------_-------_-------~~~--~~~~ _--__ _____ _______ - 

Disposal Mob 

Mob Equipment 

Mob Personnel 

Preconstruction Submittals 

Setup Temp Facilities 

Construct Temp Utilities 

Sampling Soil/Drums 

Lab Chemical Analysis 

Clear & Grub 

Access Roads 

Silt & Safety Fence 

Soil Containment Area 

Debris Coniainrnent Area 

Trench/Drum Excavatlo?. 

Cover Soil/Debris Areas 

Liquids Pumping/Collection 

Drum Operations Area 

Drum/Tank Collect & Clear.lng 

Cover Drum Storage Are,? 

Pozzolan Process 

Transport to Disposal 

Disposal Fees & Taxes 

Trench sackfill 

Site Restoration 

Biotreatment Ceil 

Remediation &mob 

Remove 'Tenp Faciliclc; 

ReinOVe 'Temp Utilities 

Demob Equipment 

Demob Personnel 

POSE Construction Dot-~~1::s 

Discriburive Costs 

Disposal Rpproval 

1 

1 

20 

2 

1 

15 

21 

2 

3 

3 

12 

2 

4 

5 

10 

2 

6 

2 

3 

120 

L 

15 

123 

65 

1 lOJUN94 

1 03JAN94 

1 03JAN94 

20 040CT93 

2 04JAN94 

1 04JAN94 

15 02FEB94 

21 07FEB94 

1 lOJANY4 

3 llJAN94 

2 06JAN94 

3 14JAN94 

3 2OJAN94 

12 OlFEB94 

2 08MAR94 

4 3oMAR94 

5 25JAN94 

10 17FEB94 

1 03MAR9'l 

2 03MAR94 

6 13JUN94 

1 21JUN94 

2 OEMAR94 

3 21JUN94 

250 21MAR95 

1 lOMAR 

1 24JUN94 

1 24JUN94 

1 27JUN94 

2 27JUN94 

25 2YJUN94 

500 04JANY4 

65 llMAR94 

_- 

Baseline 

Finish 

lOJUN94 

03JAN94 

03JAN94 

290CT93 

05JAN94 

04JAN94 

22FEB94 

07MAFt94 

lOJANY4 

13JAN94 

07JAh'94 

19JAN94 

24JAN94 

16FEB94 

09m94 

04APR94 

31JAN94 

02MAR94 

03MAR94 

04MAR94 

2OJUN94 

21JUh'94 

09MAR.94 

23JUN94 

04SEP35 

lOMAR 

24JUNC4 

24JUNOS 

27JUN94 

2'7JUK94 

19JUL34 

24 JUN9.i 

09JIm3.2 

:; !  .J AN 5 ‘; 

Current 

start 

050CTY4A 

04JAiiY4A 

04JAN94A 

040CT93A 

04JAN94A 

04JAN94A 

04FEB94A 

37FEB94A 

lOJAN94A 

llJAN94A 

06JAN94A 

14JAN94A 

19JAN94A 

31JAiX94A 

04AUG94A 

18FEBY4A 

24JANY4A 

16FEB94A 

15MAR94A 

02MAR94A 

17FE394A 

28?E395A 

14MA?94A 

37?4AR94A 

C3APR95 

2SNOV94A 

1 5 .?A2 3 4 A 

1 5 y>qG. g 4 .P, 

C7tW94A 

16FEB94A 

D i.AIJG94A 

o5,-nx34n 

;:J,r,(yj.cy,:T~ 

', q J;.,:: $ s; " 

Cu-rent 

Finish 

Start Finish Percent 

Var Vdr Complete 

050CT94A -81 -81 

04JAN94A -1 -1 

04JANY4A -1 -1 

30DEC93A 0 -44 

05JAN94A 0 0 

04JAN94A 0 0 

03KAR94A -2 -7 

24AUG94A 0 -121 

1'3JAN94A 0 0 

13JAN94A 0 0 

07JAN94A 0 0 

lBJAN94A 0 1 

21;AN9¶A 1 1 

lOSXP94A 1 -145 

03CCT94A -106 -146 

02SE?94A 28 -108 

29JAN34A 1 1 

25FEB94A 1 3 

1SXqR94A -9 -11 

OSyXR94A 1 0 

28FEB95A 82 -176 

23'EBYSA -175 -175 

23SEP94A -4 -137 

2YZE395A 76 -173 

15?!A?96 -9 -139 

l27EC94A -183 -193 

:3'.:PLJ94A 72 .7 0 

7 5 VAX Y 4 A '72 73 

12DZC94A x0 -116 

25::s335A 93 -1.11 

1 5YAR95A -23 -167 

K:.:~RyG -1 -445 

92:?:-C94A -146 -122 

y.1 yi:qy4* 0 -1 

100 

100 

100 

100 

100 

100 

100 

100 

130 

100 

100 

100 

100 

100 

100 

100 

100 

100 

100 

100 

100 

100 

100 

100 

0 

100 

103 

1 3 0 

133 

133 

13c 

5s 
. ,, ,. _ I II 

: 2.‘ 



be . . - . -  t - - - - - - - - - - - -  _ . . - - . . . _  - - - - -  

OFIM Remediatlon Services Corp. 

REPORT DATE 15APR95 RUN NO. 14G 

05:31 

Budget Cost Analysis 

Pro]cct Name: MSTR NP32 

Activity 

ID Description 

D201.00 

D201.01 

D201.02 

D201.03 

D201.04 

D201.05 

D202.06 

D202.09 

D203.02 

D203.04 

D203.05 

D203.90 

D203.91 

D208.01 

D208.05 

D209.06 

D210.01 

0210.02 

D210.90 

D215.03 

D219.02 

D219.03 
:. 

3220.01 

3220.06 

Disposal Mob 5404 5404 0 184 5404 184 5220 

Mob Equipment 4904 4904 0 10420 4904 10420 -5516 

Mob Personnel 2649 2649 0 7516 2649 7516 -4867 

Preconstruction Submittals 23774 23774 0 25295 23774 25295 -1521 

Setup Temp Facilities 4691 4691 1232 16209 4691 14977 -10286 

Construct Temp Utilities 1445 1445 0 4593 1445 4593 -3148 

Sampling Soil/Drums 20639 20639 0 15627 20639 15627 5012 

Lab Chemical Analysis 99285 99285 14512 156961 99285 142449 -43164 

Clear & Grub 1869 1869 0 3795 1869 3795 -1926 

Access Roads 7602 7602 0 18954 7602 18954 -11352 

Silt & Safety Fence 5779 5779 0 6132 5779 6132 -353 

Soil Conrainmenr Area 18859 18859 0 20914 18859 20914 -2055 

Debris Containment Area 17759 17759 0 3377 17759 3377 14382 

Trench/Drum Excavation 48937 48937 0 60116 48937 60116 -11179 

COVeX Soil/Debris Areas 8438 8438 0 2955 8438 2955 5483 

Liquids Pumping/Collection 6947 6947 0 4897 6947 4897 2050 

Drum Operations Area 18933 18533 0 12815 18933 12816 6117 

Drum/Tank Collect & Cleaninp 36719 36719 0 37393 36719 37393 -674 

Cover Drum Storage Area 2573 2573 0 880 2573 889 1684 

Pozzolon Process 4417 4417 0 0 4417 0 4417 

Transport to Disposal 56258 56258 5907 44111 56258 38204 :5054 

Disposal Fees & Taxes 163460 163460 0 0 163460 163460 0 

Trench Backfill 6603 6603 0 8813 6603 8813 -2210 

Site Restoration 3872 3872 0 4357 3872 4357 -485 

D223.06A Biotreatment Cell 

D221.00 Remediation Demob 

D221 01 Remove Temp Facilities 

D221.02 Remove Temp Utilities 

D221.04 Demob Equipment 

D221.05 Dcmob Prrsonnel 

D22i.36 Post Construction Docur~ients 

D299.30 Distributive Costs 

!1239,04 Disposal Approval 

DZP' i Preconscructlon Meeting 

PRIMAVERA PKOJECT PLANNER 

START DATE 040CT93 FIN DATE 15MAR96 

DATA DATE OlAPR95 PAGE NO. 1 

HCWS BCWP 

Actual Cost Actual Cost Budget 

This Period To Date Cost 

Estimate cS 

Completion Variance 

8687 8687 0 0 8687 8687 

1220 1220 0 0 1220 1220 

279 278 0 0 278 278 

459G 4596 0 3987 4596 3987 

1978 1978 0 5987 1973 5987 

11859 l.lHY9 0 2376 11899 23'16 

174434 1016?5 558 189442 174434 190659 

'5853 58S3 0 0 5853 0 

.708022 22209 hb811h 780761 821327 .7 H 0 7 5 1 

0 

" 

-4OiGG 



4cca 128 WJlJNS5 ffiDEC.95 0 8 M (13 EVENTS. EACH 4 Hm.1 

4010 .I5 C6DECS5 27DECS5 MCONFIRMATORY ANALYSIS 

40x 3 -%XIECSS WJANSS =CELL DISMANTLING &SOIL DISPOSAL 

I 
44 03JANSS 04MAR96 

- 

-FINAL REPORT 

IOTICE TO PROCEED 

-PLAN PREPARATION 

A CELL CONSTRUCTlbN 

OHM REMEDIATION SERVCIES CORP. 
DELIVERY ORDER #0032 

TPH SOIL REMEDIATION THROUGH 810 CEL METHOD 
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