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1.0 INTRODUCTION 
This Monthly Technical Progress Report has been prepared to summarize activities performed 
from September 1, 1995 to September 30, 1995 by OHM Remediation Services Corp. (OHM) 
on Delivery Order No. 0032 (D.O. 0032) of NFESC Contract N47408-92-D-3042. 
Subsequent reports will comment on events occurring only within the previous calendar 
month. This delivery order was signed on September 30, 1993 and includes the following 
tasks at Marine Corps Base Camp Lejeune (MCB Camp Lejeune), located in Jacksonville, 
North Carolina: 

l Prepare Pre-Construction Submittals 
l Trench Excavation, Drum Removal and Staging 
l Collection and Staging of Surface Drums and Tanks 
l Rinsing Tanks and Drums, Sampling of Excavated Drums 
l Waste Profiling 
l Transportation and Disposal of Materials 
l Construction of a biocell for landfarming of soils 

Site 6 has a long history of various uses including the disposal and storage of waste and 
supplies. Lots 201 and 203 comprise the majority of Site 6 and have been used as disposal 
sites since the 1940s. Approximately 200 drums and containers are present at Site 6. The 
majority of the drums, if labeled, were identified as containing lubricants, petroleum products, 
or corrosives. Empty storage tanks are also located on the premisses. Burial of waste (drums, 
communication wire, wood, etc.) has been documented on the project site. 

2.0 WORK ACCOMPLISHED 
During the month of September 1995, OHM awaited approval of the Work Plan for the 
construction and operation of a biocell on Lot 203. The Final Plan following all guidelines 
and requirements of the North Carolina Department of Environment, Health and Natural 
Resources, Division of Environmental Management, Groundwater Section was submitted to 
MCB Camp Lejeune for onpass to the Sate of North Carolina. 

3.0 WORK PLANNED 
OHM is prepared to mobilize to the site (Lot 203) and commence biocell construction within 
two weeks of notification of Plan approval by the State of North Carolina. 

4.0 PROBLEMS AND SOLUTIONS 
To date there have been no problem areas on this delivery order. 
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5.0 SUBMITTAL STATUS LOG 

Submittal Description 
,, .(. 

Draft H&S Plan 

Final H&S Plan 

Draft CQC Addenda 

Final CQC Addenda 

.;. . ..’ :-s’s,.: .:“‘Y: ,,, I,” .“’ _ <i’.. .,,:+ :p, 
; Target 1: &ied ,,.‘!‘e,,;’ ,‘( :, AL?& ‘~$r$p;. <, I > ..>;G’, .., , $ .,” .‘I 

Delivery Date _&very Da& :’ ” 
::i:&:‘::e :;,; :.; $$te DD250 . 

* f)&&y &g ;,.’ ,( ‘;:$!; ,&SQb&&&ji., ; 

1 l/29/93 1 l/29/93 N/A 

01/17/94 01118/94 02/01/94 

11 I29193 11 I29193 N/A 

01/17/94 01/18/94 02/01/94 

Cert. Vehicle Decon at 

Closeout Report 

Cert. Clean Material N/A N/A 

6.0 COST SUMMARY 
The total cost (including modifications and all fees) for this delivery order is not to exceed 
$831,408.00. As of September 29, 1995, total cost amounted to approximately $774,167.(K) 
for D.O. 0032. 
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7.0 WASTE MATERIALS TRACKING 

WASTE MATERIALS TRACKING REPORT 
CONTRACT No. N4740?3-92-D3042 

DELIVERY ORDER No. 0032 
MCB CAMP LEJEUNE 

-I ‘, 
i ._,, +A::; ‘b,.:’ 

DESCRIPTION .I-“$$i$;:- 
‘;:$ $0; :L,:‘; Jif required) 5 

N/A Rinse & decon water 

N/A Triple rinsed drums & containers 

N/A Aboveground Storage Tanks (ASTs) 5-250 gallon 
capacity 

DRMO Recycle/Disposal NON 7777 

DRMO Recycle/Disposal NON 7777 

24056 Kerosine, motor oil, diesel and water 740 gallons Noble Oil Services Recycle/Disposal NA 1993 
Flam Liq 

Load l-18 

31502 
31503 
31504 
31505 
33132 
31542 

Petroleum contaminated soil 332.1 tons American Soils Corp. Recycle/Disposal NON 7777 

Batteries 110.91 tons Piedmont Landfill Disposal NON 7777 

Grease cans 35 1-yd boxes 
2 drums 

Laidlaw, Pinewood, SC Disposal NON 7777 

11021 Hazardous Waste Liquid 
Hazardous Waste Solid 
Waste Oxidizing Substance 
Waste Corrosive Solid 
Waste Oxidizing Substance, Corrosive 
Waste Oil, RCRA & DOT non-regulated 
Waste oils & grease-non-regulated 
Waste 166-B06-DOT 
Waste Oxidizing Substance 
Waste Oxidizing Substance, Solid 
Hazardous Waste Liquid 
Hazardous Waste Solid 

4DM 
31 DM 
3DM 
2DM 
1DM 
2DM 

1DM 
12DM 
3DM 
1DM 
4DM 
1DM 

CWM - Morrow, GA NA 3082 Disposal 
NA 3077 
UN 1479 
UN 1759 
UN 3085 
NON 7777 
NON 7777 

NON 7777 
UN 1478 
UN 1479 
NA 3077 
NA 3077 

31527 
31526 
31525 
31528 
31529 
31531 
31533 
31534 

Battery Debris and Wire 149.5 tons Piedmont Landfill Disposal Non 7777 
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8.0 GOVERNMENT MATERIALS TRACKING 

Liner 40 mil 23,300 sq. ft. 
Cover 20 mil 16,900 sq. ft. 
Overpack 53 gal 70 
Drum 55 gal 25 
Poly overpack 15 
Safety Fence 1,200 ft. 
Cubic yard boxes 43 

routed to disposal - non-hazardous 
routed to disposal - non-hazardous 
routed to disposal - CWM 
routed to disposal - CWM 
routed to disposal - CWM 
placed in landfill after use 
used for disposal, Laidlaw, Pinewood, SC 

9.0 MODIFICATION LOG 
A no-cost modification request for biocell construction and operation has been accepted. 

10.0 COST 
Note attached 

11.0 SCHEDULE 
Cell construction activities cannot commence until the State of North Carolina approves the Work Plan. 
A revised schedule has been prepared and is attached. 
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9.0 

NFESC MODIFICATION LOG 

Contract Number: 
Contract Name: 
Delivery Order: 
Project Name: 

N47408-92-D-3042 
POLM 
0032 
Camp Lejeune Drum Removal 

Project Manager’s Name: 

Date: 

Dunn 

1 -act-95 

Chinhal lbliverv fh-br Amt - SR71 An7 81 

)ESCRIPTION REQUESTOR 
REQUEST 
FOR MOD 

GOV’T MOD 
NUMBER 

-..~ .  . . - .  -- . .-- .  7 -.--.  .  . , . . . .  . - - , , . - . . - .  

DATE DATE AMOUNT PROJ. END 
SUBMITTED AMOUNT APPROVED APPROVED DATE 

Current Total $ Awarded - 

I 

$821,407.81 



10.0 

PTS/Cost Tracking 



10/l/95 
NFESC 

Contract No. N47408-92-D-3042 
Removal of Drums at Site 6 

Camp Lejeune, North Carolina 

Direct Costs 

Direct Labor (includes 27.1% fulltime & 12.6% temporary labor fringe) 

Per Diems 

Direct Equipment 

Inventory Standard 

Field Purchase 

Subcontract 

Affiliates 

Project Supplies @ 4.5% of Base Wages 

Direct Costs Total 

Base 

$130,052.73 

$46,716.00 

$33,082.00 

$25,481 .I 5 

$69,619.23 

$300,134.01 

$0.00 

$4.604.54 

$609.689.66 

$145,440.73 

$53,298.27 

$28,747.00 

$8.824.70 

$100,398.28 

$106,255.12 

$132,743.00 

$675707.10 

Operations Support 

Direct Labor 

Direct Equipment 

Ease 

53.3% $145.440.73 $69,318.11 $77,519.91 

53.3% -Z-28,747.00 $17.637 71 s15.372 15 

Operations Support Total S86.WMJ. $97 84296 

Subtotal $696.640.47 $668.649.16 

G&A 

Base 

11 .O% $668,549.16 $76.630.45 $73.540.41 

Subtotal $773.270.92 $742,089.67 

Facilities Costs Of Money 

FCCOM Labor 

FCCOM Per Diems 

FCCOM Equip 

FCCOM Inventory 

FCCOM Subs 

FCCOM FP 

FCCOM Proj Supplies 

FCCOM Total 

Subtotal 

0.972% $1,264.11 

0.155% $72.41 

16.728% $5,533.96 

0.155% $39.50 

0.155% $465.21 

0.155% $107.91 

0.155% 

s7.490.23 s6.639.09 

$780.761.16 

$1,413.68 

$82.61 

$4.808.80 

$13.68 

$164.70 

$155.62 

$748.728.66 

Fee 

Fee on Direct Labor, Equip., Ops. Suppt., and G & A 

Fee on ODC, Subcontract and G & A 

Fee Total 

7.5% 

4.0% 

Base 

$296,403.07 

$445,686.50 

$20,819.62 $20.819.62 

$17.827.46 

$40.646.66 $38.647.08 

Total Delivery Order $821,407.81 $787.376.73 



Date: 10/06/95 13:Ol PTS:SWOlR 2.335 OHM REMEDIATION SERVICES CORP. - Project Tracking System 

Summary by WBS Activity - Revenue 

NFESC 

560 CENTER DRIVE Last Processing Date: 09/26/95 Daily Date Range: - 09/26/95 

PORT HUENEME CA 93043-4328 Highest Processing Date: 09/26/95 WBS Range: 0000000 - 9999999 

WBS Level: Activity 

WBS Labor Travel 

Code LF, LT. PS PM, PL, TL 

0000000 232.00 0.00 

0100100 1.350.71 0.00 

0100200 4,147.09 556.79 

0100300 26.173.84 0.00 

0100400 3.841.89 0.00 

0100500 1.279.27 0.00 

0200600 13,047.15 0.00 

0200900 0.00 0.00 

0300200 2.255.81 0.00 

0300400 11.336.79 0.00 

0300500 2.188.18 0.00 

0309000 5,11!3.45 0.00 

0309100 2.390.59 0.00 

0800100 25.595.52 289.02 

0800500 396.03 0.00 

0900600 3.312.46 80.64 

1000100 4.426.60 0.00 

1000200 4,650.39 0.00 

1000205 1,467.25 0.00 

1000901 4,729.04 0.00 

1009000 0.00 0.00 

1900200 1.350.33 0.00 

1900300 0.00 0.00 

2000100 1,787.17 0.00 

2000106 1,903.71 0.00 

2000300 4.357.33 0.00 

21~10400 1.778.13 0.00 

2100500 1.813.36 491.94 

2100600 2.376.44 0.00 

9900000 110.205.15 56,976.10 

9900001 0.00 0.00 

Equipment 

EQ - 

67.29 

2.330.65 

325.20 

0.00 

128.97 

243.10 

121.55 

0.00 

0.00 

5.552.76 

237.36 

2,027.84 

799.92 

18,217.09 

0.00 

670.72 

3,137.87 

9,468.35 

537.21 

681.10 

0.00 

0.00 

0.00 

0.00 

549.48 

0.00 

332.68 

0.00 

0.00 

8,216.25 

0.00 

Inventory 

IN. FI 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

150.96 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

3.691.27 

0.00 

176.18 

0.00 

38.80 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

5,753.18 

0.00 

Field 

Purchases 

14.09 

653.37 

3,043.61 

30.46 

7.586.19 

389.05 

138.99 

0.00 

2.145.56 

2,064.11 

2.650.70 

13,767.80 

185.99 

11.990.89 

2,558.94 

2,174.96 

5.250.96 

10,136.50 

129.61 

0.00 

889.24 

8,110.57 

0.00 

565.67 

0.00 

0.00 

1.876.30 

4.174.14 

0.00 

15.361.16 

0.00 

Rental 

Equipment 

RE 

0.00 

0.00 

0.00 

0.00 

4.803.98 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

1,972.37 

0.00 

0.00 

1,710.65 

3.222.13 

0.00 

1.605.79 

0.00 

0.00 

1,710.65 

0.00 

0.00 

0.00 

0.00 

526.29 

0.00 

Affiliates Subs 

AF DS 

0.00 0.00 

0.00 6.085.04 

0.00 0.00 

0.00 309.48 

0.00 0.00 

0.00 2,682.17 

0.00 2.321.30 

147.008.58 10,471.91 

0.00 0.00 

0.00 0.00 

0.00 1.055.97 

0.00 0.00 

0.00 0.00 

0.00 702.29 

0.00 0.00 

0.00 0.00 

0.00 0.00 

0.00 0.00 

0.00 0.00 

0.00 0.00 

0.00 0.00 

0.00 14,242.91 

0.00 0.00 

0.00 2.295.36 

0.00 0.00 

0.00 0.00 

0.00 0.00 

0.00 0.00 

0.00 0.00 

0.00 1,929.86 

0.00 0.00 

Prolect: 15226 Page No.: I 

Delivery Order: 0032 

Contract No: N4740892D3042 

T&D/ 

Team Subs 

TD, TS 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

u . u 0 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

629.09 

0.00 

23.800.86 

49.188.35 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

Lump Sum 

0.00 

0.00 

0.00 

0.00 

0.00 

0 00 

0.00 

0.00 

0.00 

0.00 

0 00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0 0 0 

0.00 

0.00 

0.00 

0.00 

Cumulative 

Total 

313.37 

10,419.77 

8.072.69 

26.513.78 

16.361.03 

4.593.59 

15.779.9s 

15'1.480.49 

4,401.37 

18,953.66 

6,13X21 

20.914.17 

3.376.50 

60.486.08 

2.954.97 

8.387.33 

12.815.43 

24.294.04 

3.844.72 

9,261.36 

889.24 

49.110.46 

49.188.35 

4,648.20 

4,163.84 

4.357.33 

1.9w.11 

6,479.44 

2,376.44 

198.967.99 

0.00 

l Labor includes Fringe Benefits, CPL Insurance and Project Supplies Allocations. 



Date: 10/06/95 13:Ol PTS:SWOlR 2.335 

NFESC 

WBS Labor Travel 

Code LF, LT. PS PM, PL, TL 

Ps~~~~~~~l~*l _dsa...ImDLm 

Totals: 243.510.68 58.394.49 

Equipment 

EQ 

YmYsPmPPaPamP 

53,645.38 

OHM REMEDIATION SERVICES CORP. - Project Tracking System 

Summary by WBS Activity - Revenue 

Field Rental 

Inventory Purchases Equipment Affiliates Subs 

IN, FI FP RE AF DS 

.~~clli-PP~~ ~~l~i~s-~~~l~ psx_i=Li-..i= _..l.._____i ..l..^-L...‘i_aim 

9.810.39 95.888.94 15,551.86 147,008.58 42,096.29 

Project: 15226 Page No.: 2 

Delivery Order: 0032 

T&D/ 

Team Subs Cumulative 

Tn. TS Lump Slim Tot ,, 1 

iila..aaiL___ i-l-L*4_i-a-a ^_____-____-_ 

73.618.30 0.00 734.524.91 

l Labor includes Fringe Benefits, CPL Insurance and Project Supplies Allocations. 



Date: 10/06/95 13:31 PTS:SDOlR 2.335 OHM REMEDIATION SERVICES CORP. - Project Tracking System Project: 15226 Page No.: 1 

Summary by Daily Report Date - Revenue 

NFESC Delivery Order: 0032 

560 CENTER DRIVE Last Processing Date: 09/26/95 Daily Date Range: 09/01/95 - 09/26/95 Contract No: N4740892D3042 

PORT HUENEKE CA 93043-4328 Highest Processing Date: 09/26/95 WBS Range: 0000000 - 9999999 

CPL / Project ODC Other 

Labor Supplies Travel Equipment Inventory FI, FP, RE Awaits Cumulative 

Daily LF. LT PS PM, PL, TL EQ IN AF, DS, TD, TS To Finals Daily Fee Lump Sum Total 

09/01/95 19.56 0.48 0.00 0.00 0.00 0.00 0.00 0.00 0.00 20.04 

09/08/!)'> 8.94 0.22 0.00 0.00 0.00 0.00 0.00 0 0 0 0. no ') 16 

09/26/95 19.56 0.46 0.00 0.00 0.00 0.00 0.00 0.00 0.00 20.04 

------------- ------------- ------------- ------------- ------------- ------------- ------------- ------------- ====13======= ============= ------------- --II-----_---- ------------- ___________^_ -------------- ----------_-- ====IPz=EPP=P= 

Totals : 48.06 1.18 0.00 0.00 0.00 0.00 0.00 0.00 0.00 49.24 



Date: 10/06/95 13:39 PTS:PLROlCV 

NFESC 

560 CENTER DRIVE 

PORT HURNRMR CA 93043-4328 

Charge Full 

Code Temp DeSCriDtiOn 

Region: 32 - Southern 

899 

902 

920 

922 

9 10 

970 

974 

982 

983 

984 

985 

986 

989 

991 

992 

994 

995 

1001 

1009 

1036 

1039 

1039 

1041 

1042 

1043 

1045 

Full GOV'T PROGRAM MANAGER 

Full QA QC COORDINATOR SR 

Full ESTIMATOR 

Full TECHNICAL EDITOR 

b'u 1 I (‘OS1 S~'IIEI~III.1 NC; C'OORD 

Full WORD PROC SPECIALIST 

Full DRAFTSPERSON 

Full PROJECT CHEMIST 

Full PROJECT SCIENTIST 

Full PROJECT ENGINEER 

Full HEALTH h SAFETY OFFICER 

Full PROJECT CHEMIST II 

Full PROJECT CHEMIST SR 

Full PROJECT ENGINEER SR 

Full H & S-SENIOR SPECIAL 

Full H & S-CERT IND BYG 

Full MGR PROJECT SR 

Full SUPV PROJECT 

Full PROJECT SUPERINTENDENT 

Full FOREMAN - GENERAL 

Full FOREMAN 

Temp FOREMAN 

Full EQUIPMENT OPERATOR I 

Full PROJECT CONTROL TECH I 

Full RECOVERY TECH - LEAD 

Full RECOVERY TECHNICIAN 

1045 Temp RECOVERY TECHNICIAN 

1061 Full EQUIPMENT OPERATOR SR 

1070 Full TRUCK DRIVER 

1090 Full T AND D COORDINATOR 

2.335 OHM REMEDIATION SERVICES CORP. - Project Tracking System 

Labor Charge Code - Cost Variance 

Level: Budget/Actlvlty 

Project: 15226 Page No.: 1 

Dellvery Order: 0032 

Contract No: N4740892D3042 

Region: Southern 

________________---_- Budget Hours ---.--______________-. _________________________ Budget Cost _--------_________------~ 

Oriqinal Revised Actual Variance 

0 0 48.00 (48.00) 

0 0 4.00 (4.00) 

0 0 17.00 (17.00) 

0 0 37.00 (37.00) 

92 92 'J 'I ! I  0 (S.!,O) 

69 69 62.00 7.00 

40 40 29.00 11.00 

334 344 59.00 285.00 

16 16 0.00 16.00 

66 66 3.00 63.00 

638 638 693.00 (55.00) 

0 0 457.00 (457.00) 

44 44 0.00 44.00 

56 56 38.00 18.00 

0 0 8.00 (8.00) 

8 8 3.00 5.00 

0 0 5.00 (5.00) 

682 682 71.00 611.00 

0 0 580.50 (580.50) 

0 0 50.00 (50.00) 

0 0 230.00 (230.00) 

0 0 315.00 (315.00) 

1,120 1,120 83.50 1,036.50 

610 610 127.50 482.50 

0 0 55.00 (55.00) 

2,700 2,700 0.00 2.700.00 

0 0 153.50 (153.50) 

0 0 128.50 (128.50) 

200 200 14.50 185.50 

110 110 155.00 (45.00) 

Original Revised 

0 

1 , ',:I', 

855 

720 

6,700 

379 

1,496 

12,473 

0 

1,452 

1,965 

0 

350 

0 

13,913 

0 

0 

0 

0 

16,910 

9,220 

0 

31,815 

0 

0 

3,058 

2,580 

0 

0 

0 

I , 'J L! ‘I 

855 

720 

6,700 

379 

1,496 

12,473 

0 

1,452 

1,965 

350 

0 

13,913 

0 

0 

16,910 

9,220 

0 

31,815 

0 

0 

3,058 

2,580 

Actual Variance 

2,051.76 (2,051.761 

93.36 (93.361 

328.40 i328.40) 

605.69 (605.69) 

.!,I).i.!. I'1 (11 I. 3’)) 

627.57 27.43 

530.70 189.30 

1.183.54 5.516.46 

0.00 379.00 

87.81 1.408.19 

13,783.70 l1.310.70) 

10.584.12 (10.584.12) 

0.00 1,452.OO 

1,406.11 558.89 

169.52 (169.52) 

129.27 220.73 

192.32 (192.32) 

1,472.54 12.440.46 

14,135.22 (14.135.22) 

820.00 (820.00) 

3.880.09 (3.880.09) 

4.367.12 (4,367.12) 

1.255.39 15.654.61 

1,605.93 7,614.07 

823.54 (823.54) 

0.00 31,815.OO 

1.482.53 (1.482.53) 

2.411.11 (2.411.11) 

273.00 2,785.OO 

2.916.89 (336.89) 

Percent 

Expended 

0.00 % 

0.00 % 

0.00 % 

0.00 % 

1 O', "8 \ 

96.79 % 

73.71 % 

17.66 % 

0.00 % 

5.87 % 

110.51 % 

0.00 % 

0.00 % 

71.56 % 

0.00 0 

36.93 % 

0.00 % 

10.58 % 

0.00 % 

0.00 % 

0.00 % 

0.00 % 

7.42 % 

17.42 % 

0.00 % 

0.00 % 

0.00 % 

0.00 % 

8.93 % 

113.06 % 



Date: 10/06/95 13:39 PTS:PLROlCV 

NFESC 

2.335 OHM REMEDIATION SERVICES CORP. - Project Tracking System 

Labor Charge Code - Cost Variance 

Project: 15226 Page No.: 2 

Delivery Order: 0032 

Charge Full __I_______-__________ Budget b,ours ---------------------- . . ..__. .__.........__.._ Budget Cost _____________......~.... P<.rc:er,r. 

TemD DescriDtion Code 

1093 Full PROJECT MANAGER II 

1095 I:ull T AND D COORDINATOR ASST 

1097 Full PROJECT CONTROL TECH II 

1102 Full MGR TECHNICAL 

1105 Full ENGINEER ENVIRONMENTAL 

1137 Full CHEMIST 

1177 Full SUPV HEALTH SAFETY 

1205 Full PROJECT ACCOUNTANT 

1206 Full PROJECI ACCOUNTANT SR 

2000 Full COST SCHD COORD 

2001 Full T h D COORDINATOR ASST 

2002 Full MGR PROJECT SR. 

2003 Full PROJ. ACCOUNTANT SR. 

6100 Full BREATHING-AIR TIME 

6100 Temp BREATHING-AIR TIME 

9921 Full TECHNICIAM 2 

9981 Full LABORER 

9981 Temp LABORER TEMP 

9382 Full OPERATOR BACKHOE 

9983 Full OPERATOR LOADER 

3383 Temp LOADER 

9984 Full OPERATOR TRACTOR 

3385 Full OPERATOR TRENCHING 

9995 Full CONSTRUCTION MANAGER 

Original 

44 

64 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

1,440 

0 

0 

0 

0 

0 

0 

0 

0 

0 

334 

========== 

8,727 

Revised 

44 

64 

0 

0 

0 

Actual 

696.50 

6.25 

628.00 

123.00 

17.50 

156.00 

4.00 

66.00 

4.75 

4.00 

2.50 

48.50 

49.00 

231.00 

247.75 

38.00 

15.00 

1,659.OO 

32.00 

98.00 

8.00 

42.00 

1,411.oo 

0.00 

-------------- -------------- 

9.112.25 

Variance 

(652.50) 

57.75 

(628.00) 

(123.00) 

(17.50) 

(156.00) 

(4.00) 

(66.00) 

(4.75) 

(4.00) 

(2.50) 

(48.50) 

(49.001 

1.209.00 

(247.75) 

(38.00) 

(15.00) 

(1.659.00) 

(32.00) 

(98.001 

(8.00) 

(42.00) 

(1,411.OO) 

394.00 

Oriqinal 

1,370 

1,283 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

4,573 

0 

0 

Revised 

1,370 

1,203 

0 

0 

0 

0 

0 

0 

0 

0 

1,440 

0 

0 

0 

0 

0 

0 

0 

0 

0 

334 

========== 

0,737 

0 

4,573 

0 

0 

0 

0 

0 

0 

0 

0 

12,269 

0 

0 

0 

0 

0 

0 

12,269 

Actual Variance 

21.533.38 (20.163.38) 

140.07 1.142.93 

10.269.74 (10.269.74) 

4.886.31 (4.886.31) 

282.72 (282.72) 

2.475.19 (2.475.19) 

87.12 (87.12) 

1.091.39 (1.091.391 

73.78 (73.781 

74.77 (74.771 

50.03 (50.031 

1.807.03 (1,807.03) 

714.70 (714.70) 

734.59 3.844.41 

696.30 (696.30) 

863.48 (863.48) 

9n.25 ( '1 H 2 'I I 

9.561.36 (9,561.36) 

288.65 (288.65) 

1,203.OO (1,203.OO) 

71.36 (71.36) 

300.54 (300.54) 

13.640.24 (13.640.241 

0.00 12,269.OO 

Expended 

l * *  l *  0 

10.92 % 

0.00 0 

0.00 % 

0.00 % 

0.00 % 

0.00 % 

0.00 % 

0.00 % 

0.00 % 

0.00 '1. 

0.00 % 

3.00 % 

16.04 % 

0.00 % 

II.00 0 

0 00 \ 

0.00 % 

0.00 % 

0.00 % 

0.00 0 

0.00 % 

0.00 % 

0.00 % 

?z===== 

112.04 % Grand Total: (375.25) 125,316 125,316 140.403.62 (15.087.62) 



Date: 10/06/95 1 

NFESC 

560 CENTER DRIVE 

3:39 PTS:PEROlCV 2.335 OHM REMEDIATION SERVICES CORP. - Project Tracking System Project: 15226 Page No.: 1 

Equipment Charge Code - Cost Variance 

Delivery Order: 0032 

Level: Budget/Activity Contract No: N4740892D3042 

PORT HUENEME CA 93043-4328 

Chargf2 

Code Description 

8020 

8050 

H 0 '3 Y  

8100 

8102 

8120 

8130 

8131 

8140 

8170 

8240 

8346 

13090 

13200 

16540 

16560 

16580 

16630 

16860 

25120 

25902 

25910 

25919 

28130 

28140 

31050 

31108 

31123 

31160 

37180 

37219 

37240 

40100 

40110 

OVER-THE-ROAD DISL TRmR 

PCT TRIJCK - TWO TON 

'I'I<II('K TWO 'IYIN :;'I'AKE (1.1 

TRUCK - TWO TON STAKE 

1200 GAL FUEL TRUCK 

PICK-UP TRUCK 

PICK-UP TRUCK 

PICK-UP TRUCK (L) 

VAN 

DECON/OFFICE TRAILER 28' 

LOWBOY TRAILER 

UTILITY TRAILER 

HOLDING TANK 1K TO SK GAL 

PORTABLE POOL 12000 GAL 

CYANIDE DETECTOR 

SULFIDE DETECTOR 

PHOTOIONIZATION DETECTOR 

LEL,O2,H2S.S02 METER 

ORGANIC VAPOR ANALYZER 

CASE 580 BACKHOE OR EQUAL 

963 TRACK LOADER OR EQUAL 

CAT 215/320N TRACKHOE OR 

936 RUBBER LOADR OR EQUAL 

GENERATOR - 6.5 KW 

GENERATOR - 5 KW 

HIPR WATER LASER-3000 PSI 

PRESSURE WASHER(HOT)-PORT 

STEAMER - 200K TO 500K BT 

AIR COMPRESSOR - 185 CEM 

ELEC SUBMERSIBLE PUMP -2" 

TRASH PUMP - 2" 

DIAPHRAGM PUMP S. S. - 2 

IIYDRAIJLIC DRUM GRAPPLER 

HYDHALJLIC SiiEARS - 200 TO 

----------__ 
Oriqinal 

24 

0 

0 

4 

17 

0 

65 

0 

142 

167 

20 

4 

210 

66 

14 

14 

68 

68 

68 

78 

19 

68 

0 

0 

168 

0 

0 

178 

4 

507 

0 

4 

22 

4 

._________ Budget Days ._._...._______-_---___ 

Revised Actual Variance 

24 3.00 21.00 

0 8.00 (8.00) 

Cl .I2 0" l'72.00) 

4 0.00 4.00 

77 0.00 77.00 

0 74.00 (74.00) 

65 1.00 64.00 

0 8.00 (8.00) 

142 24.00 118.00 

167 73.00 94.00 

20 1.00 19.00 

4 0.00 4.00 

210 0.00 210.00 

66 135.00 (69.00) 

14 0.00 14.00 

14 0.00 14.00 

68 58.00 10.00 

68 0.00 68.00 

68 0.00 68.00 

78 0.00 78.00 

19 0.00 19.00 

68 113.00 (45.00) 

0 74.00 (74.00) 

0 73.00 (73.00) 

168 0.00 168.00 

0 61.00 (61.00) 

0 74.00 (74.00) 

178 0.00 178.00 

4 0.00 4.00 

507 132.00 375.00 

0 73.00 (73.00) 

4 0.00 4.00 

22 62.00 (40.00) 

4 0.00 4.00 

Oriqinal 

2,304 

0 

372 

1,848 

0 

1,885 

0 

4,118 

3,006 

1,260 

136 

1,260 

132 

56 

56 

612 

272 

340 

3,042 

2,470 

5,168 

0 

168 

0 

1,780 

60 

507 

28 28 

308 308 

224 224 

Revised 

2,304 

372 

1,848 

0 

1,885 

0 

4,118 

3,006 

1,260 

136 

1,260 

132 

56 

56 

612 

272 

340 

3,042 

2,470 

5,168 

168 

0 

0 

1,780 

60 

507 

Actual 

288.00 

552.00 

4 , 09% 00 

0.00 

0.00 

2,146.OO 

29.00 

232.00 

696.00 

1,314.oo 

63.00 

0.00 

0.00 

192.00 

0.00 

0.00 

504.00 

0.00 

0.00 

0.00 

0.00 

8,056.OO 

6,734.OO 

365.00 

0.00 

1.098.00 

1.258.00 

0.00 

0.00 

132.00 

73.00 

0.00 

672.00 

0.00 

__. ._._ -- I’t~L<:<!r,t 

Variance Expended 

2.016.00 12.50 % 

lS52.flO) nnn $ 

(4,092. UU) 0.111, \ 

372.00 0.00 % 

1.848.00 0.00 % 

(2.146.00) 0.00 % 

1.856.00 1.54 % 

(232.00) 0.00 % 

3,422.OO 16.90 % 

1,692.OO 43.71 % 

1.197.00 5.00 % 

136.00 0.00 % 

1.260.00 0.00 % 

lGo.onl 145.45 % 

56.00 0.00 % 

56.00 0.00 0 

108.00 82.35 % 

272.00 0.00 % 

340.00 0.00 0 

3.042.00 0.00 0 

2.470.00 0.00 % 

(2,888.OO) 155.88 % 

(6.734.00) 0.00 % 

(365.00) 0.00 % 

168.00 0.00 % 

(1.098.00) 0.00 % 

(1,258.OO) 0.00 % 

1.780.00 0.00 0 

60.00 0.00 % 

375.00 26.04 % 

(73.00) 0.00 % 

28.00 0.00 % 

I lG4. no) %lR.lll 0 

224.00 0.00 % 



Date: 10/06/95 13:39 PTS:PEROlCV 2.335 OHM REMEDIATION SERVICES CORP. - Project Tracking System 

Equipment Charge Code - Cost Variance 

NFESC 

Charge ___.___________________ Budget Days ____________-__________ _______________________ Budget Cost . ..___ 

Code Description Oriqinal Revised Actual Variance Oriqinal Revised Actual 

43625 RADIO - HAND HELD 0 0 242.00 (242.00) 0 0 242.00 

48025 PORTABLE COMPUTERS 167 167 0.00 167.00 1,169 1,169 0.00 

48100 FACSIMILE MACHINE (FAX) 167 167 26.00 141.00 501 501 9.00 

?IEPaPP==PI rl*113DIxIP =sa=====51=9== =I============ ----~ ~~ _-_-----z-z i-i=i=__ii_ z_- __.. c _______ 

Grand Total: 2,397 2,397 1,387.OO 1.010.00 33,082 33,082 28.747.00 

Project: 15226 Page No.: 2 

Delivery Order: 0032 

.__-__-__------ Percent 

Variance Expended 

(242.00) 0.00 0 

1,169.OO 0.00 % 

492.00 1.80 % 

4,335.oo 86.90 % 



Date: 10/06/95 13:41 PTS:PIROlCV 

NFESC 

560 CENTER DRIVE 

PORT HUENEME CA 93043-4328 

Charge cost 

Code Description UOM 

9026 LEVEL A W/ SARAN DAY 

9030 LEVEL B W/TYVEK DAY 

9035 LEVEL B W/SARAN DAY 

9045 LEVEL C W/TYVEK DAY 

9050 LEVEL C W/SARAN DAY 

9060 LEVEL D PROTECTION DAY 

60112 VISQUEEN 24 X 100 4 MIL ROLL 

60116 POOL LINERS-12,000 GAL EACH 

60117 DUCT TAPE-CLOTH 24/BOX ROLL 

60132 TRASH BAGS, ROLLED lZRL/B ROLL 

60144 SORBENT DIAPERS BUND 

62000 MODIFIED LEVEL D PPE MNDY 

62001 83 GALLON STEEL OVER EACH 

64463 VIALS,40 ML CLEAR EPA APP EACH 

66002 GLOVES-SAMPLE loo/BOX 100 EACH 

66005 GLOVES-NITRILE 144PR/CS 1 PAIR 

66006 GLOVES-PVC 12/BOX 72/CASE PAIR 

66008 GLOVES-CLOTH 24DZ/CS PAIR 

66010 RAIN SUITS, #1400 XX-LARG BACH 

66027 BOOTIES, VINYL 200PR/CASE PAIR 

66030 TYVEK HOODS, DISPOSABLE EACH 

66048 SARAN SUITS XXX-LG 25/BOX EACH 

66049 SARAN SUITS XX-I& 25/BOX EACH 

66055 TYVEK SUITS XXX-LG 25/BOX EACH 

67051 RESPIRATOR CARTRDGE,MSA G PAIR 

68067 MEANSTREAK 12/8X 144/CS EACH 

68069 SAMPLE LABELS 500/RL ROLL 

68072 SAMPLE DIP TUBES, lOO/BOX EACH 

68090 SAMPLE JARS 8 OZ EPA CLEA EACH 

68097 SAMPLE JARS 32 OZ. AMBER EACH 

68098 SAMPLE JARS 8 OZ. AMBER EACH 

69097 DRUM OVPK POLY 95 GAL EACH 

69099 DRUM 55 GAL POLY OPEN TOP EACH 

69111 DRUM 17H OPEN TOP W/BUNG EACH 

2.335 OHM REMEDIATION SERVICES CORP. - Project Tracking System 

Inventory Charge Code - Cost Variance 

Project: 15226 Page No.: 1 

Level: Budget/Activity 

________--______________ Budget Quantity __ 

Oriqinal 

0 

16 

82 

88 

28 

99 

0 

4 

3 

3 

0 

41 

145 

207 

60 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

2 

5 

0 

207 

46 

15 

25 

0 

Revised 

0 

16 

82 

88 

28 

99 

0 

4 

3 

3 

0 

41 

145 

207 

60 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

2 

5 

0 

207 

46 

15 

25 

0 

Actual 

2.00 

0.00 

0.00 

0.00 

0.00 

0.00 

18.00 

1.00 

36.00 

0.00 

5.00 

0.00 

0.00 

0.00 

1.600.00 

420.00 

102.00 

84.00 

8.00 

350.00 

200.00 

125.00 

175.00 

200.00 

284.00 

30.00 

0.00 

0.00 

48.00 

0.00 

0.00 

0.00 

0.00 

2.00 

____________--- 
Variance 

(2.00) 

16.00 

82.00 

88.00 

28.00 

99.00 

(18.00) 

3.00 

(33.001 

3.00 

(5.00) 

41.00 

145.00 

207.00 

(1.540.00) 

(420.00) 

(102.00) 

(84.00) 

' (8.00) 

(350.00) 

(200.00) 

(125.00) 

(175.00) 

(200.00) 

(284.00) 

(30.00) 

2.00 

5.00 

(48.00) 

207.00 

46.00 

15.00 

25.00 

(2.00) 

__..-.____..___________ Budget Cost - . . _ _ _ _ ._. 

Delivery Order: 0032 

Contract No: N4740892D3042 

Actual 

104.52 

0.00 

0.00 

0.00 

0.00 

0.00 

457.38 

158.50 

97.20 

0.00 

165.00 

0.00 

0.00 

0.00 

112.00 

411.60 

278.46 

34.44 

34.00 

472.50 

90.00 

1.287.50 

1,732.50 

510.00 

2.371.40 

46.80 

0.00 

0.00 

98.40 

0.00 

0.00 

0.00 

0.00 

34.90 

---..__________ Percent 

Variance Expended Oriqinal Revised 

413 

5,494 

2,723 

1,734 

126 

634 

8 

11 

902 

9,215 

271 

4 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

20 

630 

681 

103 

1,725 

788 

0 

413 

5,494 

2,723 

1,734 

126 

0 

634 

8 

11 

0 

902 

9,215 

271 

4 

0 

0 

0 

0 

0 

0 

0 

0 

0 

20 

630 

0 

681 

103 

1,725 

788 

0 

(104.52) 0.00 0 

413.00 0.00 % 

5,494.oo 0.00 % 

2.723.00 0.00 0 

1.734.00 0.00 % 

126.00 0.00 % 

(457.38) 0.00 % 

475.50 25.00 % 

(89.20) tt*;* % 

11.00 0.00 % 

(165.00) 0.00 % 

902.00 0.00 % 

9.215.00 0.00 % 

271.00 0.00 % 

(108.00) *a*,.* % 

(411.60) 0.00 % 

(278.461 0.00 % 

04.44) 0.00 0 

(34.00) 0.00 % 

(472.50) 0.00 % 

(90.001 0.00 % 

(1.287.501 0.00 % 

(1.732.50) 0.00 % 

(510.00) 0.00 % 

(2.371.40) 0.00 % 

(46.80) 0.00 % 

20.00 0.00 % 

630.00 0.00 % 

(98.401 0.00 % 

681.00 0.00 0 

103.00 0.00 % 

1,725.OO 0.00 0 

788.00 0.00 % 

(34.90) 0.00 % 



Date: 10/06/95 13:41 PTS:PIROlCV 2.335 OHM REMEDIATION SERVICES CORP. - Project Tracking System Project: 15226 Page No.: 2 

Inventory Charge Code - Cost Variance 

NFESC Delivery Order: 0032 

Charge cost ________________________ Budget Quantity _____________-___- ------_-------_-----___ Budget Cost __-._____-..______-.___ Percent 

Code Description s Oriqinal Revised Actual Variance Oriqinal Revised Actual Variance Expended 

-IPI.IP-I.wP n----..----- .-.--B.--sal--- ---",.,*..-~--~.1- ^"...".._ 

Grand Total: 25,482 25,482 8.497.10 16.984.90 33.35 0 



11.0 

PrimaveraBchedule 



____________________---------------------------------------------------------------------------------------------------------------- 
OHM Remediation Services Corp. PRIMAVERA PROJECT PLANNER 

REPORT DATE 17OCTVS RUN NO. 169 START DATE 04OCT93 FIN DATE 16AUG96 
15:ov 

Schedule Variance Report DATA DATE OlOCT95 PAGE NO. 1 
Project Name: MSTR NP32 
NORTHWEST DISTRICT 
____________________---------------------------------------------------------------------------------------------------------------- 
Activity Base Curr Baseline Baseline Current Current Start Finish Percent 
ID Description Dur Dur Start Finish Start Finish Var Var Complete 
___----___ ___________________________________ ----- ----- ---------_ ---_-_---_--_ ---____-__ ____________ ______ ______ _________ 
D201.00 
D201.01 
0201.02 
D201.03 
D201.04 
3201.05 
D202.06 
D202.09 
D203.02 
D203.04 
0203.05 
0203.90 
0203.91 
0208.01 
0208.05 
D209.06 
D210.01 
D210.02 
0210.90 
D215.03 
0219.02 
3219.03 
0220.01 
3220.06 
D220.06A 

3220.068 
D220.06C 
D220.06D 
D220.06E 
D220.06F 
D220.06G 

D220.06H 
D220.061 
D220.065 
D221.00 
D221.01 
D221.02 
D221.04 
D221.05 
D221.06 
0299.00 
D299.04 
D2PC 

Disposal Mob 
Mob Equipment 
Mob Personnel 
Preconstruction Submittals 
Setup Temp Facilities 
Construct Temp Utilities 
Sampling Soil/Drums 
Lab Chemical Analysis 
Clear & Grub 
Access Roads 
Silt h Safety Fence 
Soil Containment Area 
Debris Containment Area 
Trench/Drum Excavation 
Cover Soil/Debris Areas 
Liquids Pumping/Collection 
Drum Operations Area 
Drum/Tank Collect & Cleaning 
Cover Drum Storage Area 
Pozzolan Process 
Transport to Disposal 
Disposal Fees & Taxes 
Trench Backfill 
Site Restoration 
Biotreatment Cell - Notice to 
Proceed 
Plan Preparation 
Plan Approval 
Bio-Cell Construction 
Operate & Maintain Bio-Cell 
Confirmatory Analysis 
Bio-Cell Dismantling & Soil 
Disposal 
Final Report 
Project Complete 
State Permit Process 
Remediation Demob 
Remove Temp Facilities 
Remove Temp Utilities 
Demob Equipment 
Demob Personnel 
Post Construction Documents 
Distributive Costs 
Disposal Approval 
Preconstruction Meeting 

1 
1 
1 

20 
2 
1 

15 
21 

1 
3 
2 
3 
3 

12 
2 
4 
5 

10 
1 
2 
6 

2 
3 
0 

3a 
60 

5 
135 

15 
3 

44 
0 

25 
1 
1 
1 
1 
I. 

15 
123 

65 
0 

1 lOJUN94 
1 03JAN94 
1 03JAN94 

20 04ocT93 
2 04JAN94 
1 04JAN94 

15 02FEB94 
21 07FEB94 

I. lOJAN 
3 llJAN94 
2 06JAN94 
3 14JAN94 
3 2OJAN94 

12 OlFEB94 
2 oaMAR94 
4 3oMAR94 
5 25JAN94 

10 17FEB94 
1 03MAR94 
2 03MAR94 
6 13JUN94 
1 21JUN94 
2 OEMAR94 
3 21JuN94 
0 17APR95 

lOJUN94 
03JAN94 
03JAN94 
29ocT93 
05JAN94 
04JAN94 
22FEB94 
07MAR94 
lOJAN 
13JAN94 
07JAN94 
19JAN94 
24JAN94 
16FEB94 
09MAR94 
04APR94 
31JAN94 
02MAR94 
03MAR94 
04MAR94 
2oJuN94 
21JuN94 
09MAR94 
23JuN94 

050CT94A 
04JAN94A 
04JAN94A 
040CT93A 
04JAN94A 
04JAN94A 
04FEB94A 
07FEB94A 
lOJAN94A 
llJAN94A 
06JAN94A 
14JAN94A 
19JAN94A 
31JAN94A 
04AUG94A 
18FEB94A 
24JAN94A 
16FEB94A 
16MAR94A 
02MAR94A 
17FEB94A 
28FEBVSA 
14MAR94A 
07MAR94A 
17APR95A 

050CT94A 
04JAN94A 
04JAN94A 
30DEC93A 
05JAN94A 
04JAN94A 
03MAR94A 
24AUG94A 
lOJAN94A 
13JAN94A 
07JAN94A 
18JAN94A 
21JAN94A 
lOSEP94A 
030CT94A 
02SEP94A 
28JAN94A 
25FEB94A 
18MAR94A 
04MAR94A 
28FEB95A 
28FEB95A 
20SEP94A 
28FEB95A 

-81 
-1 
-1 

0 
0 
0 

-2 
0 
0 
0 
0 
0 
1 
1 

-106 
28 

1 
1 

-9 
1 

82 
-175 

-4 
76 

0 

-81 
-1 
-1 

-44 
0 
0 

-7 
-121 

0 

: 
1 
1 

-145 
-146 
-108 

1 
3 

-11 
0 

-176 
-175 
-137 
-173 

30 17APR95 26MAY95 17APR95A OSJUNVSA 0 -6 
45 3OMAY95 21AUG95 06JUN95A llAUG95A -5 6 
10 23AUG95 29AUG95 07NOV95 2ONOV95 -53 -58 

128 30AUG95 05MAR96 21NOV95 21MAY96 -58 -55 
15 06MAR96 26MAU96 22MAY96 llJUN96 -55 -55 

3 27MAR96 29MAR96 12JlJN96 14JUN96 -55 -55 

45 OlAPR96 
0 

55 18JuL95 
1 lOMAR 
1 24JuN94 
1 24Jw94 
1 27JuN94 
2 27JuN94 

25 28JUN94 
673 04JAN94 

65 llMAR94 
0 04JAN94 

3OMAY96 
3OMAY96 
21AUG95 
lOMm94 
24JDN94 
24JuN94 
27JuN94 
27JuN94 
19JUL94 
24JuN94 
09JuN94 
03JAN94 

17JUN96 

18AUG95A 
28NOV94A 
16MAR94A 
16MAR94A 
07MAR94A 
16FEB94A 
OlAUG94A 
04JAN94A 
050CT94A 
04JAN94A 

16AUG96 
16AUG96 
06NOV95 
12DEC94A 
18MAR94A 
18MAR94A 
12DEC94A 
28FEB95A 
15MAR95A 
16AUG96 
02DEC94A 
04JAN94A 

-55 

-23 
-183 

72 
72 
80 
93 

-23 
0 

-146 
0 

-56 
-56 
-54 

-193 
70 
70 

-116 
-171 
-167 
-550 
-122 

-1 

100 
100 
100 
100 
100 
100 
100 
100 
100 
100 
100 
100 
100 
100 
100 
100 
100 
100 
100 
100 
100 
100 
100 
100 
100 

100 
100 

0 
0 
0 
0 

0 
0 

53 
100 
100 
100 
100 
100 
100 
66 
100 
100 
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Project Name: HSTR NP32 
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Activity 
ID 
_ - _ - - - - - 
D201.00 
D201.01 
D201.02 
D201.03 
D201.04 
D201.05 
D202.06 
D202.09 
D203.02 
D203.04 
D203.05 
D203.90 
D203.91 
D206.01 
D208.05 
D209.06 
D210.01 
D210.02 
D210.90 
D215.03 
D219.02 
D219.03 
D220.01 
D220.06 
D220.06A 
D220.06B 
D220.06C 
D220.06D 
D220.06E 
D220.06F 
D220.06G 
D220.06H 
D220.061 
D220.065 
D221.00 
D221.01 
D221.02 
D221.04 
D221.05 
D221.06 
D299.00 
D299.04 
DZPC 

Description 
Actual Cost Actual Cost Budget Estimate 0 

BChS BCNP This Period To Date cost Completion Variance 
- - - - - - - _--------- ----------- -----__---- ---------_- ---__------ -------_--- __-_____________-___--------- 

Disposal Mob 
Mob Equipment 
Mob Personnel 
Preconstruction Submittals 
Setup Temp Facilities 
Construct-Temp Utilities 
Sampling Soil/Drums 
Lab Chemical Analysis 
Clear h Grub 
Access Roads 
Silt h Safety Fence 
Soil Containment Area 
Debris Containment Area 
Trench/Drum Excavation 
Cover Soil/Debris Areas 
Liauids Pumoino/Collection 
Drum Operation;' Area 
Drum/Tank Collect & Cleaning 
Cover Drum Storage Area 
Pozzolan Process 
Transport to Disposal 
Disoosal Fees & Taxes 
Trench Backfill 
Site Restoration 
Biotreatment Cell - Notice to Proceed 
Plan Preparation 
Plan Approval 
Bio-Cell Construction 
Operate & Maintain Bio-Cell 
Confirmatory Analysis 
Bio-Cell Dismantling & Soil Disposal 
Final Report 
Project Complete 
State Permit Process 
Remediation Demob 
Remove TemD Facilities 
Remove Ten+ Utilities 
Demob Equipment 
Demob Personnel 
Post Construction Documents 
Distributive Costs 
Disoosal ADDrOVal 

Preconstruction Meeting 

- - - - - - - 
5404 
4904 
2649 

23774 
4691 
1445 

20639 
99285 

1869 
7602 
5779 

18859 
17759 
48937 

8438 
6947 

18933 
36719 

2573 
4417 

56258 
163460 

6603 
3872 

5404 0 
4904 0 
2649 0 

23774 0 
4691 0 
1445 0 

20639 0 
99285 0 

1869 0 
7602 0 
5779 0 

18859 0 
17759 0 
48937 0 

8438 0 
6947 0 

18933 0 
36719 0 

2573 0 
4417 0 

56258 0 
163460 0 

6603 0 
3872 0 

313 
10420 

7516 
26513 
16353 

4593 
15780 

157481 
4402 

18954 
6132 

20914 
3377 

60116 
2955 
8307 

12816 
37399 

889 

5404 
4904 
2649 

23774 
4691 
1445 

20639 
99285 

1869 
7602 
5779 

18859 
17759 
40937 

8438 
6947 

18933 
36719 

2573 
4417 

56258 
163460 

313 
10420 

7516 

0 
49038 
49188 

26513 
16353 

4593 
15780 

157481 
4402 

18954 
6132 

20914 
3377 

60116 
2955 
8307 

12816 
37399 

889 
0 

49038 
49188 

8813 6603 8813 
4357 3872 4357 

5091 
-5516 
-4867 
-2739 

-11662 
-3148 

4859 
-58196 

-2533 
-11352 

-353 
-2055 
14382 

-11179 
5483 

-1360 
6117 
-680 
1684 
4417 
7220 

114272 
-2210 

-485 

8687 8687 0 3 8687 3 8684 
1220 1220 0 0 1220 1220 0 

278 278 0 0 278 278 0 
4596 4596 0 3987 4596 3987 609 
1978 1978 0 5987 1978 5987 -4009 

11899 11899 0 2376 11899 11899 0 
174434 115650 560 200387 174434 225283 -50849 

5653 5853 0 0 5853 0 5853 

780761 721977 560 739366 780761 
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