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1.0 INTRODUCTION 

This Monthly Technical Progress Report has been prepared to summarize activities performed 
from November 1, 1995 to November 31, 1995 by OHM Remediation Services Corp. (OHM) 
on Delivery Order No. 0032 (D.O. 0032) of NFESC Contract N47408-92-D-3042. 
Subsequent reports will comment on events occurring only within the previous calendar 
month. This delivery order was signed on September 30, 1993 and includes the following 
tasks at Marine Corps Base Camp Lejeune (MCB Camp Lejeune), located in Jacksonville, 
North Carolina: 

l Prepare Pre-Construction Submittals 
l Trench Excavation, Drum Removal and Staging 
l Collection and Staging of Surface Drums and Tanks 
l Rinsing Tanks and Drums, Sampling of Excavated Drums 
l Waste Profiling 
4 Transportation and Disposal of Materials 
l Construction of a biocell for land farming of soils 

Site 6 has a long history of various uses including the disposal and storage of waste and 
supplies. Lots 201 and 203 comprise the majority of Site 6 and have been used as disposal 
sites since the 1940s. Approximately 200 drums and containers are present at Site 6. The 
majority of the drums, if labeled, were identified as containing lubricants, petroleum products, 
or corrosives. Empty storage tanks are also located on the premisses. Burial of waste (drums, 
communication wire, wood, etc.) has been documented on the project site. 

2.0 WORK ACCOMPLISHED 

During the month of November 1995, OHM received notification of approval on November 
21, 1995 of the Final Plan for the construction and operation of a biocell on Lot 203 from the 
North Carolina Department of Environment, Health and Natural Resources, Division of 
Environmental Management, Groundwater Section. Following receipt of notification, OHM 
has pursued procurement of the components of the biocell. 

3.0 WORK PLAN-NED 

OHM is continuing preparations to commence biocell construction at the site (Lot 203) as 
soon as all materials are received. Material deliveries are being coordinated with personnel 
availability to enable a continuous construction operation. Current plans/scheduling indicate a 
construction commencement date immediately following the Christmas holidays. The total 
duration of the cell construction operation is not anticipated to exceed two weeks, weather 
permitting. 

OHM Project 15226 Monthly Progress Report-Delivery Order 0032 

1 

January 12, 1996 



r 

4.0 PROBLEMS AND SOLUTIONS 

To date there have been no problem areas on this delivery order. 

5.0 SUBMITTAL STATUS LOG 

Draft H&S Plan 

Final H&S Plan 

Draft CQC Addenda 

Final CQC Addenda 

Draft Site Work Plan 

Final Site Work Plan 

Draft Sampling Plan 

Final Sampling Plan 

Testing Lab Quals. 

Project Schedule 

Permits 

Monthly Status Report 

CQC Meeting Minutes 

Daily Report 

As Built Drawings 

Sampling Results 

Cert. Disposal Facility 

Cert. Vehicle Decon at Site 

Waste Shipment Dot. 

Cert. Vehicle Decon at 
Disposal Facility 

Closeout Report 

Cert. Clean Material 

1 l/29/93 

01117194 

11 I29193 

01117/94 

1 l/29/93 

01/17/94 

11 I29193 

01/17/94 

1 l/29/93 

1 l/22/93 

N/A 

Monthly 

Weekly 

Daily 

N/A 

313 l/94 

N/A 

1 l/29/93 N/A 

01/18/94 02/01/94 

1 l/29/93 N/A 

01/18/94 02/01/94 

1 l/29/93 N/A 

01/18/94 02lOlf94 

1 l/29/93 N/A 

01/18/94 02/o l/94 

1 l/29/93 02/10/94 

1 l/22/93 02/01/94 

02/01/94 

N/A 

313 l/94 

N/A 

6.0 COST SUMMARY 

The total cost (including modifications and all fees) for this delivery order is not to exceed 
$831,408.00. As of December 29, 1995, total cost amounted to approximately $786,732.00 
for D.O. 0032. 
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7.0 WASTE MATERIALS TRACKING 

WASTE MATERIALS TRACKING REPORT 
CONTRACT No. N47408-92-D3042 

DELIVERY ORDER No. 0032 
MCB CAMP LEJEUNE 

~zD&;g~3-&;,: . is. : I,‘:;;::::;..: :.:.‘::p&osg~: ,.::. ; : .,. 

.A:: .,:‘: ...:.:... :. :.. :..,: ,,:..: .: ‘: . . ./,,. . . . . . . ::..:: (if required) 

N/A 

HA2. 
CLASS 

Rinse & decon water NON7777 12,000 gals. 

N/A 

N/A 

Triple rinsed drums & containers 

Aboveground Storage Tanks (ASTs) 

NON7777 

NON7777 5-250 gallon 
capacity 

740 gallons 24056 Kerosine, motor oil, diesel and water Noble Oil Services Recycle/Disposal NA 1993 
Flam Liq 

NON7777 Petroleum contaminated soil 332.1 tons Load l-18 

31502 
31503 
31504 
31505 
33132 
31542 

American Soils Corp. 

Piedmont Landfill 

Recycle/Disposal 

Disposal Batteries 110.91 tons NON7777 

Grease cans Laidlaw, Piuewood, SC Disposal NON7777 35 1-yd boxes 
2 drums 

4DM 
31 DM 
3DM 
2DM 
1DM 
2DM 

Hazardous Waste Liquid 
Hazardous Waste Solid 
Waste Oxidizing Substance 
Waste Corrosive Solid 
Waste Oxidizing Substance, Corrosive 
Waste Oil, RCRA & DOT non-regulated 
Waste oils & grease-non-regulated 
Waste 16-6-B06-DOT 
Waste Oxidizing Substance 
Waste Oxidizing Substance, Solid 
Hazardous Waste Liquid 
Hazardous Waste Solid 

NA 3082 
NA 3077 
UN 1479 
UN 1759 
UN3085 
NON7777 
NON7777 

CWM - Morrow, GA Disposal 

IDM 
12DM 
3DM 
IDM 
4DM 
1DM 

NON7777 
UN 1478 
UN 1479 
NA 3077 
NA 3077 

Disposal Non 7777 31527 
31526 
31525 
31528 
31529 
31531 
31533 

Battery Debris and Wire Piedmont Landfill 

31534 
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8.0 GOVERNMENT MATERIALS TRACKING 

Liner 40 mil 23,300 sq. ft. routed to disposal - non-hazardous 
Cover 20 mil 16,900 sq. ft. routed to disposal - non-hazardous 
Overpack 53 gal 70 routed to disposal - CWM 
Drum 55 gal 25 routed to disposal - CWM 
Poly overpack 15 routed to disposal - CWM 
Safety Fence 1,200 ft. placed in landfill after use 
Cubic yard boxes 43 used for disposal, Laidlaw, Pinewood, SC 

9.0 MODIFICATION LOG 

A no-cost modification request for biocell construction and operation has been accepted. 

10.0 COST 

Note attached 

11 .O SCHEDULE 

A revised schedule which reflects the approval granted by NCDEHNR for cell construction has been 
prepared and is attached. 
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9.0 

NFl3.W MODIFICATION LOG 

Contract Number: 
Contract Name: 
Delivery Order: 
Project Name: 

N47408-92-D-3042 
POLM 
0032 
Camp Lejeune Drum Removal 

DESCRIPTION REQUESTOR 
REQUJS-ST 
FOR MOD 

GOV’T MOD 
NUMBER 

DATE 
SUBMITTED 

Project Manager’s Name: Dunn 

Date: 

higinal Delivery On 

AMOUNT 

brrent Total $ Awar 

:Amt.- 
DATE 

APPROVED 

d- 

3 l-Dee-95 

821,407.81 
AMOUNT 

APPROVED 

821.407.81 

PROJ. END 
DATE 



10.0 

PTS/Cost Tracking 



Date: 01/05/96 12:25 PTS:SWOlR 2.335 OHM REMEDIATION SERVICES CORP. - Project Tracking System Project: 1 

NFESC 

560 CENTER DRIVE 

PORT HDENEME CA 93043-4328 

WBS Labor Travel Equipment Inventory 

Code LF, LT. PS PM, PL, TL EQ IN, FI 

0000000 232.00 0.00 67.28 0.00 

0100100 1,350.71 0.00 2,330.65 0.00 

0100200 4.147.09 556.79 325.20 0.00 

0100300 26,173.84 0.00 0.00 0.00 

0100400 3,841.89 0.00 128.97 0.00 

0100500 1,279.27 0.00 243.10 0.00 

0102001 0.00 0.00 0.00 0.00 

0200600 13,047.15 0.00 121.55 150.96 

0200900 0.00 0.00 0.00 0.00 

0300200 2,255.81 0.00 0.00 0.00 

0300400 11,336.79 0.00 5.552.76 0.00 

0300500 2.188.18 0.00 237.36 0.00 

0309000 5,118.45 0.00 2,027.84 0.00 

0309100 2,390.59 0.00 799.92 0.00 

0800100 25,595.52 289.02 18.217.09 3.691.27 

0800500 396.03 0.00 0.00 0.00 

0900600 3,312.46 80.64 670.72 176.18 

1000100 4,426.60 0.00 3,137.87 0.00 

1000200 4,650.39 0.00 9,468.35 38.80 

1000205 1,467.25 0.00 537.21 0.00 

1000901 4,729.04 0.00 681.10 0.00 

1009000 0.00 0.00 0.00 0.00 

1900200 1,350.33 0.00 0.00 0.00 

1900300 0.00 0.00 0.00 0.00 

2000100 1.787.17 0.00 0.00 0.00 

2000106 1.903.71 0.00 549.48 0.00 

2000300 4‘357.33 0.00 0.00 0.00 

2100400 1,778.13 0.00 332.68 0.00 

2100500 1,813.36 491.94 0.00 0.00 

2100600 2.376.44 0.00 0.00 0.00 

9900000 110.716.49 56.976.10 8,216.25 5.753.18 

9900001 0.00 0.00 0.00 0.00 

Summary by WBS Activity - Revenue 

Last Processing Date: 12/12/95 Daily Date Range: - 12/18/95 

Highest Processing Date: 12/18/95 WBS Range: 0000000 - 9999999 

WBS Level: Activity 

Field Rental 

Purchases Equipment 

FP RE 

14.09 0.00 

653.37 0.00 

3,043.61 0.00 

30.46 0.00 

7.586.19 4,803.98 

389.05 0.00 

14.256.31 0.00 

138.99 0.00 

0.00 0.00 

2,145.56 0.00 

2.064.11 0.00 

2.650.70 0.00 

13,767.88 0.00 

185.99 0.00 

11,990.89 0.00 

2.558.94 0.00 

2,174.96 1.972.37 

5,250.96 0.00 

10,136.50 0.00 

129.61 1,710.65 

0.00 3,222.13 

889.24 0.00 

8,110.57 1,605.79 

0.00 0.00 

565.67 0.00 

0.00 1,710.65 

0.00 0.00 

1,876.30 0.00 

4,174.14 0.00 

0.00 0.00 

14,126.23 526.29 

0.00 0.00 

Affiliates Subs 

AF DS 

0.00 0.00 

0.00 6,085.04 

0.00 0.00 

0.00 309.48 

0.00 0.00 

0.00 2,682.17 

0.00 0.00 

0.00 2,321.30 

147.008.58 10.471.91 

0.00 0.00 

0.00 0.00 

0.00 1,055.97 

0.00 0.00 

0.00 0.00 

0.00 702.29 

0.00 0.00 

0.00 0.00 

0.00 0.00 

0.00 0.00 

0.00 0.00 

0.00 0.00 

0.00 0.00 

0.00 14,242.91 

0.00 0.00 

0.00 2.295.36 

0.00 0.00 

0.00 0.00 

0.00 0.00 

0.00 0.00 

0.00 0.00 

0.00 2,153.54 

0.00 0.00 

5226 Page No.: 1 
L 

Delivery Order: 0032 

Contract No: N4740892D3042 

T&D/ 

Team Subs 

TD. TS 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

629.09 

0.00 

23,800.86 

49,188.35 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

Lump Sum 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

Cumulative 

Total 

313.37 

10,419.77 

8,072.69 

26,513.78 

16,361.03 

4,593.59 

14,256.31 

15,779.95 

157,480.49 

4,401.37 

18,953.66 

6,132.21 

20,914.17 

3,376.50 

60,486.08 

2,954.97 

8.387.33 

12,815.43 

24,294.04 

3,844.72 

9,261.36 

889.24 

49,110.46 

49.188.35 

4,648.20 

4,163.84 

4,357.33 

3,987.11 

6,479.44 

2,376.44 

198,468.08 

0.00 

l Labor includes Fringe Benefits, CPL Insurance and Project Supplies Allocations. 



Date: 01/05/96 12:25 

NFESC 

PTS:SWOlR 2.335 

WBS Labor Travel Equipment 

code LF. LT. PS PM, PL, TL EQ 

9900003 834.75 0.00 1,118.23 

EC==-_____--- ------ --- ===========x ==s========== 

Totals: 244,856.77 58,394.49 54.763.61 

OEM REMEDIATION SERVICES CORP. - Project Tracking System 

Summary by WBS Activity - Revenue 

Project: 15226 Page No.: 2 

Delivery Order: 0032 

Field Rental T&D/ 

Inventory Purchases Equipment Affiliates Subs Team Subs Cumulative 

IN, FI FP RE AF DS TD, TS Lump Sum Total 

0.00 0.00 0.00 0.00 0.00 0.00 0.00 1,952.98 

============ =========s=== ============ ==i=zxsS===E zz============ ===DE=====*= ==========s== ==zz========== 

9.810.39 108,910.32 15.551.86 147.008.58 42.319.97 73.618.30 0.00 755,234.29 

* Labor includes Fringe Benefits, CPL Insurance and Project Supplies Allocations. 



Date: 01/05/96 12:32 PTS:SDOlR 2.335 OHM REMHDIATION SERVICES CORP. - Project Tracking System Project: 15226 Page No.:, 1 

Summary by Daily Report Date - Revenue 
_ 

NFESC Delivery Order: 0032 

560 CENTER DRIVE Last Processing Date: 12/12/95 Daily Date Range: 12/01/95 - 12/18/95 Contract No: N4740892D3042 

PORT HURNRMR CA 93043-4328 Highest Processing Date: 12/18/95 WFIS Range: 0000000 - 9999999 

Daily LF, LT 

12/01/95 28.71 

12/04/95 76.49 

12/05/95 19.56 

12/06/95 19.56 

12/07/95 76.49 

12/U/95 17.66 

12/12/95 19.56 

12/13/95 170.79 

12/14/95 0.00 

12/15/95 0.00 

12/x/95 29.33 

12/17/95 0.00 

12/10/95 0.00 

Totals: 458.15 11.27 

Labor 

CPL / Project 

Supplies 

PS 

0.70 

1.88 

0.48 

0.48 

1.88 

0.44 

0.48 

4.21 

0.00 

0.00 

0.72 

0.00 

0.00 

Travel Equipment Inventory 

PM, PL, TL EQ IN 

0.00 0.00 0.00 

0.00 0.00 0.00 

0.00 0.00 0.00 

0.00 0.00 0.00 

0.00 0.00 0.00 

0.00 0.00 0.00 

0.00 0.00 0.00 

0.00 244.01 0.00 

0.00 244.01 0.00 

0.00 0.00 0.00 

0.00 0.00 0.00 

0.00 630.21 0.00 

0.00 0.00 0.00 

============= =========x=s= zz============ 

0.00 1.118.23 0.00 

ODC Other 

FI, FP, RE 

AF, DS, TD, TS 

0.00 

7.53 

(7.53) 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

9.164.73 

0.00 

0.00 

5,091.58 

====E==S===== 

14,256.31 

Awaits 

To Finals 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

Daily Fee Lumo Sum 

0.00 0.00 

0.00 0.00 

0.00 0.00 

0.00 0.00 

0.00 0.00 

0.00 0.00 

0.00 0.00 

0.00 0.00 

0.00 0.00 

0.00 0.00 

0.00 0.00 

0.00 0.00 

0.00 0.00 

============== =====z====-__ --- 

0.00 0.00 

Cumulative 

Total 

29.41 

85.90 

12.51 

20.04 

70.37 

18.10 

20.04 

419.01 

244.01 

9,164.73 

30.05 

630.21 

5,091.58 

f============= 

15,843.96 



Date: 01/05/96 12:33 PTS:PLROlCV 

NFESC 

560 CENTER DRIVE 

PORT HUENEMB CA 93043-4328 

2.335 OHM REMEDIATION SERVICES CORP. - Project Tracking System 

Labor Charge Code - Cost Variance 

Level: Budget/Activity 

Project: 15226 Page No.:. 1 

Delivery Order: 0032 

Contract No: 14740892D3042 

Region: Southern 

Charge Full ___________________-_ Budget Hours ________________-_____ __-_______-________------ Budget Cost ___________________-_____ Percent 

Temp Description Code Oriqinal Revised Actual Variance Oriqinal Revised Variance Expended 

Region: 32 - Southern 

869 Full BUYER 

899 Full GOV'T PROGRAM MANAGER 

902 Full QA QC COORDINATOR SR 

920 Full ESTIMATOR 

922 Full TECHNICAL EDITOR 

936 Full COST SCHEDULING COORD 

970 Full WORD PROC SPECIALIST 

974 Full DRAFTSPERSON 

982 Full PROJECT CHEMIST 

983 Full PROJECT SCIENTIST 

984 Full PROJECT ENGINEER 

985 Full HEALTH & SAFETY OFFICER 

986 Full PROJECT CHEMIST II 

989 Full PROJECT CHEMIST SR 

991 Full PROJECT ENGINEER SR 

992 Full H & S-SENIOR SPECIAL 

994 Full H & S-CERT IND HYG 

995 Full MGR PROJECT SR 

1001 Full SUPV PROJECT 

1009 Full PROJECT SUPERINTENDENT 

1036 Full FOREMAN - GENERAL 

1039 Full FOREMAN 

1039 Temp FOREMAN 

1041 Full EQUIPMENT OPERATOR I 

1042 Full PROJECT CONTROL TECH I 

1043 Full RECOVERY TECH - LEAD 

1045 Full RECOVERY TECHNICIAN 

1045 Temp RECOVERY TECHNICIAN 

1061 Full EQUIPMENT OPERATOR SR 

1070 Full TRUCK DRIVER 

0 0 1.00 (1.00) 

0 0 48.00 (48.00) 

0 0 4.00 (4.00) 

0 0 17.00 (17.00) 

0 0 37.00 (37.00) 

92 92 97.50 (5.50) 

69 69 62.00 7.00 

40 40 29.00 11.00 

334 344 59.00 285.00 

16 16 0.00 16.00 

66 66 3.00 63.00 

638 638 693.00 (55.00) 

0 0 457.00 (457.00) 

44 44 0.00 44.00 

56 56 38.00 18.00 

0 0 8.00 (8.00) 

8 8 3.00 5.00 

0 0 5.00 (5.00) 

682 682 71.00 611.00 

0 0 580.50 (580.50) 

0 0 50.00 (50.00) 

0 0 230.00 (230.00) 

0 0 315.00 (315.00) 

1,120 1,120 83.50 1,036.50 

610 610 128.50 481.50 

0 0 55.00 (55.00) 

2,700 2,700 0.00 2,700.OO 

0 0 153.50 (153.50) 

0 0 128.50 (128.50) 

200 200 14.50 185.50 

. 

0 

0 

0 

0 

0 

1,929 

855 

720 

6,700 

379 

1,496 

12,473 

0 

1,452 

1,965 

0 

350 

0 

13,913 

0 

0 

0 

0 

16,910 

9,220 

0 

31,815 

0 

0 

3,058 

0 

0 

0 

0 

0 

1,929 

855 

720 

6,700 

379 

1,496 

12,473 

0 

1,452 

1,965 

0 

350 

0 

13,913 

0 

0 

0 

0 

16,910 

9,220 

0 

31,815 

0 

0 

3,058 

23.00 

2.051.76 

93.36 

328.40 

605.69 

2,042.39 

827.57 

530.70 

1,183.54 

0.00 

87.81 

13.783.70 

10.584.12 

0.00 

1.406.11 

169.52 

129.27 

192.32 

1,472.54 

14.135.22 

820.00 

3,880.OY 

4.367.12 

1‘255.39 

1,617.57 

823.54 

0.00 

1,482.53 

2,411.U 

273.00 

(23.00) 0.00 

(2.051.76) 0.00 

(93.36) 0.00 

(328.40) 0.00 

(605.69) 0.00 

(113.39) 105.88 

27.43 96.79 

189.30 73.71 

5,516.46 17.66 

379.00 0.00 

1,408.19 5.87 

(1,310.70) 110.51 

(10.584.12) 0.00 

1.452.00 0.00 

558.89 71.56 

(169.52) 0.00 

220.73 36.93 

(192.32) 0.00 

12,440.46 10.58 

(14,135.22) 0.00 

(820.00) 0.00 

(3.880.09) 0.00 

(4,367.12) 0.00 

15,654.61 7.42 

7.602.43 17.54 

(823.54) 0.00 

31.815.00 0.00 

(1,482.531 0.00 

(2.411.11) 0.00 

2,785.OO 8.93 

% 
% 
% 
% 
% 
% 
% 
% 
% 
% 
% 
% 

% 

% 

% 

% 

% 

5 a 

% 

b 

% 

% 

% 

% 

% 

% 

% 

% 

% 



Date: 01/05/96 12:33 PTS:PLROlCV 2.335 OHM REMEDIATION SERVICES CORP. - Project Tracking System 

Labor Charge Code - Cost Variance 

Project: 15226 Page No.:, 2 

NFESC Delivery Order: 0032 

Charge Full 

Code Temp Description 

1090 Full T AND D COORDINATOR 

1093 Full PROJECT MANAGER II 

1095 Full T AND D COORDINATOR ASST 

1097 Full PROJECT CONTROL TECH II 

1102 Full MGR TECHNICAL 

1105 Full ENGINEER ENVIRONMENTAL 

1137 Full CHEMIST 

1177 Full SUPV HEALTH SAFETY 

1205 Full PROJECT ACCOUNTANT 

1206 Full PROJECT ACCOUNTANT SR 

2000 Full COST SCHD COORD 

2001 Full T & D COORDINATOR ASST 

2002 Full MGR PROJECT SR. 

2003 Full PROJ. ACCOUNTANT SR. 

6100 Full BREATHING-AIR TIME 

6100 Temp BREATHING-AIR TIME 

9921 Full TECHNICIAM 2 

9981 Full LABORER 

9981 Temp LABORER TEMP 

9982 Full OPERATOR BACKHOE 

9983 Full OPERATOR LOADER 

9983 Temp LOADER 

9984 Full OPERATOR TRACTOR 

9985 Full OPERATOR TRENCHING 

9995 Full CONSTRUCTION MANAGER 

________---_____----_ Budget Hours ---__--____-_____----- --__--____-____---__----- Budget Cost ______-__________________ Percent 

Orisinal 

110 

44 

64 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

1,440 

0 

0 

0 

0 

0 

0 

0 

0 

0 

394 

zx========= 

8.727 

110 

44 

64 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

1,440 

0 

0 

0 

0 

0 

0 

0 

0 

0 

394 

=5======== 

8,737 

155.00 

696.50 

6.25 

628.00 

123.00 

17.50 

156.00 

4.00 

91.00 

4.75 

6.50 

2.50 

60.25 

49.00 

231.00 

247.75 

38.00 

15.00 

1,659.OO 

32.00 

98.00 

8.00 

42.00 

1.411.00 

0.00 

======z======? 

9,153.50 

Variance 

(45.00) 

(652.50) 

57.75 

(628.00) 

(123.00) 

(17.50) 

(156.00) 

(4.00) 

(91.00) 

(4.75) 

(6.50) 

(2.50) 

(60.25) 

(49.00) 

1,209.oo 

(247.75) 

(38.00) 

(15.00) 

(1.659.00) 

(32.00) 

(98.00) 

(8.00) 

(42.00) 

(1,411.OO) 

394.00 

Orisinal Revised 

2,580 2,580 

1,370 1,370 

1,283 1,283 

0 0 

0 0 

0 0 

0 0 

0 0 

0 0 

0 0 

0 0 

0 0 

0 0 

4,579 

0 

4,579 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

12,269 

0 

12,269 

Grand Total: (416.50) 

====s===-__-- ----- 

125,316 125,316 

Actual Variance Expended 

2,916.89 (336.89) 113.06 % 

21,533.38 (20,163.38) ***.** % 

140.07 1,142.93 10.92 % 

10,269.74 (10,269.74) 0.00 % 

4.886.31 (4.886.31) 0.00 % 

282.72 (282.72) 0.00 % 

,2,475.19 (2,475.19) 0.00 % 

87.12 (87.12) 0.00 % 

1,429.74 (1,429.74) 0.00 % 

73.78 (73.78) 0.00 % 

121.50 (121.50) 0.00 % 

50.03 (50.031 0.00 % 

2.242.49 (2,242.49) 0.00 % 

714.70 (714.70) 0.00 % 

734.59 3,844.41 16.04 % 

696.30 (696.30) 0.00 % 

863.48 (863.48) 0.00 % 

98.25 (98.25) 0.00 % 

9,561.36 (9,561.36) 0.00 % 

288.65 (288.65) 0.00 0 

1,203.OO (1,203.OO) 0.00 % 

71.36 (71.36) 0.00 % 

300.54 (300.54) 0.00 % 

13,640.24 (13,640.24) 0.00 % 

0.00 12,269.OO 0.00 % 

=3===x=s====== ======__ --E===== ====== 

141,258.80 (15,942.80) 112.72 5 



Date: 01/05/96 12:33 PTS:PEROlCV 2.335 OHM REMEDIATION SERVICES CORP. - Project Tracking System Project: 15226 Page No.: , 1 

Equipment Charge Code - Cost Variance 

NFESC Delivery Order: 0032 

560 CENTER DRIVE Level: Budget/Activity Contract No: N4740892D3042 

PORT HUBNBMB CA 93043-4328 

Charge _______________--______ Budget Days _______________________ --_____________________ Budget Cost _____________-___-_____ Percent 

Code Description Original 

8020 

8050 

8099 

8100 

8102 

8120 

8130 

8131 

8140 

8170 

8240 

8346 

13090 

13200 

16540 

16560 

16580 

16630 

16860 

25120 

25902 

25910 

25919 

28130 

28140 

31050 

31108 

31123 

31160 

37180 

37219 

37240 

40100 

40110 

OVER-THE-ROAD DISL TRCTR 

PCT TRUCK - TWO TON 

TRUCK - TN0 TON STAKE (L) 

TRUCK - TWO TON STAKE 

1200 GAL FUEL TRUCK 

PICK-UP TRUCK 

PICK-UP TRUCK 

PICK-UP TRUCK (L) 

VAN 

DECON/OFFICE TRAILER 28' 

LOWBOY TP.AILER 

UTILITY TRAILER 

HOLDING TANK 1K TO 5K GAL 

PORTABLE POOL - 12000 GAL 

CYANIDE DETECTOR 

SULFIDE DETECTOR 

PHOTOIONIEATION DETECTOR 

LEL,02.H2S.S02 METER 

ORGANIC VAPOR ANALYZER 

CASE 580 BACKHOE OR EQUAL 

963 TRACK LOADER OR EQUAL 

CAT 215/320N TRACIC-IOE OR 

936 RUBBER LOADR OR EQUAL 

GENERATOR - 6.5 KW 

GENERATOR - 5 KW 

HIPR WATER LASER-3000 PSI 

PRESSURE WASHER(HOT)-PORT 

STEAMER - 200K TO 500K BT 

AIR COMPRESSOR - 185 CFM 

ELEC SUBMERSIBLE PUMP -2" 

TRASH PUMP - 2" 

DIAPHRAGM PUMP S. S. - 2 

HYDRAULIC DRUM GRAPPLER 

HYDRAULIC SHEARS - 200 TO 

24 

0 

0 

4 

77 

0 

65 

0 

142 

167 

20 

4 

210 

66 

14 

14 

68 

68 

68 

78 

19 

68 

0 

0 

168 

0 

0 

178 

4 

507 

0 

4 

22 

4 

Revised Actual Variance Orisinal Revised 

24 3.00 21.00 2,304 2,304 

0 13.00 (13.00) 0 0 

0 72.00 (72.00) 0 0 

4 0.00 4.00 372 372 

77 0.00 77.00 1,848 1,848 

0 74.00 (74.00) 0 0 

65 9.00 56.00 1,885 1,885 

0 8.00 (8.00) 0 0 

142 24.00 118.00 4,118 4,118 

167 73.00 94.00 3,006 3,006 

20 1.00 19.00 1,260 1,260 

4 0.00 4.00 136 136 

210 0.00 210.00 1,260 1,260 

66 135.00 (69.00) 132 132 

14 0.00 14.00 56 56 

14 0.00 14.00 56 56 

68 58.00 10.00 612 612 

68 0.00 68.00 272 272 

68 0.00 68.00 340 340 

78 0.00 78.00 3,042 3,042 

19 0.00 19.00 2,470 2,470 

68 113.00 (45.00) 5,168 5,168 

0 74.00 (74.00) 0 0 

0 73.00 (73.00) 0 0 

168 0.00 168.00 168 168 

0 61.00 (61.00) 0 0 

0 74.00 (74.00) 0 0 

178 0.00 178.00 1,780 1,780 

4 0.00 4.00 60 60 

507 132.00 375.00 507 507 

0 73.00 (73.00) 0 0 

4 0.00 4.00 28 28 

22 62.00 (40.00) 308 308 

4 0.00 4.00 224 224 

Actual Variance Expended 

288.00 2.016.00 12.50 % 

957.00 (957.00) 0.00 % 

4.092.00 (4,092.OO) 0.00 % 

0.00 372.00 0.00 9; 

0.00 1.848.00 0.00 % 

2,146.OO (2,146.OO) 0.00 % 

261.00 1,624.OO 13.85 % 

232.00 (232.00) 0.00 % 

696.00 3.422.00 16.90 % 

1,314.oo 1,692.OO 43.71 % 

63.00 1,197.oo 5.00 % 

0.00 136.00 0.00 % 

0.00 1,260.OO 0.00 % 

192.00 (60.00) 145.45 % 

0.00 56.00 0.00 % 

0.00 56.00 0.00 % 

504.00 108.00 82.35 % 

0.00 272.00 0.00 % 

0.00 340.00 0.00 % 

0.00 3.042.00 0.00 % 

0.00 2.470.00 0.00 % 

8.056.00 (2,888.OO) 155.88 % 

6,734.OO (6,734.OO) 0.00 % 

365.00 (365.00) 0.00 % 

0.00 168.00 0.00 % 

1,098.OO (1,098.OO) 0.00 % 

1,258.OO (1,258.OO) 0.00 % 

0.00 1,780.OO 0.00 % 

0.00 60.00 0.00 % 

132.00 375.00 26.04 % 

73.00 (73.00) 0.00 % 

0.00 28.00 0.00 % 

672.00 (364.00) 218.18 % 

0.00 224.00 0.00 % 



Date: 01/05/96 12:33 PTS:PEROlCV 2.335 OHM REMEDIATION SERVICES CORP. - Project Tracking System Project: 15226. Page No.: 2 
, 

Equipment Charge Code - Cost Variance 

NFESC Delivery Order: 0032 

Charge _--_____________-______ Budget Days _____________--_____--- _-_____-----____---____ Budget cost -___---_-----__________ Percent 

Code DeSCriDtiOn Oriqinal Revised Actual Variance Oriqinal Revised Actual Variance Expended 

43625 RADIO - HAND HELD 0 0 242.00 (242.00) 0 0 242.00 (242.00) 0.00 % 

48025 PORTABLE COMPUTERS 167 167 0.00 167.00 1,169 1,169 0.00 1,169.OO 0.00 % 

48100 FACSIMILE MACHINE (FAX) 167 167 26.00 141.00 501 501 9.00 492.00 1.80 % 

=========== ----------- ___________ ===========E== ====e========= =========== =3========= ============== ============== ====== 

Grand Total: 2,397 2,397 1,400.00 997.00 33,082 33,082 29.384.00 3,698.OO 88.82 % 



Date: 01/05/96 12:34 PT.S:PIROlCV 

NFESC 

560 CENTER DRIVE 

PORT HUENEME CA 93043-4328 

Charge cost 

Code Description UOM 

9026 LEVEL A W/ SARAN DAY 

9030 LEVEL B W/TYVEK DAY 

9035 LEVEL B W/SARAN DAY 

9045 LEVEL C W/TYVEK DAY 

9050 LEVEL C N/SARAN DAY 

9060 LEVEL D PROTECTION DAY 

60112 VISQUEEN 24 X 100 4 MIL ROLL 

60116 POOL LINERS-12,000 GAL EACH 

60117 DUCT TAPE-CLOTH 24/BOX ROLL 

60132 TRASH BAGS, ROLLED 12RL/B ROLL 

60144 SORBENT DIAPERS BUND 

62000 MODIFIED LEVEL D PPE MNDY 

62001 83 GALLON STEEL OVER EACH 

64463 VIALS,40 ML CLEAR EPA APP EACH 

66002 GLOVES-SAMPLE lOO/BOX 100 EACH 

66005 GLOVES-NITRILE 144PR/CS 1 PAIR 

66006 GLOVES-PVC 12/BOX 72/CASE PAIR 

66008 GLOVES-CLOTH 24DZ/CS PAIR 

66010 RAIN SUITS, #1400 XX-LARG EACH 

66027 BOOTIES, VINYL 200PR/CASE PAIR 

66030 TYVEK HOODS, DISPOSABLE EACH 

66048 SAPAN SUITS XXX-LG 25/BOX EACH 

66049 SARAN SUITS XX-LG 25/BOX EACH 

66055 TYVEK SUITS XXX-LG 25/BOX EACH 

67051 RESPIRATOR CARTRDGE,MSA G PAIR 

68067 MEANSTREAX 12/BX 144/CS EACH 

68069 SAMPLE LABELS 5OO/RL ROLL 

68072 SAMPLE DIP TUBES, lOO/BOX EACH 

68090 SAMPLE JARS 8 02 EPA CLEA EACH 

68097 SAMPLE JARS 3.2 OZ. AMBER EACH 

68098 SAMPLE JARS 8 OZ. AMBER EACH 

69097 DRUM OVPK POLY 95 GAL EACH 

69099 DRUM 55 GAL POLY OPEN TOP EACH 

69111 DRUM 17H OPEN TOP N/BUNG EACH 

2.335 OHM REMEDIATION SERVICES CORP. - Project Tracking System 

Inventory Charge Code - Cost Variance 

Project: 15226 Page No.: 1 I 

Level: Budget/Activity 

_-_--__________-________ Budget Quantity ___---_________-__ 

Oriqinal Revised Actual Variance Original Revised 

0 0 2.00 (2.00) 0 0 

16 16 0.00 16.00 413 413 

82 82 0.00 82.00 5,494 5,494 

88 88 0.00 88.00 2,723 2,723 

28 28 0.00 28.00 1,734 1,734 

99 99 0.00 99.00 126 126 

0 0 18.00 (18.00) 0 0 

4 4 1.00 3.00 634 634 

3 3 36.00 (33.00) 8 8 

3 3 0.00 3.00 11 11 

0 0 5.00 (5.00) 0 0 

41 41 0.00 41.00 902 902 

145 145 0.00 145.00 9,215 9,215 

207 207 0.00 207.00 271 271 

60 60 1,600.OO (1,540.OO) 4 4 

0 0 420.00 (420.00) 0 0 

0 0 102.00 (102.00) 0 0 

0 0 84.00 (84.00) 0 0 

0 0 8.00 (8.00) 0 0 

0 0 350.00 (350.00) 0 0 

0 0 200.00 (200.00) 0 0 

0 0 125.00 (125.00) 0 0 

0 0 175.00 (175.00) 0 0 

0 0 200.00 (200.00) 0 0 

0 0 284.00 (284.00) 0 0 

0 0 30.00 (30.00) 0 0 

2 2 0.00 2.00 20 20 

5 5 0.00 5.00 630 630 

0 0 48.00 (48.00) 0 0 

207 207 0.00 207.00 681 681 

46 46 0.00 46.00 103 103 

15 15 0.00 15.00 1,725 1,725 

25 25 0.00 25.00 788 788 

0 0 2.00 (2.00) 0 0 

Delivery Order: 0032 

Contract No: N4740892D3042 

________--------------- Budget Cost _______________________ Percent 

Actual 

104.52 

0.00 

0.00 

0.00 

0.00 

0.00 

457.38 

158.50 

97.20 

0.00 

165.00 

0.00 

0.00 

0.00 

112.00 

411.60 

278.46 

34.44 

34.00 

472.50 

90.00 

1.287.50 

1,732.50 

510.00 

2.371.40 

46.80 

0.00 

0.00 

98.40 

0.00 

0.00 

0.00 

0.00 

34.90 

Variance Expended 

(104.52) 0.00 % 

413.00 0.00 % 

5,494.oo 0.00 % 

2,723.OO 0.00 0 

1.734.00 0.00 % 

126.00 0.00 % 

(457.38) 0.00 % 

475.50 25.00 % 

(89.20) ***.** % 

11.00 0.00 % 

(165.00) 0.00 % 

902.00 0.00 % 

9,215.oo 0.00 % 

271.00 0.00 % 

(108.00) ***.a* % 

(411.60) 0.00 % 

(278.46) 0.00 % 

(34.44) 0.00 % 

(34.00) 0.00 % 

(472.50) 0.00 % 

(90.00) 0.00 % 

(1,287.50) 0.00 % 

(1,732.50) 0.00 % 

(510.00) 0.00 % 

(2,371.40) 0.00 9; 

(46.80) 0.00 % 

20.00 0.00 % 

630.00 0.00 % 

(98.40) 0.00 % 

681.00 0.00 % 

103.00 0.00 % 

1,725.OO 0.00 % 

788.00 0.00 % 

(34.90) 0.00 % 



Date: 01/05/96 12:34 PTS:PIROlCV 2.335 OHM REMEDIATION SERVICES CORP. - Project Tracking System Project: 15226 Page No.: , 2 
d 

Inventory Charge Code - Cost Variance 

NFESC Delivery Order: 0032 

Charge cost ____________________---- Budget Quantity ______-----_____-- ___-_________--________ Budget Cost -__-___________________ Percent 

Code Description E Oriqinal Revised Actual Variance Original Revised Actual Variance Expended 

========I== =========== =====------__- ====C======x=E --------- ==c=== 

Grand Total: 25,482 25,482 8.497.10 16,984.90 33.35 % 



11.0 

PrimaveraBchedule 
-----m-------m----- 



REPORT DATE 17JAN96 RUN NO. 177 
12:06 

START DATE 040CT93 FIN DATE 090CT96 

Schedule Variance Report 
Project Name: MSTR NP32 

DATA DATE OlJAN96 PAGE NO. 1 

NORTHWEST DISTRICT 
__---______----_________________________-------------------------------------------------------------------------------------------- 
Activity Base Cur Baseline Baseline Current 
ID Description 

Current Start Finish Percent 
Dur Dur Start Finish Start Finish Var Var Complete 

__--__---- _-________--_______________________ ----- ----- ---------- ------------- ---------_ ___-_-______ ______ ______ _________ 
D201.00 Disposal Mob 1 1 lOJUN94 lOJUN94 050CT94A 050CT94A 
D201.01 Mob Equipment 

-81 -81 
1 1 03JAN94 03JAN94 04JAN94A 04JAN94A 

D201.02 Mob Personnel 
-1 -1 

1 1 03JAN94 03JAN94 04JAN94A 04JAN94A 
D201.03 

-1 -1 
20 20 040CT93 290CT93 040CT93A 30DEC93A 

D201.04 
0 -44 

2 2 04JAN94 05JAN94 04JAN94A 05JAN94A 0 
D201.05 

0 
1 1 04JAN94 04JAN94 04JAN94A 04JAN94A 

D202.06 
0 0 

15 15 02FEB94 22FEB94 04FEB94A 03MAR94A -2 
0202.09 

-7 
21 21 07FEB94 07MAR94 07FEB94A 24AUG94A 

D203.02 
0 -121 

i 
1 lOJAN lOJAN lOJAN94A lOJAN94A 

D203.04 
0 0 

3 llJAN94 13JAN94 llJAN94A 13JAN94A 
0203.05 

0 0 

f 
2 06JAN94 07JAN94 06JAN94A 07JAN94A 

D203.90 
0 0 

3 14JAN94 19JAN94 14JAN94A 18JAN94A 0 1 
D203.91 3 3 2OJAN94 24JAN94 19JAN94A 21JAN94A 1 1 
D208.01 12 12 OlFEB94 16FEB94 31JAN94A lOSEP94A 1 
D208.05 

-145 
2 2 08MAR94 09MAR94 04AUG94A 030CT94A 

D209.06 
-106 -146 

4 4 3oMAR94 04APR94 18FEB94A 02SEP94A 
D210.01 

28 -108 
5 5 25JAN94 31JAN94 24JAN94A 28JAN94A 

D210.02 
1 1 

10 10 17FEB94 02MAR94 16FEB94A 25FEB94A 1 3 
D210.90 1 1 03MAR94 03MAR94 16MAR94A 18MAR94A -9 -11 
D215.03 2 2 03MAR94 04MAR94 02MAR94A 04MAR94A 1 0 
D217.03 25 25 07AUG95 08SEP95 22NOV95A 02JAN96 -76 
D219.02 

-79 
6 6 13JuN94 2oJuN94 17FEB94A 28FEB95A 82 -176 

D219.03 1 1 21JUN94 21JUN94 28FEB95A 28FEB95A -175 -175 
D220.01 2 2 08MAR94 09MAR94 14MAR94A 2OSEP94A -4 -137 
D220.06 3 3 21JuN94 23JuN94 07MAR94A 28FEB95A 76 -173 
D220.06A 0 0 17APR95 17APR95A 0 

D220.06B 
D220.06C 
D220.06D 
D220.06E 
D220.06F 
D220.06G 

Preconstruction Submittals 
SetuD Temn Facilities 
Construct^Temp Utilities 
Sampling Soil/Drums 
Lab Chemical Analysis 
Clear & Grub 
Access Roads 
Silt & Safety Fence 
Soil Containment Area 
Debris Containment Area 
Trench/Drum Excavation 
Cover Soil/Debris Areas 
Liquids Pumping/Collection 
Drum Operations Area 
Drum/Tank Collect & Cleaning 
Cover Drum Storage Area 
Pozzolan Process 
Procure Materials 
Transport to Disposal 
Disposal Fees & Taxes 
Trench Backfill 
Site Restoration 
Biotreatment Cell - Notice to 
Proceed 
Plan Preparation 
Plan App?oval 
Bio-Cell Construction 
Operate & Maintain Bio-Cell 
Confirmatory Analysis 
Bio-Cell Dismantling & Soil 
Disposal 
Final Report 
Project Complete 
State Permit Process 
Remediation Demob 
Remove Temp Facilities 
Remove Temp Utilities 
Demob Equipment 
Demob Personnel 
Post Construction Documents 
Distributive Costs 
Disposal Approval 
Preconstruction Meeting 

30 30 17APR95 26MAY95 17APR95A 05JUN95A 
25 45 29MAY95 3oJuN95 06JUN95A llAUG95A 

5 10 llSEP95 15SEP95 03JAN96 16JAN96 
135 128 18SEP95 22MAR96 17JAN96 12JUL96 

15 15 25MAR96 12APR96 15JUL96 02AUG96 
3 3 15APR96 17APR96 05AUG96 07AUG96 

100 
100 
100 
100 
100 
100 
100 
100 
100 
100 
100 
100 
100 
100 
100 
100 
100 
100 
100 
100 
92 
100 
100 
100 
100 
100 

100 
100 

0 
0 
0 
0 

0 
0 

100 
100 
100 
100 
100 
100 
100 
71 
100 
100 

D220.06H 
D220.061 
D220.065 
0221.00 
D221.01 
D221.02 
D221.04 
D221.05 
D221.06 
D299.00 
D299.04 
D2PC 

44 45 18APR96 18JUN96 
0 0 18JUN96 

25 55 03JuL95 04AUG95 
1 1 lOMAR lOMAP. 
1 1 24JUN94 24JuN94 
1 1 24JUN94 24JuN94 
1 1 27JuN94 27JuN94 
1 2 27JuN94 27JuN94 

15 25 28JUN94 19JUL94 
636 711 03JAN94 18JUN96 

65 65 llMAR94 09JuN94 
0 0 04JAN94 03JAN94 

08AUG96 

18AUG95A 
28NOV94A 
16MAR94A 
16MAR94A 
07MAR94A 
16FEB94A 
OlAUG94A 
04JAN94A 
050CT94A 
04JAN94A 

090CT96 
090CT96 
21NOV95A 
12DEC94A 
18MAR94A 
18MAR94A 
12DEC94A 
28FEB95A 
15MAR95A 
090CT96 
02DEC94A 
04JAN94A 

0 
-6 

-79 
-84 
-80 
-80 

-80 

-33 
-183 

72 
72 
80 
93 

-23 
-1 

-146 
0 

-6 
-29 
-84 
-80 
-80 
-80 

-81 
-81 
-76 

-193 
70 
70 

-116 
-171 
-167 

-81 
-122 

-1 



---~------,------------------------------------------------------------------------------------------------------------------------- 
OHN*Remed&tion Services Corp. PRIMAVBRA PROJECT PLANNER 

REPORT DATE 17JAN96 RUN NO. 178 START DATE 040CT93 FIN DATE 090CT96 
12:06 

Budget Cost Analysis DATA DATE OlJAN96 PAGE NO. 1 
Project Name: MSTR NP32 
________________________________________-------------------------------------------------------------------------------------------- 
Activity 

Description 
Actual Cost Actual Cost Budget Estimate B 

ID BCWS BCWP This Period To Date cost Completion Variance 
_-__---- -____----____------------------------- ----------- ----------- ----------- ----------- ----------- _-_____-_-_ ___---__-__ 
D201.00 Disposal Mob 
D201.01 Mob Equipment 
D201.02 Mob Personnel 
D201.03 Preconstruction Submittals 
D201.04 Setup Temp Facilities 
D201.05 Construct Temp Utilities 
D202.06 Sampling Soil/Drums 
D202.09 Lab Chemical Analysis 
D203.02 Clear & Grub 
D203.04 Access Roads 
D203.05 Silt & Safety Fence 
D203.90 Soil Containment Area 
D203.91 Debris Containment Area 
D208.01 Trench/Drum Excavation 
D208.05 Cover Soil/Debris Areas 
D209.06 Liquids Pumping/Collection 
D210.01 Drum Operations Area 
D210.02 Drum/Tank Collect & Cleaning 
0210.90 Cover Drum Storage Area 
D215.03 Possolan Process 
D217.03 Procure Materials 
D219.02 Transport to Disposal 
D219.03 Disposal Fees & Taxes 
D220.01 Trench Backfill 

5404 5404 
4904 4904 
2649 2649 

23774 23774 
4691 4691 
1445 1445 

20639 20639 
99285 99285 

1869 1869 
7602 7602 
5779 5779 

0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

: 
0 
0 
0 
0 
0 
0 

313 
10420 

7516 
26513 
16353 

4593 

5404 
4904 
2649 

23774 
4691 
1445 

20639 
99285 

1869 
7602 

313 
10420 

7516 
26513 

5091 
-5516 
-4867 
-2739 

-11662 
-3148 

4859 
-58196 

-2533 
-11352 

-353 
-2055 
14382 

-11179 
5483 

-1360 
6117 
-680 
1684 
4417 

0 
7220 

114272 
-2210 

-485 

16353 
4593 

15780 15780 
157481 

4402 
18954 

6132 
20914 

3377 
60116 

2955 
8307 

157481 
4402 

18954 
5779 

18859 
17759 
48937 

8438 

6132 
20914 

3377 
60116 

2955 
8307 

18859 18859 
17759 17759 
48937 48937 

8438 8438 
6947 6947 

18933 18933 
36719 36719 

6947 
18933 
36719 

2573 
4417 

12816 
37399 

889 

12816 
37399 

8E9 
0 
0 

49038 
49188 

2573 
4417 

0 
56258 

163460 
6603 

2573 
4417 

0 
56258 

163460 
6603 
3872 

0 0 
14256 14256 

0 49038 
49188 0 

0 
0 

8813 6603 8813 
4357 3872 4357 

0 
56258 

163460 

D220.06 Site Restoration 
D220.06A Biotreatment Cell - Notice to Proceed 
D220.06B Plan Preparation 
D220.06C Plan Approval 
D220.06D Bio-Cell Construction 
D220.06E Operate & Maintain Bio-Cell 
D220.06F Confirmatory Analysis 
D220.06G Bio-Cell Dismantling & Soil Disposal 
D220.06H Final Report 
D220.061 Project Complete 
D220.065 State Permit Process 
D221.00 Remediation Demob 
D221.01 Remove Temp Facilities 
D221.02 Remove Temp Utilities 
D221.04 Demob Equipment 
D221.05 Demob Personnel 
D221.06 Post Construction Documents 
D299.00 Distributive Costs 
D299.04 Disposal Approval 
D2PC Preconstruction Meeting 

3872 

8687 8687 0 3 8687 3 8684 
1220 1220 0 0 1220 1220 0 

278 278 0 0 278 278 0 
4596 4596 0 3987 4596 3987 609 
1978 1978 0 5987 1978 5987 -4009 

11899 11899 0 2376 11899 11899 0 
140768 124546 1587 201840 174434 230761 -56327 

5853 5853 0 0 5853 0 5853 

747095 730873 15843 755075 780761 780761 
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