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CERTIFIED MAIL RETURN RECEIPT REQUESTED 

North Carolina Department of Environment, 
Health, and Natural Resources 
Attn: Mr. Patrick Watters 
P. 0. Box 27687 
401 Oberlin Road 
Raleigh, North Carolina 27611 

Re: MCB Camp Lejeune Remedial Investigation/ 
Feasibility Study Schedule Change Request 
Operable Unit 12 (Site 3) 

Dear Mr. Watters: 

The purpose of this letter is to request your concurrence on 
proposed schedule changes for the Remedial Investigation and 
Feasibility Study Operable Unit 12 (Site 3). Proposed schedule 
changes are provided on the attached table. This request is made 
in accordance with Section XXIX of the Federal Facilities 
Agreement (FFA) of December 1989. These schedule changes were 
previously discussed at the September 26-27 Partnering Meeting 
held at Camp Lejeune. 

We are requesting an extension to allow time to complete 
additional field work at the site and incorporate these results 
into the RI/FS documents. Additional work to be performed will 
include another complete round of groundwater samples to verify 
the volatile and semivolatile contamination findings which show 
inconsistencies from the previous two rounds of sampling. 
If deep groundwater contamination is confirmed during this round 
of sampling, additional deep well clusters will be required to 
delineate the vertical and horizontal extent of contamination, as 
well as define deep groundwater flow direction in the area. 

Ouaiity Performance. . . Quality Results 



Re: MCB Camp Lejeune Remedial Investigation/ 
Feasibility Study Schedule Change Request 
Operable Unit 12 (Site 3) 

The Navy/Marine Corps appreciates your continued involvement in 
this project and we hope that these proposed changes are to your 
satisfaction. Please direct any questions or comments to Ms. 
Katherine Landman at (804) 322-4818. 

Sincerely, 

Lxk$ihk:i.E. . . I 
Head 
Installation Restoration Section 
(South) 
Environmental Programs Branch 
Environmental Quality Division 
By direction of the Commander 

Attachment --. r 
copy to: 
EPA Region IV (Ms. Gena Townsend) 
MCB Camp Lejeune (Mr. Neal Paul) 
Baker Environmental, Inc. (Mr. Matt Bartman) 
&&ivity Admin Record File __II_ 



ATTACHMENTB 
Modified Deliverable Schedule for CTO-0274 

Operable Unit No. 12 (Site 3) 

I Deliverable Original Modified I Modified ll 
I 

1 May 12,1995 1 September 22,1995 J . . 

D&RI I 6-30-95 1 10-10-95 1 l-17-96 II 

1 DraftFinalRI I 10-28-95 1 2-7-96 1 5- 16-96 11 

Final RI 12-27-95 4-7-96 7-15-96 

Draft FSA’RAP 7-28-95 11-10-95 2-17-96 

Draft Find FS/‘T’IUP 1 l-25-95 3-9-96 6- 16-96 

Final FSLPRAP l-24-96 5-8-96 8-15-96 
1 

Draft ROD 8-18-95 12-l-95 7-19-96 
I I I 

Draft Final ROD 12-16-95 j-30-96 1 I-16-96 
I I 1 /I 

1 Final ROD 3-15-96 1 6-28-96 1 2- 14-97 


