



DEPARTMENT OF THE NAVY
ATLANTIC DIVISION
NAVAL FACILITIES ENGINEERING COMMAND
NORFOLK, VIRGINIA 23511-6287

TELEPHONE NO:

(804) 445-1814

IN REPLY REFER TO:

5090
1822:LAB

10 MAY 1991

NUS Corporation
Attn: Ms. Vicki Bomberger
Park West Two
Cliff Mine Road
Pittsburgh, Pennsylvania 15275-1071

Re: Review Comments of MCB Camp Lejeune Site Management Plan

Dear Ms. Bomberger:

This letter forwards the Government review comments of the March 1991 draft Site Management Plan (SMP) prepared by NUS Corporation.

Please incorporate/address comments submitted by the Environmental Protection Agency (EPA) as found on enclosure (1). The following comments clarify our desired responses:

Under GENERAL COMMENTS:

1) A Community Relations Plan (CRP) for MCB Camp Lejeune was submitted to EPA and NC DEHNR in September 1990. This CRP was inappropriately labeled as applying to a specific investigation, i.e. RI/FS at HPIA and Limited Scope Investigations at Sites 6, 48, and 69. MCB Camp Lejeune will submit a revised cover sheet to this CRP by June 1, 1991. This cover sheet will specify the CRP as being generic to all MCB Camp Lejeune IR work.

2) Primary and secondary documents are outlined in the Camp Lejeune Federal Facilities Agreement (FFA) provided previously to NUS.

6) The procedure for annual revision of the SMP can be found on page 84 of the Camp Lejeune FFA. (Note: The SMP is designated as a "Site Scope of Work" in the FFA.) Annual revision is to occur November 15 of each year versus June 1 as stated in the FFA.

7) The only operable unit presently defined is Operable Unit No. 1 which is the Hadnot Point Shallow Aquifer. This operable unit encompasses the shallow aquifer of Sites 9, 21, 22, and 24. Include reference to Operable Unit No. 1. Include a comment to the effect that further operable units will be defined as appropriate.

8) Add a section for acronyms and frequently used terms.

Re: Review Comments of MCB Camp Lejeune Site Management Plan

Under SPECIFIC COMMENTS:

9) Remove reference to durations for the initial task of each phase, e.g. "Prepare Draft RI/FS Work Plan," "Prepare Feasibility Study," etc. Include a qualifier to the effect that the exact duration of these tasks will be site/project specific.

Distinguish between tasks in which the duration is mandated by the FFA from those tasks which are site and project specific.

Indicate that the RI/RA and FS may be conducted as separate or concurrent phases.

11) The RI/FS schedules for Sites 6, 48, and 69 are to reflect a generic timeline at this point in time. Qualify this by noting that specific timelines will be developed on a site case by case basis upon initiation of the RI/FS.

12) Delete reference to Sites 78A and 78B. Simply designate Hadnot Point Industrial Area as Site 78.

13) This should reflect the "generic timeline."

16) Move the section noting "Scheduled Start" and "Scheduled Complete" to the lower portion of the page.

Input a separate section for "Removal Actions." Indicate that removal actions will be identified and addressed as appropriate.

On "Site Location Map" page 1-3, remove all sites not addressed by SMP.

We may be providing further comments/changes to the SMP within the next two weeks.

Please submit one copy of the final draft SMP to LANTNAVFACENGCOM and one to Camp Lejeune (S. Del Re Johnson) by June 3, 1991. LANTNAVFACENGCOM will task full distribution of the final draft SMP at that time.

Re: Review Comments of MCB Camp Lejeune Site Management Plan

Our point of contact is Ms. Laurie Boucher, P.E., telephone
(804) 445-1814.

Sincerely,



P. A. RAKOWSKI, P.E.
Head
Environmental Programs Branch
Environmental Quality Division
By direction of the Commander

Enclosure

Copy to: (w/o encls)
MCB Camp Lejeune (AC/S, Environmental Management)