

11/10
-77-90

Danny _____ AT Col Blaha *R. Blaha*
Stephany _____

02.06-05/14/90-00311

Trng & Ops
May 14, 1990

MEMORANDUM

From: Assistant Chief of Staff, Training and Operations

To: COMMANDING GENERAL

Subj: Rifle Range Chemical Dump

Sir:

1. These are the actions on-going with respect to the chemical dump:

a. The area is being marked with orange "hazardous waste" tape today. This is a preliminary step to the rest of the actions. It will mark the boundaries.

b. Signs are being made by Base Maintenance that will be placed every 50 feet around the 6 acre site. The signs will read-

HAZARDOUS WASTE SITE
RESTRICTED AREA
ACCESS PROHIBITED BEYOND THIS POINT
BY ORDER OF THE COMMANDING GENERAL

These signs will be put up on Thursday. They will cost \$3,000. Stephany Del Ray believes she will be able to get this money for the Navy hazardous waste funds.

c. Forestry will have loggers in by next Monday to clear the perimeter of the area. This is required so the fencers can do their job and reduce maintenance from trees falling on the fence.

d. Stephany has obtained \$30,000 for fencing from the Navy Hazardous waste fund. This will be used to put up an 8 foot chain link fence with a three strand barbed wire top around the site with some degree of buffer zone. The best guess is 10 to 12 acres will be fenced. It is estimated that it will take 2 to 3 weeks to let the sole source contract to erect the fence if there are no snags along the way. It will take another 3 to 4 weeks to have the job done. Realistically it will be mid-July before the fence is in place.

e. A warning message has gone out to all commands and will be a topic of discussion at the training meeting.

(CG MCB
112142ZMAY
90

Very respectfully,

Stephany