



## UNITED STATES ENVIRONMENTAL PROTECTION AGENCY

## REGION IV

345 COURTLAND STREET, N.E.  
ATLANTA, GEORGIA 30365

JUN 25 1991

4WD-RCRA &amp; FFB

CERTIFIED MAIL  
RETURN RECEIPT REQUESTED

Commander, Atlantic Division  
Naval Facilities Engineering Command  
Code 1822  
Attn: Ms. Laurie A. Boucher, P.E.  
Remedial Project Manager for MCB Camp Lejeune  
Norfolk, Virginia 23511-6287

RE: Extension for RI/FS for Hadnot Point (Deep Aquifer/Soils)  
MCB Camp Lejeune, North Carolina

Dear Ms. Boucher:

The Environmental Protection Agency (EPA) cannot approve the Navy's request for a 71 day extension (Federal Facility Agreement (FFA), Section XXIX. EXTENSIONS.) for the submittal of the RI/FS on the deep aquifer and soils at Hadnot Point. The FFA states that extensions can be granted for good cause based on certain conditions (FFA, Section XXIX EXTENSIONS., Part B.). Where the FFA does address extensions for various reasons, EPA does not accept the relocation of the Navy's contractor as one requiring a 71 day extension. If the Navy believes that additional time will be necessary, then specific justification should be supplied to EPA requesting the additional time.

If you have any questions concerning this matter, please contact me at (404) 347-3016.

Sincerely yours,

*Carl R. Froede Jr.*

Carl R. Froede Jr.  
Remedial Project Manager  
DOD Remedial Unit  
RCRA and Federal Facilities Branch  
Waste Management Division

cc: Mr. Jack Butler, NCDEHNR  
Ms. Stephanie Del-Re Johnson, MCB Camp Lejeune