

07.01-03/09/93-00906



UNITED STATES MARINE CORPS
MARINE CORPS BASE
CAMP LEJEUNE, NORTH CAROLINA 28542-5001

IN REPLY REFER TO:

6286
BEMD
09 MAR 1993

From: Commanding General, Marine Corps Base, Camp Lejeune
To: Commander, Atlantic Division, Naval Facilities Engineering
Command, Attn: Mr. B. Brant (Code 1823), 1510 Gilbert
Street, Norfolk, Virginia 23511-2699

Subj: REQUEST FOR ALTERATION OF INSTALLATION RESTORATION SITE
SCHEDULE

1. A modification of the Installation Restoration (IR) Site Schedule, which would exchange the priority listing of IR Site #35 for IR Site #16, is requested. Such an alteration is essential to accelerate the remediation of IR Site #35. Since the North Carolina Department of Transportation's proposed Highway 17 Bypass would intersect IR Site #35, the expedited remediation of this site is necessary to limit the delay of the bypass completion.
2. The United States Environmental Protection Agency and the North Carolina Department of Environment, Health, and Natural Resources Superfund Section have verbally approved the alteration of the Installation Restoration Program's remediation schedule. The Environmental Management Department, Marine Corps Base, Camp Lejeune would appreciate your concurrence with respect to this matter.
3. If you have any questions or comments, please contact Mr. Neal Paul, Installation Restoration Division, Environmental Management Department, at DSN 484-5872 or commercial (919) 451-5872.

ROBERT L. WARREN
By direction