

03.01-10/11/95-01597



DEPARTMENT OF THE NAVY  
ATLANTIC DIVISION  
NAVAL FACILITIES ENGINEERING COMMAND  
1510 GILBERT ST  
NORFOLK VA 23511-2699

TELEPHONE NO:

(804) 322-4818

IN REPLY REFER TO:

5090

18232:KHL:cag

11 OCT 1995

CERTIFIED MAIL RETURN RECEIPT REQUESTED

North Carolina Department of Environment,  
Health, and Natural Resources  
Attn: Mr. Patrick Watters  
P. O. Box 27687  
401 Oberlin Road  
Raleigh, North Carolina 27611

Re: MCB Camp Lejeune Remedial Investigation/  
Feasibility Study Schedule Change Request  
Operable Unit 12 (Site 3)

Dear Mr. Watters:

The purpose of this letter is to request your concurrence on proposed schedule changes for the Remedial Investigation and Feasibility Study Operable Unit 12 (Site 3). Proposed schedule changes are provided on the attached table. This request is made in accordance with Section XXIX of the Federal Facilities Agreement (FFA) of December 1989. These schedule changes were previously discussed at the September 26-27 Partnering Meeting held at Camp Lejeune.

We are requesting an extension to allow time to complete additional field work at the site and incorporate these results into the RI/FS documents. Additional work to be performed will include another complete round of groundwater samples to verify the volatile and semivolatile contamination findings which show inconsistencies from the previous two rounds of sampling. If deep groundwater contamination is confirmed during this round of sampling, additional deep well clusters will be required to delineate the vertical and horizontal extent of contamination, as well as define deep groundwater flow direction in the area.

Re: MCB Camp Lejeune Remedial Investigation/  
Feasibility Study Schedule Change Request  
Operable Unit 12 (Site 3)

The Navy/Marine Corps appreciates your continued involvement in this project and we hope that these proposed changes are to your satisfaction. Please direct any questions or comments to Ms. Katherine Landman at (804) 322-4818.

Sincerely,



L. G. SAKSVIG, P.E.  
Head  
Installation Restoration Section  
(South)  
Environmental Programs Branch  
Environmental Quality Division  
By direction of the Commander

Attachment

Copy to:  
EPA Region IV (Ms. Gena Townsend)  
MCB Camp Lejeune (Mr. Neal Paul)  
Baker Environmental, Inc. (Mr. Matt Bartman)  
Activity Admin Record File

ATTACHMENT B  
Modified Deliverable Schedule for CTO-0274  
Operable Unit No. 12 (Site 3)

Deliverable	Original	Modified May 12, 1995	Modified September 22, 1995
Draft RI	6-30-95	10-10-95	1-17-96
Draft Final RI	10-28-95	2-7-96	5-16-96
Final RI	12-27-95	4-7-96	7-15-96
Draft FS/PRAP	7-28-95	11-10-95	2-17-96
Draft Final FS/PRAP	11-25-95	3-9-96	6-16-96
Final FS/PRAP	1-24-96	5-8-96	8-15-96
Draft ROD	8-18-95	12-1-95	7-19-96
Draft Final ROD	12-16-95	3-30-96	11-16-96
Final ROD	3-15-96	6-28-96	2-14-97