



**OHM Remediation
Services Corp.**

A Subsidiary of OHM Corporation

May 27, 1998

Ms. Kate Landman, Code 18232
Atlantic Division, NAVFACENCOM
LRA, Building A
6500 Hampton Blvd.
Norfolk, VA 23508

Re: Final Work Plans Submittal - Ranges A-1 and D-29
Contract N62470-93-D-3032; Delivery Order 0151
MCB Camp Lejeune, NC

Dear Ms. Landman:

Enclosed herewith please find two copies of OHM Remediation Services Corp.'s Final Work Plans for the Maintenance of Ranges A-1 and D-29 at MCB Camp Lejeune, N.C. These final plans have incorporated review comments as received from the Base and LANTDIV. Included with these Work Plans are all appendices.

The schedule included in these plans indicates a start date of construction activities in July commencing with Range D-29. The schedule has been based on the requirement to postpone OHM's start date until the Base has a contract in place with the proposed wall and baffle contractor. It is further our understanding that this contractor will attend the Pre-Construction meeting. OHM will expend any efforts necessary to accommodate this contractor in the scheduling of the work activities.

Very truly yours,
OHM Remediation Services, Inc.

James A. Dunn, Jr., P.E.
Senior Project Manager

pc: Mick Senus - IRD/EMD
Brent Rowse - ROICC
Brian Marshburn - EMD/IR w/6 copies
Randy Smith - OHM w/5 copies
Alan Whitt - OHM
John Franz - OHM
Greg Hedley - COTR
Project File 19668