
i”- UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 

REGION IV 

345 COURTLAND STREET. N.E. 

ATLANTA. GEORGIA 30365 

4WD-RCRA & FFB 

CERTIFIED MAIL 
RETURN RECEIPT REQUESTED 

Commander, Atlantic Division 
Naval Facilities Engineering Command 
Code 1822 
Attn: Ms. Laurie A. Boucher, P.E. 
Remedial Project Manager for MCB Camp Lejeune 
Norfolk, Virginia 23511-6287 

RE: Draft Final Site Management Plan 
MCB Camp Lejeune, North Carolina 

Dear Ms. Boucher: 

Enclosed are the Environmental Protection Agency (EPA) comments 
addressing the Draft Final Site Management Plan (SMP) received 
in our office July 2, 1991. This SMP will establish the Fiscal 
Year 1991 primary and secondary document due dates. 

/----- Overall, EPA is pleased with this draft final document and 
looks forward to finalizing it and moving on with remedial 
activities. The enclosed comments must be addressed prior to 
the SMP becoming final on July 31, 1991. Failure to adequately 
address these comments may lead to EPA initiating dispute 
resolution pursuant to the Federal Facility Agreement. 

If you have any questions concerning this matter, please 
contact me at (404) 347-3016. 

Sincerely yours, 

Carl R. Froede Jr. 
Remedial Project Manager 
DOD Remedial Unit 
RCRA and Federal Facilities Branch 
Waste Management Division 

Enclosure 

cc: Mr. Jack Butler, NCDEHNR 
Ms. Stephanie Del-Re Johnson, MCB Camp Lejeune 
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EPA Comments to Draft Final Site Manaaement Plan 

MAJOR: (potentially subject to dispute resolution) 

1) Section 4.0, Table 4-1, page 4-2: EPA recommends that 
the Navy start the feasibility study (FS) after the first round 
of sampling. Data results from the first round should generate 
information from which certain technologies for remediation can 
be considered. If a second round of sampling is necessary, 
additional data/information can be obtained to facilitate the 
remedy and selection process. 

2) The request for an extension for the RI/FS Report for 
the soils and deep aquifer was received in our office June 18, 
1991. The official notification is the receipt in writing of 
the request for an extension. As per Federal Facility 
Agreement Section XV. NOTIFICATION: 

Part A. Unless otherwise specified, the following 
shall be sent by a registered/return-receipt mail, facsimile 
machine or hand delivery to Project Managers or their 
designated agent(s): 

5. Any request, and response thereto, for extensions 
'I under Section XXIX (Extensions) of this Agreement. 

The extension for the RI/FS Report for Hadnot Point soils and 
deep aquifer due August 23, 1991, has not been approved and the 
SMP addressing the report submission date should not have been 
changed until official acceptance from EPA and State of North 
Carolina DEHNR was received in writinq. 

The references to the RI/FS Report (November 1, 1991) due date 
for Hadnot Point Soils and Deep Aquifer should be changed to 
reflect the original August 23, 1991, due date. The SMP cannot 
be accepted until this change is made. Any extensions granted 
by EPA and the State will be reflected in separate 
correspondence and the impacts on following activities 
determined at that time. 

3) Section 5.0, 
5-10): 

Site Numbers 16 (pg. 5-6) and 28 (pg. 
The "Deliverables" date shown does not correspond with 

either Figure 4-4 (deliverables chart) in Section 4.0, pg. 4-8, 
or the Scheduled Start date. 
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MINOR: (will not be subject of dispute resolution) 

1) Section 5.0, page 5-2 through 5-19: Although all 
information presented in this section is both applicable and 
appropriate, EPA recommends that the sites be listed by their 
"Deliverables" and not by site number. 
Work Summaries" 

That way the "Scope of 
for each site will move through consecutive 

years the same way that Section 4.0 is presented. 
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Commander, Atlantic Division 
Naval Facilities Engineering Command 
Code 1822 
Attn: Ms. Laurie A. Boucher, P.E. 
Remedial Project Manager for MCB Camp Le 
Norfolk, Virginia 23511-6287 


