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CERTIFIED MAIL RETURN RECEIPT REGUESTED 

North Carolina Department of Environment, 
Health, and Natural Resources 

Attn: Mr. Peter Burger 
Post Office Box 27687 
401 Oberlin Road 
Raleigh, North Carolina 27611, 

Re: MCB Camp Lejeune; Proposed Site Management Schedule for 
Operable Unit #4: Sites 69 (Rifle Range Chemical Dump) 
and 74 (Mess Hall Grease Pit) 

Dear Mr. Burger: 

In our letter of October 19, 1992, we requested a six month 
extension for all work concerning Operable Unit #4 due to a 
change in the Department of Defense (DOD) -policy regarding 

F--. :' 
Installation Restoration sites potentially contaminated with 
chemical surety agents. 
letter of December 22, 

Due to this change in DOD policy, in our 
1992 we requested Site 74, which is 

potentially contaminated with chemical surety agents, be deleted 
from Operable Unit #5 (with Site 2, the Former Nursery/Day Care 
Center) and added to Operable Unit $4 (with Site 69). These 
changes necessitated revisions to our sampling and analysis 
strategy and procedures for Operable Unit #4. Although we have 
incurred lengthy delays to accommodate these changes, we will 
benefit from the participation of the US Army Chemical Materiel 
Destruction Agency, the DOD'S experts in the area of chemical 
surety agent disposal, and from a much less restrictive approach 
to the types of RI/FS sampling and analysis we can conduct for 
Operable Unit #4 (which provides for collection of much more 
comprehensive RI/FS data than previously allowed for these 
sites). 

As you have discussed with Mr. Byron Brant, our Remedial Project 
Manager for this effort, on May 5, 1993 we will conduct an RI/FS 
Sampling Strategy Presentation Meeting for Operable Unit #4 at 
the offices of Baker Environmental in Pittsburgh. We propose to 
submit the Draft RI/FS Project Plans for Operable Unit $4 on 
June 10, 1993. 

'LL plans, 
Assuming timely acceptance of these project 

we anticipate RI/FS field work for Operable Unit #4 will 
commence in the fall of this year. A proposed,Site Management 
Schedule for Operable Unit #4 will be provided in the Draft Site 

,-. Management Plan for Fiscal Year 1994, which will be submitted to 
you on June 1, 1993. 
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We greatly appreciate your professional and timely accommodations 
of our past requests regarding the unusual situations affecting 
Operable Unit #4 and look forward to continuing efforts with you 
and your agency toward the successful remediation of the Navy and 
Marine Corps' Installation Restoration sites. 

Please direct any questions or comments concerning these matters 
to Mr. Brant at (804)-445-2931. 

Sincerely, 

L. A. BOUCHER, P.E. 
Head 
Installation Restoration Section 
(South) 
Environmental Quality Division 
By direction of the Commander 
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