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NAVAL FACILITIES ENGINEERING COMMAND (804) 445-181.
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5 FEB 193,

From: Commander, Atlantic Division, Naval Facilities
Engineering Command

To: Commanding General, Marine Corps Base, Camp Lejeune
(Julian Wooten, AC/S, EMD)

Subj: TECHNICAL REVIEW COMMITTEE (TRC) MEETING; SCHEDULING

1. Draft copies of the Site Inspection documents (Work Plan,
Health and Safety Plan, and Sampling and Analysis Plan) for nine
sites were forwarded on 9 January 1991 to the Environmental
Protection Agency (EPA) Region IV, the State of North Carolina
(DEHNR), and the TRC members. Although the Camp Lejeune Federal
Facilities Agreement (FFA) does not define specific review
periods for Site Inspection documents, it was agreed to follow
the review period specified for primary documents (60 days).

2. It is recommended that Camp Lejeune schedule a TRC meeting to
discuss these documents. The most appropriate dates are sometime
between 25-29 March 1991. Following is a recommended milestone
schedule:

Milestone Schedule ('91)
Draft Work Plan, Health & Safety Plan, 1/15

and Sampling & Analysis Plan received
by the EPA, the State, and the
TRC members ’

Camp Lejeune and LANTNAVFACENGCOM 3/12
to receive written comments from
the EPA and the State

Camp Lejeune and LANTNAVFACENGCOM 3/13 - 3/22

to resolve with the EPA and the
State any major differences

TRC meeting 3/25 - 3/29

Receive written comments from 4/5
the TRC members

Subnmit Draft Final documents to TRC 5/7
members

Quality Performance . . . Quality Results
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Subj: TECHNICAL REVIEW COMMITTEE (TRC) MEETING; SCHEDULING

3. Since the Draft Final documents become the "Final" documents
if no further changes are required, the TRC meeting should be
held prior to submittal of Draft Final documents so that any
comments received at that time can be considered for inclusion in
the Draft Final documents. It is important to schedule the TRC
meeting within the time frame shown above to allow sufficient
time for revision of documents and submittal in accordance with
the FFA-specified timeframes.

4. When notifying the EPA and the State of the scheduled TRC
meeting, stress that written comments are to be received by both
Camp Lejeune and LANTNAVFACENGCOM, as required by the FFA, by

12 March 1991, which is 60 days from receipt of documents.
Comments from the TRC members can be solicited during the TRC
meeting with written comments to follow by 5 April 1991.
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