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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 

REGION IV 

J'cri 27 1992 
345 COURTLAND STREET. N.E. 

ATLANTA, GEORGlA 30365 

4WD-RCRA/FF 

CERTIFIED MAIL 
RETURN RECEIPT REQUESTED 

Mr. Byron Brant 
Department of the Navy - Atlantic Division 
Naval Facilities Engineering Command 
Code 1822 
Norfolk, Virginia 23511-6287 

RE: Marine Corps Base Camp Lejeune NPL Site 
Jacksonville, North Carolina 

Dear Mr. Brant: 

EPA has reviewed the Draft Fiscal Year 1992 Site Management Plan 
for the subject site. Comments on the document are enclosed. 
Approval of the final document will also constitute EPA 
concurrence with the supporting secondary document "Draft 
Operable Unit Evaluation Report" submitted to EPA in May 1992. 

The outyear projections appear conservative. EPA concurs with 
these for planning purposes, however, EPA looks forward to 
working with the Marine Corps and the Navy to achieve an 
expedited schedule. 

If you have any questions or comments, please call me at (404) 
347-3016. 

Sincerely, 

Michelle M. Glenn 
Senior Project Manager 

Enclosure 

cc: Jack Butler, NCDEHNR 
George Radford, MCB Camp Lejeune 

Printed on Recycled Paper 
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EPA Review and Comments 
Draft Fiscal Year 1993 

Site Management Plan 

GENERAL 

1. Many of the comments provided in the my letter of February 
1992 have been incorporated into this document. 
Specifically, EPA concurs with the Navy's proposal for 
combining sites into Operable Units for the purpose of 
investigation and study. 

2. The length of time proposed for the conduct of the RI/FS is 
excessive. This time must be reduced. It is the hope of 
EPA that as work progress at the facility that the overall 
timeframes will be reduced to demonstrate the increased 
proficiency and efficiency of the "team" in implementing 
the CERCLA process. 

SPECIFIC COMMENTS 

1. Page l-l, Section 1.0 - The "purpose" statement should be 
amended to include I@ . ..during fiscal year 1993 and to 
provide proiections for lona term proqress at the 
facilitv...". 

2. Page l-4, Section 1.4 - EPA tentatively concurs with the 
proposal provided in this section. Approval of the final 
document will constitute approval of the anticipated 
amendment. 

3. Page 4-3, Table 4-2 - The date of 10/20/93 for submittal of 
the draft work plans for sites 21, 24, and 78 is 
unacceptable. As agreed by all parties, these documents 
are to be submitted before the end of fiscal year 1992. 
Please adjust these schedules accordingly. 
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