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Department of Environment, Health, and Natural Resources

Division of Solid Waste Management
P.O. Box 27687 - Raleigh, North Carolina 27611-7687

James G. Martin, Governor William L. Meyer
William W. Cobey, Jr., Secretary Director

November 10, 1992

Commander, Atlantic Division
Naval Facilities Engineering Command
Code 1822
Attention: MCB Camp Lejeune, RPM
Mr. Byron Brant, P.E.
2 Norfolk, Virginia 23511-6287

Commanding General

Attention:  AC/S, Environmental Management
Building 1, Marine Corps Base
Camp Lejeune, North Carolina 28542-5001

RE: MCB Camp Lejeune, Extension of Schedules for Site 69
Fiscal Year 1993 Site Management Plan (FY 93 SMP)
NCG 170 022 58

Dear Mr. Brant:

I have received Mr. P.A. Rakowski’s letter of 19 October 1992 requesting the
schedule for site 69 be extended six months to that shown in the Fiscal Year 1993 Site
Management Plan (FY 93 SMP). The NC Superfund Section concurs with the requested
extension. Please provide me with a revised schedule for site 69 for inclusion in the
approved FY 1993 SMP.
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If you have any questions please contact me at (919) 733-2801.

Smcerely,

E. Peter Burger, P.E.
Environmental Engineer
Superfund Section

cc: Michelle Glenn, US EPA Region IV
Robert Gelblum, NC Attorney Generals Office
George Radford, MCB Camp Lejeune




