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1.0 INTRODUCTION 

This Monthly Technical Progress Report has been prepared to summarize 
activities performed from February 1, 1994 to February 28, 1994 by OHM 
Remediation Services Corp. (OHM) on Delivery Order No. 0032 (D.O. 0032) of 
NFESC Contract N47408-92-D-3042. Subsequent reports will comment on events 
occurring only within the previous calendar month. This delivery order was 
signed on September 30, 1993 and includes the following tasks at Marine Corps 
Base Camp Lejeune (MCB Camp Lejeune), located in Jacksonville, North 
Carolina: 

l Prepare Pre-Construction Submittals 

l Trench Excavation, Drum Removal and Staging 

l Collection and Staging of Surface Drums and Tanks 

l Rinsing Tanks and Drums, Sampling of Excavated Drums 

l Waste Profiling 

l Transportation and Disposal of Materials 

Site 6 has a long history of various uses including the disposal and storage of 
waste and supplies. Lots 201 and 203 comprise the majority of Site 6 and have 
been used as disposal sites since the 1940s. Approximately 200 drums and 
containers are present at Site 6. The majority of the drums, if labeled, were 
identified as containing lubricants, petroleum products, or corrosives. Empty 
storage tanks are also located on the premises. Burial of waste (drums, 
communication wire, wood, etc.) has been documented on the project site. 

2.0 WORK ACCOMPLISHED 

In summary the tasks accomplished for the month of February include: 

l Collection and overpacking of all surface drums identified in the RAC 

l Collection and triple rinsing of all surface drums identified in the RAC 

l Excavation of four trenches 

l Staging of contaminated soils associated with said trenches 

l Containerization and staging of drums (containers, cans, etc.) associated 
with said trenches. 

l Removal of five aboveground storage tanks 

A total of 2,480 cubic yards of soil was excavated and staged. The original contract 
was for 355 cubic yards of soil. All through an additional 2,125 cubic yards of soil 
was removed, the above referenced items were completed on schedule. 
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Excavation and staging of dry cell batteries began in February, as directed by the 
ROICC. The batteries were staged in the contaminated soil cell and the associated 
soil is presently being stockpiled adjacent to the trench. 

3.0 WORK PLANNED 

Plans for the month of March include excavation of identified battery trenches, 
backfilling of the northern and southern trenches, and covering and securing the 
soil stockpiles and drums for interim demobilization. Paint cans will be 
removed from the soil stockpile associated with the batteries. The cans will be 
covered. Backfilling and disposal of the stockpile will occur after re- 
mobilization. Waste characterization of soils, rolloffs and drums will be 
implemented+ Price quotes will be requested for transportation and disposal. 

4.0 PROBLEMS AND SOLUTIONS 

This section presents specific problems encountered on this project and the 
solutions and/or response to these problems. 

The southern trenches revealed no 55-gallon drums and minimal quantities of 
containers (one-gallon cans, glass jugs, etc..). These items were field screened for 
compatibility and placed in 55-gallon drums for bulk disposal. 

The northern trenches contained numerous IL-gallon containers of what 
appeared to be a petroleum product (grease). Because of the large quantity, these 
containers were bulked in two rolloffs for transportation and disposal. 

Small cans of a material thought to be DS2 a mustard gas decontaminate packed 
in an unknown powder (possibly bleach) were unearthed in the battery trenches. 
The Base will identify the packing agent, at which time a determination for 
handling and disposal will be made. 

Asbestos insulated pipe was unearthed in the northern trenches, as directed by 
the ROICC. OHM will utilize an approved subcontractor to handle removal and 
disposal of the asbestos. 

The six empty 55-gallon drums discovered during excavation operations to tap 
into the water line, were triple rinsed and sent to DRMO for disposal. 

No confirmation sampling was required for the northern trenches, because that 
area was part of a cleanup operation to be conducted by LANTDIV. 
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Excavation and staging of soil and debris exceeded the estimated quantities. In 
summary the total excavation volumes were estimated to be: 

From southern trenches 980 cubic yards located in cell 
From northern trenches 1,000 cubic yards located in cell 
From northern trenches 300 cubic yards located adjacent to trenches 
Debris from both trenches 200 cubic yards located adjacent to trenches 

Cost for handling, transportation and disposal of the above referenced soils will 
be dependent upon analytical results. 

As directed in the preconstruction meeting, the above mentioned items have 
been documented and no modification of cost or work scope change has been 
submitted to date. Over runs in cost per work breakdown structure (WBS) will 
be provided at each QC meeting. 

5.0 SUBMITTAL STATUS LOG 
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6.0 COST SUMMARY 

The total cost (including modifications and all fees) for this delivery order is not 
to exceed $821,407.81. As of February 28, 1994, total cost amounted to 
approximately $330,303.67 for D.O. 0032. 

7.0 NON-COMPLIANCE CHECKOFF LIST 

No non-compliance issues have been associated with this delivery order. 

8.0 WASTE MATERIALS TRACKING 

See attached sheet. 

9.0 GOVERNMENT MATERIALS TRACKING 

Liner 40 mil 23,300 sq. ft. 
Cover 20 mil 16,900 sq. ft. 
Overpack 53 gal 70 
drum 55 gal 25 
Poly overpack 15 
Safety Fence 1,200 ft. 

in use 
to be used 
in use 
in use 
in use 
in use 
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WASTE MATERIALS TRACKING REPORT 
CONTRACT No. N47408-92-D3042 

DELIVERY ORDER No. 0032 
MCB CAMP LEJEUNE 

Manifest # HAZ. 
(if required) Description Quantity Destination Purpose Class 

Base waste water 
N/A Rinse & decon water 12,000 gals. treatment plant Disposal NON 

Triple rinsed drums & 
N/A containers DRMO Recycle/ Disposal NON 

Aboveground Storage 5 
N/A Tanks (ASTs) 250 gall. cap. DRMO Recycle/ Disposal NON 

Kerosine, motor oil, Noble Oil NA 1993 
24056 diesel and water 740 gals. Services Recycle/ Disposal Flam Liq 



10.0 

NEESA MODIFICATION LOG 

Contract Number: 

Contract Name: 

Delivery Order: 

Project Name: 

N47408-92-D-3042 

POLM --... 
0032 

Camp Lejeune Drum Removal 

IESCRIPTION REQUESTOR 

REQUEST 

FOR MOD 

GOV’T MOD 

NUMBER 

DATE 

SUBMITTED 

Project Manager’s Name: Geis 

Date: 1 -Mar-94 

Orininal Deliverv Order Amt. - 

( 

AMOUNT 

DATE 

APPROVED 

hrrent Total $ Awarded - 

I 

$821,407.81 

AMOUNT 

APPROVED 

$821,407.81 

PROJ. END 1 

DATE 
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311 I94 
NEESA 

Contract No. N47408-92-D-3042 
Removal of Drums at Site 6 

Camp Lejeune, North Carolina 

Direct Costs 
Direct Labor (includes 27.1% fuiltime & 12.6% temporary labor fringe) 

Per Diems 
Direct Equipment 

inventory Standard 

Field Purchase 

Subcontract 

Affiliates 

Base 

Project Supplies @ 4.5% of Base Wages 

Direct Costs Total 

Budcaet 

$130,052.73 

$48,716.00 
$33,082.00 

$25,481 .I5 

$69,619.23 

$300,134.01 

$0.00 
$4.60454 

$609,699.66 

Actual 

$86404.19 

$38,278.84 
$19,527.00 

$8,152.22 

$51,604.55 

$13445.31 

$0.00 
$3.128.26 

$220,540.37 

Operations Support 

Direct Labor 

Direct Equipment 

Operations Support Total 

Subtotal 

53.3% 

53.3% 

Base 

$86404.19 

$19,527.00 

$69,318.11 $46053.43 

$17.832.71 $10.407.89 

$86.950.81 $56461.32 

$696,640.47 $277,001.69 

G&A 

Subtotal 

Base 

11.0% $277,001.69 $76.63045 $30.470.19 

$773,270.92 $307,471.98 

Facilities Costs Of Money 

FCCOM Labor 0.972% $1,264.11 

FCCOM Per Diems 0.155% $72.41 

FCCOM Equip 16.728% $5,533.96 

FCCOM Inventory 0.155% $39.50 

FCCOM Subs 0.155% $465.21 

FCCOM FP 0.155% $107.91 

FCCOM Proj Supplies 0.155% $7.14 

FCCOM Total 

Subtotal 

$7490.23 

$780,761.15 

$839.85 

$59.33 

$3,266.48 

$12.64 

$20.84 

$79.99 

$4.85 

$4.283.97 

$311.755.85 

Fee 
Fee on Direct Labor, Equip., Ops. Suppt., and G & A 

Fee on ODC, Subcontract and G 8 A 

Fee Total 

7.5% 

4.0% 

Base 
$180,255.69 

$127,216.19 

$20,819.62 $13,519.18 

$19.827.04 $5.088.65 

$40,646.66 $18,507.92 

Total Delivery Order $821,407.81 $330,363.67 



Date: 03/03/94 04:16 PTS:SWOlC 

NFESC 

560 CENTER DRIVE 

PORT HUENEME CA 93043-4328 

OHM REMEDIATION SERVICES CORP. - Project Tracking System 

Summary by WBS Activity - Cost 

Last Processing Date: 02/28/94 Daily Date Range: - 02/28/94 

Highest Processing Date: 02/28/94 WBS Range: 0000000 - 9999999 

WBS Full-Time Temporary Project 

Code Labor Labor Supplies 

0000000 0.00 0.00 0.00 

0100100 812.37 0.00 28.75 

0100200 2,256.37 399.07 95.84 

0100300 13,902.61 0.00 492.21 

0100400 1,476.03 1,052.21 94.32 

0100500 933.92 0.00 33.06 

0200600 5,787.54 464.24 223.46 

0200900 0.00 0.00 0.00 

0300200 893.01 397.73 47.52 

0300400 6,823.40 2,441.42 339.17 

0300500 707.68 1.068.54 67.76 

0309000 3,309.40 126.13 122.22 

0309100 1.229.80 718.37 72.26 

0800100 7,762.42 6,861.22 549.16 

0800500 0.00 0.00 0.00 

0900600 0.00 174.59 6.97 

1000100 1,397.16 368.96 64.21 

1000200 953.04 942.71 71.49 

1009000 0.00 0.00 0.00 

1900200 0.00 0.00 0.00 

2000100 0.00 0.00 0.00 

2100400 155.86 0.00 5.52 

2100500 248.80 85.75 12.23 

9900000 22,653.84 0.00 802.11 

Per Diems Equipment 

0.00 0.00 

0.00 1.171.00 

0.00 174.00 

0.00 0.00 

0.00 69.00 

0.00 135.00 

0.00 65.00 

0.00 0.00 

0.00 0.00 

0.00 2,971.OO 

0.00 127.00 

0.00 1,085.OO 

0.00 428.00 

0.00 7,389.OO 

0.00 0.00 

0.00 208.00 

0.00 1.679.00 

0.00 1,802.OO 

0.00 0.00 

0.00 0.00 

0.00 0.00 

0.00 0.00 

0.00 0.00 

38.278.84 2.224.00 

Report Level: Activity 

Standard Field 

cost Purchases 

Inventory Inventory 

0.00 0.00 

0.00 0.00 

0.00 0.00 

0.00 0.00 

Field 

Purchases 

12.68 

1,031.80 

2,592.23 

27.40 

0.00 0.00 2,243.33 

0.00 0.00 350.00 

135.84 0.00 60.95 

0.00 0.00 0.00 

0.00 0.00 1.430.07 

0.00 0.00 1.941.69 

0.00 0.00 2,429.72 

0.00 0.00 7,510.oo 

0.00 0.00 167.32 

3,320.16 0.00 6,013.90 

0.00 0.00 2,537.40 

158.50 0.00 1.518.84 

0.00 0.00 2,468.OO 

34.90 0.00 12,412.31 

0.00 0.00 800.00 

0.00 0.00 0.00 

0.00 0.00 105.00 

0.00 0.00 0.00 

0.00 0.00 2.831.50 

4.502.82 0.00 3.120.41 

Page No.: 1 

Contract No; N4740892D3042 

Delivery Order: 0032 

Project: 15226 

Affiliates Subs 

0.00 0.00 

0.00 2.812.78 

0.00 0.00 

0.00 0.00 

0.00 0.00 

0.00 2,413.OO 

0.00 0.00 

0.00 25.00 

0.00 0.00 

0.00 0.00 

0.00 950.00 

0.00 0.00 

0.00 0.00 

0.00 0.00 

0.00 0.00 

0.00 0.00 

0.00 0.00 

0.00 0.00 

0.00 0.00 

0.00 6.994.15 

0.00 0.00 

0.00 0.00 

0.00 0.00 

0.00 250.38 

-------------- ------------ __________== _----__---_- ------------ ------------ - ------------ -------------- ------------ ------------ ------------ ------------ ------------ ------------ ------------ 

Totals: 71,303.25 15,100.94 3,128.26 38,278.84 19,527.OO 8,152.22 0.00 51,604.55 0.00 13,445.31 

Cumulative 

Total 

12.68 

5,856.-- 

5,517. 

14,422.22 

4.934.89 

3,864.98 

6.737.03 

25.00 

2.768.33 

14.516.68 

5,350.70 

12,152.75 

2,615.75 

31.895.86 

2,537.40 

2,066.90 

5.977.33 

16,216.45 

800. 

6,994.i, 

105.00 

161.38 

3.178.28 

71,832.40 
------------- ------------- 

220,540.37 



Date: 03/03/94 04:19 PTS:SDOlC 

NFESC 

560 CENTER DRIVE 

PORT HIJENEME CA 93043-4328 

OHM REMEDIATION SERVICES CORP. - Project Tracking System 

Summary by Daily Report Date - Cost 

Last Processing Date: 02/28/94 Daily Date Range: 02/01/94 - 02/28/94 

Highest Processing Date: 02/28/94 WBS Range: 0000000 - 9999999 

Daily Labor 

02/01/94 1,857.09 

02/02/94 2.175.26 

02/03/94 1,993.62 

02/04/94 1,934.16 

02/05/94 1.954.48 

02/06/94 0.00 

02/07/94 2,261.55 

02/08/94 '1,665.15 

02/09/94 1,808.40 

02/10/94 0.00 

02/u/94 185.20 

02/12/94 1,323.44 

02/13/94 0.00 

02/14/94 1.693.52 

02/15/94 1,691.53 

02/16/94 2,515.60 

02/17/94 2,642.95 

02/18/94 1.465.81 

02/19/94 1,559.82 

02/20/94 0.00 

02/21/94 1.298.17 

02/22/94 1.209.20 

02/23/94 1,198.72 

02/24/94 1,316.14 

02/25/94 1.277.20 

02/26/94 0.00 

02/27/94 0.00 

02/28/94 1.281.24 

==== 

Totals: 36,308.25 

Project 

Supplies 

67.33 

80.04 

72.76 

70.46 

71.40 

0.00 

82.21 

60.49 

65.77 

0.00 

6.55 

48.33 

0.00 

61.57 

61.30 

90.04 

94.40 730.62 438.00 

52.85 674.20 438.00 

56.35 664.20 744.00 

0.00 664.20 456.00 

46.77 664.20 456.00 

43.63 597.70 456.00 

43.23 597.78 485.00 

47.45 664.20 485.00 

45.99 664.20 400.00 

0.00 664.20 400.00 

0.00 664.20 400.00 

46.09 664.20 400.00 

-------------- =========zz==== ___----------_ = -------------- 

1,315.Ol 20,661.12 11,796.00 

Per Diems Equipment 

730.62 271.00 

863.46 271.00 

797.04 257.00 

797.04 254.00 

797.04 347.00 

797.04 347.00 

894.38 338.00 

822.04 649.00 

797.04 438.00 

797.04 438.00 

797.04 438.00 

797.04 438.00 

797.04 438.00 

797.04 438.00 

735.62 438.00 

730.62 438.00 

Standard 

cost 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

234.16 

0.00 

0.00 

0.00 

0.00 

0.00 

1,728.04 

1,528.70 

0.00 

0.00 

0.00 

2,734.20 

0.00 

0.00 

0.00 

601.20 

0.00 

1.167.42 

0.00 

0.00 

0.00 

------------- 

7,993.72 

ODC Awaits 

Other To Finals 

3.924.65 0.00 

730.00 0.00 

1.165.13 0.00 

27.90 0.00 

0.00 0.00 

11.96 0.00 

27.40 0.00 

425.18 0.00 

0.00 0.00 

0.00 0.00 

0.00 0.00 

36.41 0.00 

0.00 0.00 

318.48 0.00 

354.00 0.00 

44.02 0.00 

6.658.36 

0.00 

255.85 

5.00 

0.00 

160.12 

552.58 

342.39 

18.59 

753.43 

0.00 

455.40 

-------------- -------------- 

16,266.85 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

-------------- 

0.00 

Page No.: 1 

Contract No: N4740892D3042 

Delivery Order: 0032 

Project: 15226 

Total 

Direct Cost 

6,850.69 

4,119.76 

4,285.55 

3,083.56 

3.169.92 

1,156.OO 

3,603.54 

3,856.02 

3,109.21 

1.235.04 

1.426.79 

2‘643.22 

1,235.04 

5.036.65 

4.809.15 

3,818.28 

10.564.33 

2.630.86 

6.014.42 

1,125.20 

2,465.14 

2,466.73 

3,478.51 

2,855.18 

3.573.40 

1.817.63 

1,064.20 

2,846.93 

-------------- -------------- 

94,340.95 

* ODC Other includes Field Purchase Inventory, Field Purchases, Affiliates and Direct Subcontractors. 
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NFESC 

560 CENTER DRIVE 

PORT HUENEME CA 93043-4328 

WBS 

Code 

0000000 

0100000 

0100100 

0100200 

0100300 

0100400 

0100500 

0200600 

0200900 

0300200 

0300400 

0300500 

0309000 

0309100 

0800100 

0800500 

0900600 

1000100 

1000200 

1009000 

1500300 

1900200 

1900300 

2000100 

2000300 

2100000 

2100100 

2100200 

21!30400 

2100500 

2100600 

9900000 

9900400 

WBS Description Oriqinal Revised 

Default WBS Code 0.00 0.00 

DISPOSAL MOBE 3.193.00 3.193.00 

MOB EQUIPMENT 2.937.00 2.937.00 

MOB PERSONNEL 1.567.00 1.567.00 

PRECONSTRUCTION SUBM 14.746.00 14.746.00 

SETUP TEMP FACILITIE 3,384.OO 3,384.OO 

CONSTRUCT TEMP FACIL 1,300.00 1,300.00 

SAMPLE SOIL/DRUMS 14,047.oo 14,047.oo 

LABORATORY CHEMICAL 89,321.OO 89,321.OO 

CLEAR AND GRUB 1,173.oo 1.173.00 

ACCESS ROADS 5,309.oo 5.309.00 

SILT & SAFETY FENCE 4,509.oo 4,509.oo 

SOIL CONTAINMENT ARE 14,834.OO 14,834.OO 

DEBRIS CONTAINMENT A 14,308.OO 14,308.OO 

TRENCH/DRUM EXCAVATI 31,776.OO 31,776.OO 

COVER SOIL/DEBRIS AR 7,117.oo 7,117.oo 

LIQUIDS PUMPING/COLL 4,348.OO 4,348.OO 

DRUM OPERATIONS AREA 14,071.oo 14.071.00 

DRUM/TANK COLLECT & 28,130.OO 28.130.00 

COVER DRUM STORAGE A 2.178.00 2,178.OO 

POZZOLAN PROCESS 3,026.OO 3.026.00 

TRANSPORT TO DISPOSA 49,482.OO 49.482.00 

DISPOSAL FEES & TAXE 147,056.OO 147.056.00 

TRENCH BACKFILL 4,730.oo 4.730.00 

SITE RESTORATION 2.682.00 2,682.OO 

REMEDIATION DEMOB 5,368.OO 5.368.00 

REMOVE TEMP FACILITI 883.00 883.00 

REMOVE TEMP UTILITIE 250.00 250.00 

DEMOB EQUIPMENT 2,907.oo 2,907.oo 

DEMOB PERSONNEL 1.170.00 1,170.oo 

POST CONSTRUCTION DO 7,209.oo 7,209.oo 

DISTRIBUTIVE COSTS 123,217.OO 126,679.OO 

DISPOSAL APPROVAL 0.00 0.00 

Grand Total: 606,228.OO 609.690.00 

Projected Cost Variance - Summary 

Last Processing Date: 02/28/94 WBS Range: 0000000 - 9999999 

Highest Processing Date: 02/28/94 Report Level: Activity 

Contract No; N4740892D3042 

Delivery Order: 0032 

Project: 15226 

---_______ Budgeted Costs _______-_ 

Actual Cost 

12.68 

0.00 

5.856.70 

5.517.51 

14.422.22 

4,934.89 

3,864.98 

6.737.03 

25.00 

2,768.33 

14,516.68 

5,350.70 

12,152.75 

2,615.75 

31,895.86 

2,537.40 

2.066.90 

5.977.33 

16.216.45 

800.00 

0.00 

6.994.15 

0.00 

105.00 

0.00 

0.00 

0.00 

0.00 

161.38 

3,178.28 

0.00 

71,832.40 

0.00 

================ 

220,540.37 

Projected 

Cost To Go 

0.00 

3,194.oo 

0.00 

0.00 

0.00 

0.00 

0.00 

4,223.OO 

89,296.OO 

0.00 

0.00 

0.00 

0.00 

0.00 

10,091.00 

1,700.00 

2.051.00 

0.00 

12.622.00 

743.00 

3.027.00 

81,379.OO 

124,579.oo 

4,730.oo 

2,682.OO 

5.368.00 

883.00 

250.00 

2,746.OO 

1,170.oo 

7,209.oo 

35,201.OO 

0.00 

m=============== 

393.144.00 

To Go 

Over 

Ride 

No 

Projected 

cost Budget 

at Completion Variance 

12.68 (12.68) 

3,194.oo (1.00) 

5,856.70 (2,919.70) 

5.517.51 (3,950.51) 

14.422.22 323.78 

4,934.89 (1.550.89) 

3,864.98 (2,564.98) 

10,960.03 3.086.97 

89,321.OO 0.00 

2,768.33 (1,595.33) 

14,516.68 (9,207.68) 

5,350.70 (841.70) 

12,152.75 2,681.25 

2.615.75 11,692.25 

41.986.86 (10.210.86) 

4.237.40 2.879.66 

4.117.90 230.10 

5.977.33 8,093.67 

28.838.45 (708.45) 

1,543.oo 635.00 

3,027.OO (1.00) 

88,373.15 (38.891.15) 

124,579.oo 22.477.00 

4,835.OO (105.00) 

2,682.OO 0.00 

5.368.00 0.00 

883.00 0.00 

250.00 0.00 

2,907.38 (0.38) 

4,348.28 (3,178.28) 

7,209.oo 0.00 

107.033.40 19,645.60 

0.00 0.00 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

EC== 

Yes 

=============a== 

613,684.37 

La============== 

(3,994.371 

Financial 

Complete 

100.00 % 

0.00 % 

100.00 0 

100.00 % 

100.00 0 

100.00 % 

100.00 0 

61.47 % 

0.03 % 

100.00 % 

100.00 % 

100.00 % 

100.00 % 

100.00 % 

75.97 % 

59.88 0 

50.19 % 

100.00 % 

56.23 9; 

51.85 % 

0.00 % 

7.91 0 

0.00 9; 

2.17 % 

0.00 % 

0.00 % 

0.00 % 

0.00 % 

5.55 % 

73.09 % 

0.00 % 

67.11 9; 

0.00 % 

==s=== 

35.94 % 

Prod. Units 

Complete 

0.00 % 

0.00 % 

0.00 0 0.00 b > 

0.00 0 

0.00 % 

0.00 % 

0.00 % 

0.00 % 

0.00 % 

0.00 % 

0.00 % 

0.00 % 

0.00 % 

0.00 % 

0.00 % 

0.00 % 

0.00 % 

0.00 9; 

0.00 
0.00 0 

1) 

0.00 % 

0.00 0 

0.00 % 

0.00 % 

0.00 % 

0.00 % 

0.00 % 

0.00 % 

0.00 % 

0.00 % 

0.00 9; 

0.00 % 



Date: 03/03/94 04:19 PTS:PLROlCV OHM REMEDIATION SERVICES CORP. - Project Tracking System 

Labor Charge Code - Cost Variance 

NFESC 

560 CENTER DRIVE 

PORT HUENEME CA 93043-4328 

Charge Full --- Budget Hours --- 

Code Description Temp Oriqinal Revised 

Region: 32 - Southern 

899 Full GOV'T PROGRAM MANAGER 

920 Full ESTIMATOR 

922 Full TECHNICAL EDITOR 

936 Full COST SCHEDULING COORD 

970 Full WORD PROCESSOR 

974 Full DRAFTSPERSON 

982 Full PROJECT CHEMIST I 

983 Full PROJECT SCIENTIST 

984 Full PROJECT ENGINEER I 

985 Full H & S - SPECIALIST 

986 Full PROJECT CHEMIST II 

989 Full SR PROJECT CHEMIST 

991 Full SR PROJECT ENGINEER 

992 Full H & S-SENIOR SPECIAL 

994 Full H & S-CERT IND HYG 

1001 Full SITE SUPERVISOR I 

1009 Full SITE SUPERINTENDENT 

1036 Full FOREMAN - GENERAL 

1039 Full FOREMAN 

1039 Temp FOREMAN 

1041 Full EQUIPMENT OPERATOR 

1042 Full PROJECT CONTROL TECH I 

1045 Full RECOVERY TECHNICIAN 

1045 Temp RECOVERY TECHNICIAN 

1061 Full EQUIP OPERATOR- SR 

1070 Full TRUCK DRIVER 

1090 Full T & D COORDINATOR 

1093 Full PROJECT MANAGER II 

1095 Full T & D COORD - ASSIST 

1097 Full PROJECT CONTROL TECH II 

0 
0 
0 

92 

69 

40 

334 

16 

66 

638 

0 

44 

56 

0 

8 

682 

0 

0 

0 

0 

1120 

610 

2700 

0 

200 

110 

44 

64 

0 

0 

92 

69 

40 

344 

16 

66 

638 

44 

56 

8 

682 

0 

0 

0 

0 

1120 

610 

2700 

0 

0 

200 

110 

44 

64 

0 

Level: Budget/Activity 

20.00 (20.00) 

16.00 (16.00) 

37.00 (37.00) 

56.00 36.00 

46.00 23.00 

29.00 11.00 

59.00 285.00 

0.00 16.00 

0.00 66.00 

464.50 173.50 

299.50 (299.50) 

0.00 44.00 

6.00 50.00 

8.00 (8.00) 

3.00 5.00 

0.00 682.00 

407.50 (407.50) 

9.00 (9.00) 

210.00 (210.00) 

311.50 (311.50) 

513.50 606.50 

0.00 610.00 

0.00 2,700.OO 

758.00 (758.00) 

308.50 (308.50) 

14.50 185.50 

17.00 93.00 

256.00 (212.00) 

0.00 64.00 

432.00 (432.00) 

Variance Oriqinal Revised Actual Variance 

----- Budget Cost ----- 

0 

1929 

855 

720 

6700 

379 

1496 

12473 

0 

1452 

1965 

0 

350 

13913 

0 

0 

0 

16910 

9220 

31815 

0 

0 

3058 

2580 

1370 

1283 

0 

0 855.60 

0 309.44 

0 605.69 

1929 1,174.32 

855 604.14 

720 530.70 

6700 1,183.54 

379 0.00 

1496 0.00 

12473 9,262.13 

0 6,936.42 

1452 0.00 

1965 223.50 

0 169.52 

350 129.27 

13913 0.00 

0 9,922.66 

0 147.60 

0 3,531.12 

0 4,358.39 

16910 8,278.18 

9220 0.00 

31815 0.00 

0 7.563.31 

0 5,746.03 

3058 273.00 

2580 319.43 

1370 7,915.52 

1283 0.00 

0 7,228.56 

Page No.: 1 

Contract No: N4740892D3042 

Delivery Order: 0032 

Project: 15226 

Region: Southern 

. 

(855.60) 0.00 

(309.44) 0.00 

(605.69) 0.00 

754.68 60.88 

250.86 70.66 

189.30 73.71 

5,516.46 17.66 

379.00 0.00 

1,496.OO 0.00 

3,210.87 74.26 

(6,936.42) 0.00 

1,452.OO 0.00 

1,741.50 11.37 

(169.52) 0.00 

220.73 36.93 

13,913.oo 0.00 

(9,922.66) 0.00 

(147.60) 0.00 

(3,531.12) 0.00 

(4.358.39) 0.00 

8.631.82 48.95 

9.220.00 0.00 

31,815.OO 0.00 

(7,563.31) 0.00 

(5,746.03) 0.00 

2,785.OO 8.93 

2,260.57 12.38 

(6.545.52) 577.78 

1,283.OO 0.00 

(7,228.56) 0.00 

Percent 

Expended 

‘. 
% ) 
% 

0 

% 

% 

% 

% 

% 

% 

% 

% 

% 
% 
% 
% 
% 
a 
% 
% 
% 
% 
% 
% 



Date: 03/03/94 04:19 PTS:PLROlCV OHM REMEDIATION SERVICES CORP. - Project Tracking System 

Labor Charge Code - Cost Variance 

NFESC 

560 CENTER DRIVE 

PORT HUENEME CA 93043-4328 

Level: Budget/Activity 

Charge Full 

Description Code Temp 

1102 Full TECHNICAL MANAGER 

6100 Full BREATHING-AIR TIME 

6100 Temp BREATHING-AIR TIME 

9981 Tenp LABORER TEMP 

9985 Full OPERATOR TRENCHING 

9995 Full CONSTRUCTION MANAGER 

9999 Full ORDNANCE SUPERVISOR 

Grand Total: 8867 8877 5.616.15 

--- Budget Hours --- 

Original 

0 

1440 

0 

0 

394 

140 

---------- ---------- 

Revised Actual Variance 

0 30.00 (30.00) 

1440 207.00 1,233.OO 

0 226.25 (226.25) 

0 443.50 (443.50) 

0 428.50 (428.50) 

394 0.00 394.00 

140 0.00 140.00 

-------------- -------------- 

----- Budget 

Oriqinal 

4579 

0 

0 

12269 

2856 

cost ----- 
Revised 

0 

4579 

0 

0 

12269 

2856 

3,260.25 128172 128172 86,404.19 41.767.81 

Page No.: 2 

Contract No: N4740892D3042 

Delivery Order: 0032 

Project: 15226 

Region: Southern 

Actual Variance 

1.162.50 (1,162.50) 

658.27 3.920.73 

635.91 (635.91) 

2,543.33 (2.543.33) 

4,136.11 (4.136.11) 

0.00 12,269.OO 

0.00 2,856.OO 

Percent 

Expended 

0.00 % 

14.38 % 

0.00 % 

0.00 % 

0.00 % 

0.00 9; 

0.00 0 
------ ------ 

67.41 % 



Date: 03/03/94 04:20 PTS:PEROlCV 

NFESC 

560 CENTER DRIVE 

PORT HUENEME CA 93043-4328 

Charge 

Code Description 

8020 

8099 

8100 

8102 

8120 

8130 

8140 

8170 

8240 

8346 

13090 

13200 

16540 

16560 

16580 

16630 

16860 

25120 

25902 

25910 

25919 

28130 

28140 

31050 

31108 

31123 

31160 

37180 

37219 

37240 

40100 

40110 

43625 

48025 

OVER-THE-ROAD DISL TRCTR 

TRUCK - TWO TON STAKE (L) 

TRUCK - TWO TON STAKE 

1200 GAL WATER TRUCK 

PICK-UP TRUCK 

PICK-UP TRUCK 

VAN 

DECON/OFFICE TRAILER 28' 

LOWBOY TRAILER 

UTILITY TRAILER 

HOLDING TANK 1K TO 5K GAL 

PORTABLE POOL - 12000 GAL 

CYANIDE DETECTOR 

SULFIDE DETECTOR 

PHOTOIONIZATION DETECTOR 

LEL,02.H2S.S02 METER 

ORGANIC VAPOR ANALYZER 

CASE 580 BACKHOE OR EQUAL 

963 TRACK LOADER OR EQUAL 

CAT 215 TRACKHOE OR EQUAL 

936 RUBBER LOADR OR EQUAL 

GENERATOR - 6.5 KW 

GENERATOR - 5 KW 

HIPR COLDWATER LASER-3000 PSI 

PRESSURE WASHER(HOT) -PORT 

STEAMER - 350000 BTU 

AIR COMPRESSOR - 185 CFM 

ELEC SUBMERSIBLE PUMP -2" 

TRASH PUMP - 2" 

DIAPHRAGM PUMP S.S. - 2" 

HYDRAULIC DRUM GRAPPLER 

HYDRAULIC SHEARS -200 TON 

RADIO - HAND HELD 

PORTABLE COMPUTERS 

---- Budget 

Oriqinal 

24 

0 

4 

II 

0 

65 

142 

167 

20 

4 

210 

66 

14 

14 

68 

68 

68 

78 

19 

68 

0 

0 

168 

0 

0 

178 

4 

507 

0 

4 

22 

4 

0 

167 

Days ---- 

Revised 

24 

4 

77 

0 

65 

142 

167 

20 

4 

210 

66 

14 

14 

68 

68 

68 

78 

19 

68 

168 

0 

0 

178 

4 

507 

0 

4 

22 

4 

0 

167 

OHM REMEDIATION SERVICES CORP. - Project Tracking System 

Equipment Charge Code - Cost Variance 

Page No.: 1 

Level: Budget/Activity 

Actual Variance 

0.00 24.00 

54.00 (54.00) 

0.00 4.00 

0.00 77.00 

54.00 (54.00) 

0.00 65.00 

6.00 136.00 

55.00 112.00 

0.00 20.00 

0.00 4.00 

0.00 210.00 

55.00 11.00 

0.00 14.00 

0.00 14.00 

54.00 14.00 

0.00 68.00 

0.00 68.00 

0.00 78.00 

0.00 19.00 

78.00 (10.00) 

56.00 (56.00) 

56.00 (56.00) 

0.00 168.00 

56.00 (56.00) 

56.00 (56.00) 

0.00 178.00 

0.00 4.00 

91.00 416.00 

55.00 (55.00) 

0.00 4.00 

53.00 (31.00) 

0.00 4.00 

140.00 (140.00) 

0.00 167.00 

---- Budget 

Oriqinal 

2304 

372 

1848 

1885 

4118 

3006 

1260 

136 

1260 

132 

56 

56 

612 

272 

340 

3042 

2470 

5168 

0 

0 

168 

0 

1780 1780 

60 60 

507 507 

0 0 

28 28 

308 308 

224 224 

1169 1169 

cost ---- 
Revised 

2304 

0 

372 

1848 

0 

1885 

4118 

3006 

1260 

136 

1260 

132 

56 

56 

612 

212 

340 

3042 

2470 

5168 

168 

0 

Actual 

0.00 

2,418.OO 

0.00 

0.00 

1,566.OO 

0.00 

174.00 

990.00 

0.00 

0.00 

0.00 

110.00 

0.00 

0.00 

468.00 

0.00 

0.00 

0.00 

0.00 

5,624.OO 

5,096.OO 

280.00 

0.00 

1,008.OO 

952.00 

0.00 

0.00 

91.00 

55.00 

0.00 

546.00 

0.00 

140.00 

0.00 

Contract No: N4740892D3042 

Delivery Order: 0032 

Project: 15226 

Percent 

Variance Expended 

2,304.OO 0.00 % 

(2.418.00) 0.00 % 

372.00 0.00 % 

1,848.OO 0.00 % 

(1.566.00) 0.00 % 

1.885.00 0.00 % 

3,944.oo 4.23 % 

2.016.00 32.93 5; 

1,260.OO 0.00 % 

136.00 0.00 % 

1,260.OO 0.00 0 

22.00 83.33 % 

56.00 0.00 0 

56.00 0.00 9; 

144.00 76.47 % 

272.00 0.00 0 

340.00 0.00 % 

3,042.OO 0.00 % 

2,470.OO 0.00 % 

(456.00) 3 108.82 % 

(5,096.OO) 0.00 0 

(280.00) 0.00 % 

168.00 0.00 % 

(1,008.OO) 0.00 % 

(952.00) 0.00 % 

1.780.00 0.00 % 

60.00 0.00 % 

416.00 17.95 % 

(55.00) 0.00 % 

28.00 0.00 % 

(238.00) 177.27 % 

224.00 0.00 % 

(140.00) 0.00 % 

1,169.OO 0.00 % 



Date: 03/03/94 04:20 PTS:PEROlCV 

NFESC 

560 CENTER DRIVE 

PORT HUENEMB CA 93043-4328 

Charge ---- Budget Days ---- 

Code Description Original Revised 

48100 FACSIMILE MACHINES (FAX) 167 167 
_--------- 

Grand Total: 2397 2397 

OHM REMEDIATION SERVICES CORP. - Project Tracking System 

Equipment Charge Code - Cost Variance 

Level: Budget/Activity 

Page No.: 2 

Contract No: N4740892D3042 

Delivery Order: 0032 

Project: 15226 

---- Budget Cost ---- Percent 

Actual Variance Oriqinal Revised Actual Variance Expended 

3.00 164.00 501 501 9.00 492.00 1.80 % 
- -------------- --------- - -------------- --------- --------- 

922.00 1.475.00 33082 33082 19,527.oo 13,555.oo 59.03 % 



Date: 03/03/94 04:20 PTS:PIROlCV 

NFESC 

560 CENTER DRIVE 

PORT HUENEME CA 93043-4328 

Charge cost 

Code Description UOM 

9030 LEVEL B W/TYVEK 

9035 LEVEL B W/SARAN 

9045 LEVEL C W/TYVEK 

9050 LEVEL C W/SARAN 

9060 LEVEL D PROTECTION 

60112 VISQUBEN 24 X 100 4 MIL 

60116 POOL LINERS-12,000 GAL 

60117 DUCT TAPE-CLOTH 24/BOX 

60132 TRASH BAGS, ROLLED lZRL/BX 

62000 MODIFIED LEVEL D PPE 

62001 83 GALLON STEEL OVER 

64463 VIALS,40 ML CLEAR EPA APP 

66002 GLOVES-SAMPLE lOO/BOX lOOO/CS 

66005 GLOVES-NITRILE 144PR/CS 12P/PK 

66006 GLOVES-PVC 12/BOX 72/CASE 

66008 GLOVES-CLOTH 24DZ/CS 

66010 RAIN SUITS, #1400 LARGE 

66027 BOOTIES, VINYL ZOOPR/CASE 

66030 TYVEK HOODS, DISPOSABLE 

66048 SARAN SUITS XXX-LG 25/BOX 

66049 SARAN SUITS XX-LG 25/BOX 

66055 TYVEK SUITS XXX-LG 25/BOX 

67051 RESPIRATOR CARTRDGE,MSA GMC-H 

6'3067 MEANSTREAK 12/BX 144/CS 

68069 SAMPLE LABELS 500/RL 

68072 SAMPLE DIP TUBES, lOO/BOX 

68090 SAMPLE JARS 8 OZ EPA CLEAN 

68097 SAMPLE JARS 32 OZ. AMBER 

68098 SAMPLE JARS 8 OZ. AMBER 

69097 DRUM OVPK POLY 95 GAL 

69099 DRUM 55 GAL POLY OPEN TOP 

69111 DRUM 17H OPEN TOP W/BUNG 

DAY 

DAY 

DAY 

DAY 

DAY 

ROLL 

EACH 

ROLL 

MNDY 

EACH 

EACH 

EACH 

PAIR 

PAIR 

PAIR 

EACH 

PAIR 

EACH 

EACH 

EACH 

EACH 

PAIR 

EACH 

ROLL 

BOX 

EACH 

EACH 

EACH 

EACH 

EACH 

OHM REMEDIATION SERVICES CORP. - Project Tracking System 

Inventory Charge Code - Cost Variance 

Level: Budget/Activity 

-- Budget Quantity -- 

Original Revised Actual Variance Oriqinal Revised 

16 16 0.00 16.00 413 413 

82 82 0.00 82.00 5494 5494 

88 88 0.00 88.00 2723 2723 

28 28 0.00 28.00 1734 1734 

99 99 0.00 99.00 126 126 

0 0 18.00 (18.00) 0 0 

4 4 1.00 3.00 634 634 

3 3 36.00 (33.00) 8 8 

3 3 0.00 3.00 11 11 

41 41 0.00 41.00 902 902 

145 145 0.00 145.00 9215 9215 

207 207 0.00 207.00 271 271 

60 60 1,600.OO (1,540.OO) 4 4 

0 0 420.00 (420.00) 0 0 

0 0 78.00 (78.00) 0 0 

0 0 60.00 (60.00) 0 0 

0 0 8.00 (8.00) 0 0 

0 0 350.00 (350.00) 0 0 

0 0 200.00 (200.00) 0 0 

0 0 125.00 (125.00) 0 0 

0 0 175.00 (175.00) 0 0 

0 0 200.00 (200.00) 0 0 

0 0 284.00 (284.00) 0 0 

0 0 30.00 (30.00) 0 0 

2 2 0.00 2.00 20 20 

5 5 0.00 5.00 630 630 

0 0 48.00 (48.00) 0 0 

207 207 0.00 207.00 681 681 

46 46 0.00 46.00 103 103 

15 15 0.00 15.00 1725 1725 

25 25 0.00 25.00 788 788 

0 0 2.00 (2.00) 0 0 

Grand Total: 

---- Budget Cost ---- 

---------- ---------- =zz======== 

25482 25482 

Actual Variance 

0.00 413.00 

0.00 5.494.00 

0.00 2.723.00 

0.00 1,734.oo 

0.00 126.00 

457.36 (457.38) 

158.50 475.50 

97.20 (89.20) 

0.00 11.00 

0.00 902.00 

0.00 9,215.oo 

0.00 271.00 

112.00 (108.00) 

411.60 (411.60) 

212.94 (212.94) 

24.60 (24.60) 

34.00 (34.00) 

472.50 (472.50) 

90.00 (90.00) 

1,287.50 (1,287.50) 

1.732.50 (1,732.50) 

510.00 (510.00) 

2,371.40 (2,371.40) 

46.130 (46.80) 

0.00 20.00 

0.00 630.00 

98.40 (98.40) 

0.00 681.00 

0.00 103.00 

0.00 1,725.OO 

0.00 788.00 

34.90 (34.90) 

I============= ============== 

8,152.22 17.329.78 

Page No.: 1 

Contract No: N4740892D3042 

Delivery Order: 0032 

Project: 15226 

Percent 

Expended 

0.00 % 

0.00 % 

0.00 % 

0.00 % 
0.00 % 1 
0.00 % 

25.00 % 
***.** % 

0.00 % 

0.00 % 

0.00 % 

0.00 % 

***.** $ 

0.00 % 

0.00 % 

0.00 % 

0.00 % 

0.00 % 

0.00 % 

0.00 % 

0.00 % 

" 0.00 % 

0.00 % 

0.00 % 

0.00 % 

0.00 0 

0.00 9; 

0.00 % 

0.00 % 

0.00 t 

0.00 % 

0.00 % 

------ ------ 

31.99 % 



12.0 

Primaverakhedule 



__-______-_--__------------------ --___--_- ________________________________________---- ____---___-____-____---------------------- 

OHM Remediation Services Corp. PRIMAVBRA PROJECT PLANNER 

REPORT DATE lOMAR RD'N NO. 96 START DATE 040CT93 FIN DATE 29JUL94 

11:09 

Budget Cost Analysis DATA DATE OlMAR94 PAGE NO. 1 
________________________________________-------------------------------------------------------------------------------------------- 

Activity 

ID 

D2PC 

D201.00 

D201.01 

D201.02 

D201.03 

D201.04 

D201.05 

D202.06 

D202.09 

D203.02 

D203.04 

D203.05 

D203.90 

D203.91 

D208.01 

D208.05 

D209.06 

D210.01 

D210.02 

D210.90 

D215.03 

D219.02 

D219.03 

D220.01 

D220.06 

D221.00 

D221.01 

D221.02 

D221.04 

D221.05 

D221.06 

D299.00 

D299.04 

Description 

Preconstruction Meeting 

Disposal Mob 

Mob Equipment 

Mob Personnel 

Preconstruction Submittals 

Setup Temp Facilities 

Construct Temp Utilities 

Sampling Soil/Drums 

Lab Chemical Analysis 

Clear & Grub 

Access Roads 

Silt & Safety Fence 

Soil Containment Area 

Debris Containment Area 

Trench/Drum Excavation 

Cover Soil/Debris Areas 

Liquids Pumping/Collection 

Drum Operations Area 

Drum/Tank Collect & Cleaning 

Cover Drum Storage Area 

Pozzolan Process 

Transport to Disposal 

Disposal Fees & Taxes 

Trench Backfill 

Site Restoration 

Remediation Demob 

Remove Temp Facilities 

Remove Temp Utilities 

Demob Equipment 

Demob Personnel 

Post Construction Documents 

Distributive Costs 

Disposal Approval 

Actual Cost Actual Cost Budget Estimate @ 

BCWS BCWP This Period To Date cost Completion Variance 
_____--____ ___-------- ___________ _-__---____ -__---___-_ _______-___ -_--------- 

0 0 0 0 3194 3194 0 

0 2939 692 5869 2939 5869 -2930 

1567 1567 500 5517 1567 5517 -3950 

14746 14746 6287 14423 14746 14423 323 

3384 3384 0 4935 3384 4935 -1551 

1300 1300 20 3865 1300 3865 -2565 

14046 13343 5066 6737 14046 10960 3086 

68054 26796 25 25 89321 89321 0 

1172 1172 5 2769 1172 2769 -1597 

5309 5309 364 14517 5309 14517 -9208 

4509 4509 485 5350 4509 5350 -841 

14834 14834 0 12153 14834 12153 2681 

14309 14309 0 2616 14309 2616 11693 

31776 28598 21971 31896 31776 41987 -10211 

0 0 521 2537 7117 4237 2880 

0 2174 181 2067 4348 4118 230 

14070 14070 529 5977 14070 5977 8093 

22503 28130 3846 16217 28130 28839 -709 

0 0 0 800 2178 1543 635 

0 0 0 0 3027 3027 0 

0 9896 6994 6994 49482 88373 -38891 

0 0 0 0 147056 124579 22477 

0 0 105 105 4730 4835 -105 

0 0 0 0 2683 2683 0 

0 0 0 0 5368 5368 0 

0 0 0 0 883 883 0 

0 0 0 0 250 250 0 

0 0 162 162 2908 2908 0 

0 117 564 3179 1170 4349 -3179 

0 0 0 0 7209 7209 0 

39068 86251 43845 71832 123216 103571 19645 

0 0 0 0 3462 3462 0 

__ =========== ==========c =======s=== =========== =zz========= =========== 

250647 273444 92162 220542 609693 613687 -3994 



. Y-5 ,m, 
_____-_______----___--------------------- 
OHM Remediation Services Corp. 

REPORT DATE lOMAR RUN NO. 97 

11:lO 

Schedule Variance Report 

Camp Lejeune Drum Removal 

Activity 

ID Description 

____--_--_ _-------____-----___----------- 

D201.00 

D201.01 

D201.02 

D201.03 

D201.04 

D201.05 

D202.06 

0202.09 

D203.02 

D203.04 

D203.05 

D203.90 

D203.91 

D208.01 

D208.05 

D209.06 

D210.01 

D210.02 

D210.90 

D215.03 

D219.02 

D219.03 

D220.01 

D220.06 

D221.00 

D221.01 

D221.02 

D221.04 

D221.05 

D221.06 

D299.00 

D299.04 

D2PC 

Disposal Mob 

Mob Equipment 

Mob Personnel 

Preconstruction Submittals 

Setup Temp Facilities 

Construct Temp Utilities 

Sampling Soil/Drums 

Lab Chemical Analysis 

Clear & Grub 

Access Roads 

Silt & Safety Fence 

Soil Containment Area 

Debris Containment Area 

Trench/Drum Excavation 

Cover Soil/Debris Areas 

Liquids Pumping/Collection 

Drum Operations Area 

Drum/Tank Collect & Cleaning 

Cover Drum Storage Area 

Pozzolan Process 

Transport to Disposal 

Disposal Fees & Taxes 

Trench Backfill 

Site Restoration 

Remediation Demob 

Remove Temp Facilities 

Remove Temp Utilities 

Demob Equipment 

Demob Personnel 

Post Construction Documents 

Distributive Costs 

Disposal Approval 

Preconstruction Meeting 

.___-________-____-_------~---------------- _-___________---________________________-- 
PRIMAVERA PROJECT PLANNER 

START DATE 040CT93 FIN DATE 29JUL94 

DATA DATE OlMAR94 PAGE NO. 1 

Base Curr Baseline Baseline 

Dur Dur Start Finish 

.- --_-- ----- ---_------ _____--- 

1 1 lOJuN94 

1 1 04JAN94 

1 1 04JAN94 

20 20 040CT93 

2 2 05JAN94 

1 1 05JAN94 

15 15 02FEB94 

21 21 07FEB94 

1 1 llJAN94 

3 3 12JAN94 

2 2 07JAN94 

3 3 17JAN94 

3 3 2OJAN94 

12 12 OlFEB94 

2 2 08MAR94 

4 4 3oMAR94 

5 5 25JAN94 

10 10 17FEB94 

1 1 03M7+R94 

2 2 03MAR94 

6 6 13JUN94 

1 1 21JuN94 

2 2 OEMAR94 

3 3 21JuN94 

1 1 lOMAR 

1 1 24JuN94 

1 1 24JLrN94 

1 1 27JuN94 

1 1 27JuN94 

15 15 28JUN94 

123 123 05JAN94 

65 65 llMAR94 

0 0 04JAN94 

lOJuN94 

04JAN94 

04JAN94 

29ocT93 

06JAN94 

05JAN94 

22FEB94 

07mR94 

llJAN94 

14JAN94 

lOJAN 

19JAN94 

24JAN94 

16FEB94 

09MAR94 

04APR94 

31JAN94 

02MAR94 

03MAR94 

04MAR94 

2oJLlN94 

21JuN94 

09MAR94 

23JuN94 

lOMAR 

24JuN94 

24JuN94 

27JuN94 

27JuN94 

18JUL94 

24JuN94 

09JuN94 

31DEC93 

Current Current Start Finish Percent 

Start Finish Var Var Complete 

---------- ------------ ------ ---_-- --_---_-- 

24JuN94 24JuN94 -10 -10 0 

04JAN94A 04JAN94A 0 0 100 

04JAN94A 04JAN94A 0 0 100 

040CT93A 30DEC93A 0 -40 100 

04JAN94A 05JAN94A 1 1 100 

04JAN94A 04JAN94A 1 1 100 

04FEB94A OlMAR94 -2 -5 95 

07FEB94A 21MAR94 0 -10 30 

lOJAN94A lOJAN94A 1 1 100 

llJAN94A 13JAN94A 1 1 100 

06JAN94A OlJAN94A 1 1 100 

14JAN94A 18JAN94A 1 1 100 

19JAN94A 21JAN94A 1 1 100 

31JAN94A OlMpR94 1 -9 90 

22MAR94 23MAR94 -10 -10 0 

18FEB94A 14APR94 28 -8 50 

24JAN94A 28JAN94A 1 1 100 

16FEB94A 25FEB94A 1 3 100 

02MAR94 02MAR94 1 1 0 

02MAR94 03MAR94 1 1 0 

17FEB94A OlJUL94 82 -9 20 

04JuL94 04JuL94 -9 -9 0 

22taR94 23MAR94 -10 -10 0 

04JuL94 06JUL94 -9 -9 0 

24mR94 24MAR94 -10 -10 0 

07JuL94 07JuL94 -9 -9 0 

0 ?JuL94 07JuL.94 -9 -9 0 

08JuL94 08JUL94 -9 -9 0 

16FEB94A 08JUL94 93 -9 10 

llJuL94 29JuL94 -9 -9 0 

05JAN94A 20APR94 0 47 70 

25MAR94 23JuN94 -10 -10 0 

04JAN94A 04JAN94A 0 -1 100 
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