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7.0 /NTRODUCTlON 

This Monthly Technical Progress Report has been prepared to summarize 
activities performed from March 1, 1994 to March 31, 1994 by OHM Remediation 
Services Corp. (OHM) on Delivery Order No. 0032 (D.O. 0032) of NFESC Contract 
N47408-92-D-3042. Subsequent reports will comment on events occurring only 
within the previous calendar month. This delivery order was signed on 
September 30, 1993 and includes the following tasks at Marine Corps Base Camp 
Lejeune (MCB Camp Lejeune), located in Jacksonville, North Carolina: 

l Prepare Pre-Construction Submittals 
l Trench Excavation, Drum Removal and Staging 
l Collection and Staging of Surface Drums and Tanks 
l Rinsing Tanks and Drums, Sampling of Excavated Drums 
l Waste Profiling 
l Transportation and Disposal of Materials 

Site 6 has a long history of various uses including the disposal and storage of 
waste and supplies. Lots 201 and 203 comprise the majority of Site 6 and have 
been used as disposal sites since the 1940s. Approximately 200 drums and 
containers are present at Site 6. The majority of the drums, if labeled, were 
identified as containing lubricants, petroleum products, or corrosives. Empty 
storage tanks are also located on the premises. Burial of waste (drums, 
communication wire, wood, etc.) has been documented on the project site. 

2.0 WORK ACCOMPLISHED 

Tasks accomplished during March include: 

l Backfilling of north and south trenches 
l Cover soil and drum staging cells 
l Removal of batteries and small paint cans from battery trenches 
l Transportation and disposal of petroleum contaminated soils outside of 

staging cell 
l Interim demobilization 

Sampling and analysis was conducted on the south trench excavation and on the 
soil stockpiles derived from excavation of the north and south trenches. The 
analytical confirmation test results indicated that no hazardous materials remain 
in the southern trench. No confirmation testing was performed on the northern 
trench, because it overlaps a future soil remediation site which is soon to be 
investigated. As directed by Base personnel, debris removed from the 
excavations were returned to its respective excavation during backfilling 
operations. The remainder of the trench excavations were backfilled with soil 
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from the Base borrow area. No geotechnical engineering or analytical testing was 
required for this backfill,. 

Analytical test results indicted that the soil stockpiles did not exhibit hazardous 
waste characteristics. However, approximately 800 cubic yards were 
contaminated with petroleum above the final cleanup levels calculated by North 
Carolina’s Site Sensitivity Evaluation (SSE). Approximately 400 cubic yards 
(332.1 tons)of this soil was transported off-site for disposal and recycling at an 
asphalt facility in New Bern, North Carolina. 

3.0 WORK PLANNED 

Plans for the month of April include review and data interpretation of analytical 
reports, waste stream characterization, and disposal quotes for batteries, drums 
and roll-offs. The petroleum contaminated soil in the staging cell will be 
disposed of in the same manner as mentioned above for the 400 cubic yards 
previously removed. 

4.0 PROBLEMS AND SOLUTIONS 

This section presents specific problems encountered on this project and the 
solutions and/or response to these problems. 

Problem: OHM is concern about the debris that was removed during the 
excavating activities and then returned to the trench excavations for 
burial. The original scope included off-site disposal. The debris 
may have to be removed again and properly disposed. 

Solution: Environmental Management Division (EMD) will make a 
determination on final deposition of debris prior to re-mobilization. 

Problem: Should the stockpile of batteries require special disposal 
(hazardous), the budget maybe exceeded. 

Solution: Determine disposal requirements and present modification, if 
required. 
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5.0 SUBMITTAL STATUS LOG 

The following lists the status of the submittals for this delivery order: 

6.0 COST SUMMARY 

The total cost (including modifications and all fees) for this delivery order is not 
to exceed $821,407.81. As of March 31, 1994, total cost amounted to approximately 
$454,960.00 for D.O. 0032. 
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7.0 WASTE MATERIALS TRACKING 

The following lists the waste materials generated during the period of this report. 

Waste Materials Tracking Report 
Contract No. N47408-92-D3042 

Delivery Order No. 0032 
MCB Camp Lejeune 

Manifest # 
(if required) Description 

N/A Rinse & decon 
water 

N/A Triple rinsed 
drums & 
containers 

N/A Aboveground 
Storage Tanks 
(ASTs) 

24056 Kerosene, moto 
oil, diesel and 
water 

Load l-18 Petroleum 
contaminated 
soil 

5-250 gall. DRMO Recycle/ NON 7777 
cap. Disposal 

740 gals. Noble Oil Recycle/ NA 1993 
Services Disposal Flame Liq 

332.1 tons American Recycle/ NON 7777 
Soils Corp. Disposal 

8.0 GOVERNMENT MATERIALS TRACKING 

Liner 40 mil 23,300 sq. ft. 
Cover 20 mil 16,900 sq. ft. 
Overpack 53 gal 70 
drum 55 gal 25 
Poly overpack 15 
Safety Fence 1,200 ft. 

in use 
in use 
in use 
in use 
in use 
in use 

9.0 MODIFICATION LOG 

No modification request at this time. 
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10.0 COST 

Note attached 

7 1.0 SCHEDULE 

Note attached 
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9.0 

Contract Number: N47408-92-D-3042 
Contract Name: POLM 
Delivery Order: 
Project Name: 

0032 
Camp Lejeune Drum Removal 

ESCRIPTION REQUESTOR 
REQUEST 
FOR MOD 

NFESC MODIFICATION LOG 

Project Manager’s Name: Geis 

GOV’T MOD 
NUMBER 

DATE 
SUBMITTED 

Date: 

higinal Delivery 

AMOUNT 

rder Amt. - 
DATE 

APPROVED 

hrrent Total $ Awarded - 

I 

1 -Apr-94 

$821.407.81 
AMOUNT 

APPROVED 

$821,407.81 

PROJ. END 
DATE 



10.0 

PTS/Cost Tracking 



41-I I94 
NFESC 

Contract No. N47408-92-D-3042 
Removal of Drums at Site 6 

Camp Lejeune, North Carolina 

Direct Costs 
Direct Labor (includes 27.1% fulltime & 12.6% temporary labor fringe) 

Per Diems 
Direct Equipment 
Inventory Standard 

Field Purchase 

Subcontract 

Affiliates 
Project Supplies @ 4.5% of Base Wages 

Direct Costs Total 

Budaet 

Base 

$130,052.73 $107,095.12 
$46.716.00 $47,088.24 
$33.082.00 $27,585.00 
$25,481 .I 5 $8,509.58 

$69,619.23 $56.878.12 

$300,134.01 $26,892.05 

$0.00 $55,315.00 
$4.604.54 $3.870.78 

$609.689.66 

Actual 

$333.233.89 

Operations Support 

Direct Labor 

Direct Equipment 

Base 

53.3% $107,095.12 $69,318.11 $57,081.70 

53.3% $27.585.00 $17.632.71 $14.707 81 

Operations Support Total $86.950.81 $71.784.54 

Subtotal $696.640.47 $405,018.39 

G&A 

Subtotal 

Base 

11.0% $405.018.39 $76.630.45 $44552.07 

$773.270.92 8449.570.42 

Facilities Costs Of Money 

FCCOM Labor 

FCCOM Per Diems 

FCCOM Equip 

FCCOM Inventory 

FCCOM Subs 

FCCOM FP 

FCCOM Proj Supplies 

FCCOM Total 

Subtotal 

0.972% $1,264.11 

0.155% $72.41 

16.728% $5333.96 

0.155% $39.50 

0.155% $465.21 

0.155% $107.91 

0.155% $7.14 

$7.490.23 

$780,761 .I 5 

$ I ,040.96 

$72.99 

$4,614.42 

$13.19 

$41.68 

$88.16 

S5.877.40 

$455.447.82 

Fee 
Fee on Direct Labor, Equip., Ops. Suppt., and G & A 

Fee on ODC, Subcontract and G & A 

Fee Total 

7.5% 

4.0% 

Base 

$229,175.73 

5220,394.69 

$20.819.62 $17,188.18 

$19.827.04 $8.815.79 

540.648.66 $26.003.97 

Total Delivery Order $821,407.81 $481,451.79 



Date: 04/07/94 09:22 PTS:SWOlC 

NFESC 

560 CENTER DRIVE 

PORT HUBNEME CA 93043-4328 

OHM REMEDIATION SERVICES CORP. - Project Tracking System 

Summary by WBS Activity - Cost 

Last Processing Date: 04/01/94 Daily Date Range: - 04/01/94 

Highest Processing Date: 04/01/94 WBS Range: 0000000 - 9999999 

Report Level: Activity 

WBS Full-Time 

Code Labor 

0000000 0.00 

0100100 812.37 

0100200 2,256.37 

0100300 14,286.54 

0100400 1.476.03 

0100500 933.92 

0200600 6,998.22 

0200900 0.00 

0300200 893.01 

0300400 6,823.40 

0300500 707.68 

0309000 3,309.40 

0309100 1.229.80 

0800100 9.013.93 

0800500 146.30 

0900600 0.00 

1000100 1,397.x 

1000200 1,325.06 

1009000 0.00 

1900200 782.70 

2000100 764.94 

2000300 133.76 

2100400 375.32 

2100500 1,071.11 

9900000 35,095.86 

Totals: 89.832.88 

Temporary Project 

Labor Supplies 

0.00 0.00 

0.00 28.75 

399.07 95.84 

0.00 505.80 

1,052.21 94.32 

0.00 33.06 

703.64 275.89 

0.00 0.00 

397.73 47.52 

2.441.42 339.17 

1,068.54 67.76 

126.13 122.22 

718.37 72.26 

7.289.28 610.61 

79.68 8.36 

641.18 25.63 

368.96 64.21 

1,343.lO 100.66 

0.00 0.00 

0.00 27.12 

255.08 37.29 

226.55 13.80 

0.00 13.29 

151.30 43.98 

0.00 1,242.64 

======I==zz== ====s======= 

17,262.24 3,870.78 

Per Diems Equipment 

0.00 36.00 

0.00 1,171.oo 

0.00 174.00 

0.00 0.00 

0.00 69.00 

0.00 135.00 

0.00 65.00 

0.00 0.00 

0.00 0.00 

0.00 2,971.oo 

0.00 127.00 

0.00 1,085.OO 

0.00 428.00 

0.00 9,747.oo 

0.00 0.00 

0.00 292.00 

0.00 1,679.OO 

0.00 5.066.00 

0.00 0.00 

0.00 0.00 

0.00 0.00 

0.00 0.00 

0.00 178.00 

0.00 0.00 

47,088.24 4,362.OO 

============ =========E== 

47,088.24 27,585.OO 

Standard Field 

cost Purchases 

Inventory Inventory 

0.00 0.00 

0.00 0.00 

0.00 0.00 

0.00 0.00 

0.00 0.00 

0.00 0.00 

135.64 0.00 

0.00 0.00 

0.00 0.00 

0.00 0.00 

0.00 0.00 

0.00 0.00 

0.00 0.00 

3,320.16 0.00 

0.00 0.00 

158.50 0.00 

0.00 0.00 

34.90 0.00 

0.00 0.00 

0.00 0.00 

0.00 0.00 

0.00 0.00 

0.00 0.00 

0.00 0.00 

4,847.70 12.48 
=========s== ============ 

8,497.10 12.48 

Field 

Purchases 

12.68 

1,031.80 

2,738.15 

27.40 

3,205.17 

350.00 

125.05 

0.00 

1,430.07 

2,328.69 

2,423.72 

8.357.40 

167.32 

9,057.89 

2,537.40 

1,518.84 

2,468.OO 

7,315.56 

800.00 

0.00 

105.00 

0.00 

0.00 

38755.22 

7,122.76 
===========s 

56,878.12 

Page No.: 1 

Contract No: N4740892D3042 

Delivery Order: 0032 

Project: 15226 

Affiliates Subs 

0.00 0.00 

0.00 2,894'.78 

0.00 0.00 

0.00 329.67 

0.00 '0.00 

0.00 2,413.OO 

0.00 145.82 

55,315.oo 25.00 

0.00 0.00 

0.00 0.00 

0.00 950.00 

0.00 0.00 

0.00 0.00 

0.00 310.80 

0.00 0.00 

0.00 0.00 

0.00 0.00 

0.00 0.00 

0.00 0.00 

0.00 17,212.30 

0.00 2,065.OO 

0.00 0.00 

0.00 0.00 

0.00 0.00 

0.00 545.68 
============ s====-_-___- ------- 

55.315.00 26,892.05 

Cumulative 

Total 

48.68 

5.938.70 

5.663.43 

15.149.41 

5,896.73 

3,864.98 

8,449.46 

55.340.00 

2.768.33 

14,903.68 

5,344.70 

13,000.15 

2,615.75 

39.349.67 

2,771.74 

2,636.15 

5.977.33 

15,185.28 

800.00 

18,022.72 

3,227.31 

374.11 

566.61 

5,021.61 

100,317.36 

===I========= 

333,233.89 



Date: 04/07/94 09:24 PTS:SDOlC OHM REMEDIATION SERVICES CORP. - Project Tracking System 

Summary by Daily Report Date - Cost 

NFESC 

560 CENTER DRIVE Last Processing Date: 04/01/94 Daily Date Range: 03/01/94 - 04/01/94 

PORT HURNEME CA 93043-4328 Highest Processing Date: 04/01/94 WBS Range: 0000000 - 9999999 

Daily 

03/01/94 

03/02/94 

03/03/94 

03/04/94 

03/05/94 

03/06/94 

03/07/94 

03/08/94 

03/09/94 

03/10/94 

03/n/94 

03/12/94 

03/13/94 

03/14/94 

03/15/94 

03/16/94 

03/17/94 

03/18/94 

03/19/94 

03/20/94 

03/21/94 

03122194 

03123194 

03/24/94 

03/25/94 

03/26/94 

03/27/94 

03/28/94 

03/29/94 

03/30/94 

03/31/94 

04/01/94 

1,322.13 

424.10 

1,330.08 

1.387.75 

1.310.53 

0.00 

969.10 

1,476.84 

1,326.91 

900.12 

684.84 

0.00 

0.00 

507.20 

749.11 

712.04 

625.44 

5,290.62 

0.00 

0.00 

0.00 

0.00 

0.00 

1,050.33 

576.37 

0.00 

0.00 

0.00 

61.84 

92.76 

92.76 

0.00 

Project 

Supplies 

47.67 

15.31 

47.95 

49.92 

40.19 

0.00 

35.15 

53.11 

47.68 

32.51 

24.79 

0.00 

0.00 

18.50 

27.15 

25.12 

22.63 

187.88 

0.00 

0.00 

0.00 

0.00 

0.00 

37.19 

20.42 

0.00 

0.00 

0.00 

2.19 

3.28 

3.28 

0.00 

Per Diems Equipment 

664.20 476.00 

664.20 476.00 

664.20 476.00 

622.78 457.00 

541.36 457.00 

531.36 457.00 

531.36 381.00 

474.94 381.00 

464.94 540.00 

464.94 367.00 

408.52 367.00 

398.52 367.00 

398.52 367.00 

398.52 367.00 

403.52 367.00 

454.94 367.00 

408.52 367.00 

132.00 367.00 

319.22 78.00 

0.00 78.00 

0.00 78.00 

0.00 78.00 

0.00 78.00 

149.26 125.00 

10.00 125.00 

0.00 2.00 

0.00 2.00 

0.00 2.00 

0.00 2.00 

0.00 2.00 

0.00 2.00 

0.00 2.00 

Standard 

cost 

Inventory 

0.00 

0.00 

269.04 

0.00 

0.00 

a.00 

0.00 

66.00 

9.64 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

ODC Awaits Total 

Other To Finals Direct Cost 

82.12 0.00 2,592,12 

714.00 0.00 2,293.61 

250.71 0.00 3,037.98 

993.40 0.00 3,510.85 

10.00 0.00 2,159.08 

0.00 0.00 988.36 

30.00 0.00 1.946.61 

3,284.75 0.00 5.736.64 

318.10 0.00 2.707.53 

430.37 0.00 2,194.94 

30.01 0.00 1,515.16 

0.00 0.00 765.52 

0.00 0.00 765.52 

2,896.57 0.00 4,187.79 

736.36 0.00 2,283.14 

998.86 0.00 2,558.56 

473.24 0.00 1,896.83 

55,735.55 0.00 61,713.05 

1,999.14 (4,148.04) (1,691.68) 

0.00 (345.06) (267.06) 

0.00 0.00 78.00 

0.00 0.00 78.00 

0.00 0.00 78.00 

1,387.11 (1.047.38) 1.701.51 

8,861.56 0.00 9.593.35 

0.00 0.00 2.00 

0.00 0.00 2.00 

0.00 0.00 2.00 

0.00 0.00 66.03 

0.00 0.00 98.04 

0.00 0.00 98.04 

0.00 0.00 2.00 

Page No.: 1 

Contract No: N4740892D3042 

Delivery Order: 0032 

Project: 15226 

* ODC Other includes Field Purchase Inventory, Field Purchases, Affiliates and Direct Subcontractors. 



Date: 04/07/94 09:24 PTS:SDOlC 

NFESC 

560 CENTER DRIVE 

PORT HUENEME CA 93043-4328 

Project 

Daily Labor Supplies 
======I======= ============== 

Totals: 20.690.93 742.52 

OHM REMEDIATION SERVICES CORP. - Project Tracking System 

Summary by Daily Report Date - Cost 

Page No.: 2 

Last Processing Date: 04/01/94 Daily Date Range: 03/01/94 - 04/01/94 

Highest Processing Date: 04/01/94 WBS Range: 0000000 - 9999999 

Contract No: N4740892D3042 

Delivery Order: 0032 

Project: 15226 

Standard 

cost ODC Awaits Total 

Per Diems Equipment Inventor)! Other To Finals Direct Cost 
============== ============== ============== SC============= ============E= =__==-=__-_--- 

9,165.82 8.058.00 344.88 79,231.85 (5,540.48) 112,693.52 

l ODC Other includes Field Purchase Inventory, Field Purchases, Affiliates and Direct Subcontractors. 



Date: 01/01/94 13:28 PTS:PCVOlS OHM REMEDIATION SERVICES CORP. - Project Tracking System Page No.: 1 

NFESC 

560 CENTER DRIVE 

PORT HUENEME CA 93043.4328 

UBS 

Code UBS Description 

0000000 Default WBS Code 

0100000 DISPOSAL MOBE 

0100100 MOB EQUIPMENT 

0100200 MOB PERSONNEL 

0100300 PRECONSTRUCTION SUBM 

0100400 SETUP TEMP FACILITIE 

0100500 CONSTRUCT TEMP FACIL 

0200600 SAMPLE SOIL/DRUMS 

0200900 LABORATORY CHEMICAL 

0300200 CLEAR AND GRUB 

0300400 ACCESS ROADS 

0300500 SILT 8, SAFETY FENCE 

0309000 SOIL CONTAINMENT ARE 

0309100 DEBRIS CONTAINMENT A 

0800100 TRENCH/DRUM EXCAVATI 

0800500 COVER SOIL/DEBRIS AR 

0900600 LlQUIDS PUMPING/COLL 

1000100 DRUM OPERATIONS AREA 

1000200 DRUM/TANK COLLECT & 

1009000 COVER DRUM STORAGE A 

1500300 POZZOLAN PROCESS 

1900200 TRANSPORT TO DISPOSA 

1900300 DISPOSAL FEES & TAXE 

2000100 TRENCH BACKFILL 

2000300 SITE RESTORATION 

2100000 REMEDIATION DEMOB 

2100100 REMOVE TEMP FACILITI 

2100200 REMOVE TEMP UTILITIE 

2100400 DEMOB EQUIPMENT 

2100500 OEMOB PERSONNEL 

.2100600 POST CONSTRUCTION DO 

5’900000 DISTRIBUTIVE COSTS 

5900400 DISPOSAL APPROVAL’ 

Grand Total: 

Projected Cost Variance - Summary 

Last Processing Date: 03/31/94 UBS Range: 0000000 - 9999999 

Highest Processing Date: 03/31/94 Report Level: Activity 

Contract No: N474089203042 

Delivery Order: 0032 

Project: 15226 

To Go Projected 
. . . . . . . . . . Budgeted Costs . . . . . . . . . 

Original 

o.do 

3,193.oo 

2,937.OO 

1,567.OO 

l4,746.00 

3,384.OO 

1,300.00 

14,047.oo 

89,321.OO 

1,173.oo 

5,309.oo 

4,509.oo 

14,834.OO 

14,308.OO 

31,776.OO 

7,117.oo 

4,348.OO 

14,071.oo 

28,130.OO 

2,178.OO 

3,026.OO 

49,482.OO 

147,056.OO 

1,588.OO 

2,682.OO 

5,368.OO 

883.00 

250.00 

2,907.OO 

1,170.00 

7,209.00 

123,961.OO 

0.00 
===========I==== 

603,830.OO 

Revised 

0.00 

3,193.oo 

2,937.OO 

1.567.00 

14,746.OO 

3,384.OO 

1,300.00 

14,047.oo 

89,321.OO 

1,173.oo 

5,309.oo 

4,509.oo 

14,834.OO 

14,308.OO 

31‘776.00 

7,117.oo 

4,348.OO 

14,071.DO 

28,130.OO 

2,178.OO 

3.026.00 

49,482.OO 

147,056.OO 

1,588.OO 

2,682.OO 

5,368.OO 

883.00 

250.00 

2,907.OO 

i,l70.00 

7,209.OO 

lf3,961.00 

0.00 

==E==II========= 

603,830.OO 

Actual Cost 

48.68 

0.00 

5,938.70 

5.663.43 

15,149.41 

5,896.73 

3,864.98 

8,449.46 

55,340.oo 

2,768.33 

14,903.68 

5,344.70 

13,000.15 

2,615.75 

39,349.67 

2,771.74 

2.634.15 

5,977.33 

15,185.28 

800.00 

0.00 

18,022.72 

0.00 

3,227.31 

374.11 

0.00 

0.00 

0.00 

566.61 

5,021.6l 

0.00 

lOO,317.36 

0.00 
=2============== 

333.231.89 

Projected 

Cost To Go 

0.00 

3,193.oo 

385.00 

0.00 

0.00 

0.00 

0.00 

0.00 

38,685.OO 

0.00 

0.00 

0.00 

0.00 

0.00 

10,030.23 

0.00 

1,155.37 

0.00 

0.00 

0.00 

0.00 

36,896.OO 

78,869.OO 

3,450.oo 

2,534.44 

5.368.00 

883.00 

250.00 

2,340.39 

1,550.oo 

7,209.OO 

22,300.36 

0.00 
IDlt=c===z===De= 

215,098.79 

Over 

Ride 

No 

No 

Yes 

Yes 

Yes 

Yes 

No 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

No 

No 

No 

No 

No 

Yes 

No 

Yes 

No 
II== 

Yes 

cost 
at Completion 

Budget Financial Prod. Units 

Variance Complete Complete 

48.68 (48.68) 

3,193.oo 0.00 

6,323.70 (3,386.70) 

5,663.43 (4,096.43) 

15.149.41 (403.41) 

5,896.73 (2,512.731 

3,864.98 (2.564.98) 

8,449.46 5,597.54 

94,025.OO (4,704.DO) 

2,768.33 (1,595.33) 

14,903.68 (9,594.68) 

5,344.70 (835.70) 

13,000.15 1,833.85 

2,615.75 11,692.25 

49,379.90 (17,603.90) 

2,771.74 4,345.26 

3,789.52 558.48 

5,977.33 8,093.67 

15,185.28 l2,944.72 

800.00 1,378.OO 

0.00 3,026.OO 

54,918.72 (5,436.72) 

78,869.OO 68,187.OO 

6,677.31 (5,089.31) 

2,908.55 (226.55) 

5,368.OO 0.00 

883.00 0.00 

250.00 0.00 

2,907.00 0.00 

6,57!.6l (5,401.61) 

7,209.OO 0.00 

122,617.72 1,343.28 

0.00 0.00 
========111111== 

548,330.68 

==s==========z== 

55.499.32 

100.00 % 

0.00 % 

93.91 % 

100.00 % 

100.00 % 

100.00 % 

100.00 % 

100.00 % 

58.86 % 

100.00 % 

100.00 % 

100.00 % 

100.00 % 

100.00 % 

79.69 % 

100.00 % 

69.51 X 

100.00 % 

100.00 % 

100.00 % 

0.00 % 

32.82 % 

0.00 % 

48.33 % 

12.86 % 

0.00 % 

0.00 % 

0.00 % 

19.49 % 

76.41 % 

0.00 x 

81.81 % 

0.00 % 
------ ------ 

60.77 % 

0.00 % 

0.00 % 

0.00 % 

0.00 % 

0.00 % 

0.00 % 

0.00 % 

0.00 % 

0.00 % 

0.00 % 

0.00 56 

0.00 % 

0.00 % 

0.00 % 

0.00 % 

0.00 96 

0.00 % 

0.00 % 

0.00 % 

0.00 % 

0.00 % 

0.00 % 

0.00 % 

0.00 % 

0.00 % 

0.00 % 

0.00 % 

0.00 % 

0.00 % 

0.00 % 

0.00 % 

0.00 % 

0.00 % 



899 Full GOV'T PROGRAM MANAGER 0 0 

920 Full ESTIMATOR 0 0 

922 Full TECHNICAL EDITOR 0 0 

936 Full COST SCHEDULING COORO 92 92 

970 Full WORD PROCESSOR 69 69 

974 Full DRAFTSPERSON 40 40 

982 Full PROJECT CHEMIST I 334 344 

983 Full PROJECT SCIENTIST 16 16 

984 Full PROJECT ENGINEER I 66 66 

985 Full H & S - SPECIALlST 638 638 

986 Full PROJECT CHEMIST II 0 0 

989 Full SR PROJECT CHEMIST 44 44 

991 Full SR PROJECT ENGINEER 56 56 

99.2 Full ii & S-SENIOR SPECIAL 0 0 

994 Full H & S-CERT IN0 HYG 8 8 

1001 Full SITE SUPERVISOR I 682 682 

1009 Full SITE SUPERINTENDENT 0 0 

1036 Full FOREMAN - GENERAL 0 0 

1039 Full FOREMAN 0 0 

1039 Temp FOREMAN 0 0 

1041 Full EQUIPMENT OPERATOR 1120 1120 

1042 Full PROJECT CONTROL TECH I 610 610 

1045 Full RECOVERY TECHNICIAN 2700 2700 

1045 Temp RECOVERY TECHNICIAN 0 0 

1061 Full EQUIP OPERATOR- SR 0 0 

1070 Full TRUCK DRIVER 200 200 

1090 Full 1 & D COORDINATOR 110 110 

1093 FuIL PROJECT MANAGER II 44 44 

1095 Full T B 0 COORD - ASSIST 64 64 

1097 Full PROJECT CONTROL TECH II 0 0 

OHM REMEOIATION SERVICES CORP. - Project Tracking System 

Labor Charge Code - Cost Variance 

Level: Budget/Activity 

33.00 (33.00) 

16.00 (16.00) 

37.00 (37.00) 

76.00 16.00 

49.50 19.50 

29.00 11.00 

59.00 285.00 

0.00 16.00 

0.00 66.00 

548.50 89.50 

368.50 (368.50) 

0.00 44.00 

9.00 47.00 

8.00 (8.00) 

3.00 5.00 

0.00 682.00 

567.50 (567.50) 

31.00 (31.00) 

210.00 (210.00) 

314.00 (314.00) 

536.50 583.50 

0.00 610.00 

0.00 2.700.00 

764.00 (764.00) 

316.00 (316.00) 

14.50 185.50 

21.00 89.00 

384.00 (340.00) 

0.00 : 64.00 

572.00 (572.00) 

0 0 1,411.74 (1,411.74) 

0 0 309.44 , (309.44) 

0 0 605.69 (605.69) 

1929 1929 1.593.72 335.28 

855 855 656.54 198.46 

720 720 530.70 189.30 

6700 6700 1,183.54 5.51646 

379 379 0.00 379.00 

1496 1496 0.00 1,496.OO 

12473 12473 10,937.09 1,535.91 

0 0 8‘534.46 (8,534.46) 

1452 'I452 0.00 1,452.OO 

1965 1965 335.25 1,629.75 

0 0 169.52 (169.52) 

350 350 129.27 220.73 

13913 13913 0.00 13,913.oo 

0 0 13,818.67 (13,818.67) 

0 0 508.40 (508.40) 

0 0 3,531.12 (3,531.12) 

0 0 4,389.02 (4,389.02) 

16910 16910 8,660.73 8.249.27 

9220 9220 0.00 9,220.OO 

31815 31815 0.00 3i,ai5.00 

0 0 7,616.41 (7,616.41) 

0 0 5,903.47 (5,903.47) 

3058 3058 273.00 2,785.OO 

2580 2580 394.59 2,185.41 

1370 1370 1!,873.28 (10,503.28) 

1283 1283 0.00 1,283.OO 

0 0 9,475.36 (9,475.36) 

Date: 01/01/94 15:39 PTS:PLROlCV 

NFESC 

560 CENTER DRIVE 

PORT HUENEME CA 93043.4328 

Page No.: 1 

Contract No: N474089203042 

Delivery Order: 0032 

Project: 15226 

Region: Southern 

Charge Full 

Temp Description Code 

Region: 32 - Southern 

--- Budget Hours --- 

Original Revised Actual 

----- Budget Cost . . . . . Percent 

Variance Original Revised Actual Variance Expended 

0.00 % 

0.00 % 

0.00 % 

82.62 % 

76.79 % 

73.71 % 

17.66 % 

0.00 % 

0.00 % 

87.69 % 

0.00 % 

0.00 % 

17.06 % 

0.00 % 

36.93 % 

0.00 % 

0.00 % 

0.00 % 

0.00 % 

0.00 % 

51.22 % 

0.00 % 

0.00 % 

0.00 % 

0.00 % 

8.93 % 

15.29 16 

866.66 % 

0.00 % 

0.00 % 



Date: 01/01/94 IS:39 PTS:PLROlCV 

NFESC 

560 CENTER DRIVE 

PORT HUENEME CA 93043.4328 

Charge Full 

code Temp Description 

1102 Full TECHNICAL MANAGER 

6100 Full BREATHING-AIR TIME 

6100 Temp BREATHING-AIR TIME 

9981 Temp LABORER TEMP 

9985 Full OPERATOR TRENCHING 

9995 Full CONSTRUCTION MANAGER 

9999 Full ORDNANCE SUPERVISOR 

Grand Total: 

--- Budget Hours --- 

Original Revised 

0 0 

1440 7 1440 

0 0 

0 0 

0 0 

394 394 

140 140 

=======3== ========== 

8867 8877 

OHM REMEDSATION SERVICES CORP. - Project Tracking System 

Labor Charge Code - Cost Variance 

Level: Budget/Activity 

Actual 

41.00 

232.50 

260.75 

805.50 

703.50 

0.00 

0.00 
___--________- --------L----- 

7.010.25 

----- Budget Cost . . . . . 

Variance Original Revised 

(41.00) 0 0 

1,207.50 4579 4579 

(260.75) 0 0 

(805.50) 0 0 

(703.50) 0 0 

394.00 12269 12269 

140.00 2856 2856 
--______-_____ ----------- --_________ ----_-___----_ ____-___--- --_-_-____- 

1,866.75 128172 128172 

Actual 

1,588.75 

739.36 

732.87 

4.523.94 

6,669.19 

0.00 

0.00 
-------------- ---------__--- 

107,095.12 

Page No.: 2 

Contract No: N4740892D3042 

Delivery Order: 0032 

Project: 15226 

Region: Southern 

Variance 

(1,588.75) 

3,839.64 

(732.87) 

(4,523.94) 

(6,669.19) 

li,269.00 
2,856.OO 

=1===========5 

21,076.88 

Percent 

Expended 

0.00 % 

16.15 % 

0.00 % 

0.00 % 

0.00 % 

0.00 % 

0.00 % 
------ ----em 

83.56 % 



Date: 04/07/94 09:25 PTS:PEROlCV 

NFESC 

560 CENTER DRIVE 

PORT HUSNEME CA 93043-4328 

Charge 

Code Description 

8020 

8099 

8100 

8102 

8120 

8130 

8140 

8170 

8240 

8346 

13090 

13200 

16540 

16560 

16580 

16630 

16860 

25120 

25902 

25910 

25919 

28130 

28140 

31050 

31108 

31123 

31160 

37180 

37219 

37240 

40100 

40110 

43625 

48025 

OVER-THE-ROAD DISL TRCTR 

TRUCK - TWO TON STAKE (L) 

TRUCK - TWO TON STAKE 

1200 GAL WATER TRUCK 

PICK-UP TRUCK 

PICK-UP TRUCK 

VAN 

DECON/OFFICE TRAILER 28' 

LOWBOY TRAILER 

UTILITY TRAILER 

HOLDING TANK 1K TO 5K GAL 

PORTABLE POOL - 12000 GAL 

CYANIDE DETECTOR 

SULFIDE DETECTOR 

PHOTOIONIZATION DETECTOR 

LEL,02.H2S.S02 METER 

ORGANIC VAPOR ANALYZER 

CASE 580 BACKHOE OR EQUAL 

963 TRACK LOADER OR EQUAL 

CAT 215 TRACKHOE OR EQUAL 

936 RUBBER LOADR OR EQUAL 

GENERATOR I 6.5 KW 

GENERATOR - 5 KW 

HIPR COLDWATER LASER-3000 PSI 

PRESSURE WASHER(HOT)mPORT 

STEAMER - 350000 BTU 

AIR COMPRESSOR - 185 CFM 

ELEC SUBMERSIBLE PUMP -2" 

TRASH PUMP - 2" 

DIAPHRAGM PUMP S.S. - 2" 

HYDRAULIC DRUM GRAPPLER 

HYDRAULIC SHEARS -200 TON 

RADIO - HAND HELD 

PORTABLE COMPUTERS 

---- Budget Days ---- 

Original 

24 

0 

4 

77 

0 

65 

,142 

167 

20 

4 

210 

66 

14 

14 

68 

68 

68 

78 

19 

68 

0 

0 

168 

0 

0 

178 

4 

507 

0 

4 

22 

4 

0 

167 

Revised 

24 

0 

4 

77 

0 

65 

142 

167 

20 

4 

210 

66 

14 

14 

68 

68 

68 

78 

19 

68 

0 

168 

0 

178 

4 

507 

0 

4 

22 

4 

0 

167 

OHM REMEDIATION SERVICES CORP. - Project Tracking System 

Equipment Charge Code - Cost Variance 

Level: Budget/Activity 

---- Budget Cost ---- 

Actual Variance Original Revised Actual 

1.00 23.00 2304 2304 96.00 

72.00 (72.00) 0 0 4.092.00 

0.00 4.00 372 372 0.00 

0.00 77.00 1848 1848 0.00 

74.00 (74.00) 0 0 2.146.00 

0.00 65.00 1885 1885 0.00 

24.00 118.00 4118 4118 696.00 

73.00 94.00 3006 3006 1,314.oo 

1.00 19.00 1260 1260 63.00 

0.00 4.00 136 136 0.00 

0.00 210.00 1260 1260 0.00 

87.00 (21.00) 132 132 174.00 

0.00 14.00 56 56 0.00 

0.00 14.00 56 56 0.00 

54.00 14.00 612 612 468.00 

0.00 68.00 272 272 0.00 

0.00 68.00 340 340 0.00 

0.00 78.00 3042 3042 0.00 

0.00 19.00 2470 2470 0.00 

112.00 (44.00) 5168 5168 7,980.OO 

74.00 (74.00) 0 0 6,734.OO 

74.00 (74.00) 0 0 370.00 

0.00 168.00 168 168 0.00 

61.00 (61.00) 0 0 1,098.OO 

74.00 (74.00) 0 0 1,258.OO 

0.00 178.00 1780 1780 0.00 

0.00 4.00 60 60 0.00 

112.00 395.00 507 507 112.00 

73.00 (73.00) 0 0 73.00 

0.00 4.00 28 28 0.00 

62.00 (40.00) 308 308 672.00 

0.00 4.00 224 224 0.00 

230.00 (230.00) 0 0 230.00 

0.00 167.00 1169 1169 0.00 

Page No.: 1 

Contract No: N4740892D3042 

Delivery Order: 0032 

Project: 15226 

Percent 

Variance Expended 

2,208.OO 4.17 % 

(4,092.OO) 0.00 % 

372.00 0.00 % 

1.848.00 0.00 % 

(2.146.00) 0.00 % 

1,885.OO 0.00 % 

3,422.Oo' 16.90 % 

1.692.00 43.71 % 

1,197.oo 5.00 % 

136.00 0.00 % 

1.260.00 0.00 0 

(42.00) 131.82 % 

56.00 0.00 % 

56.00 0.00 % 

144.00 76.47 % 

272.00 0.00 % 

340.00 0.00 % 

3,042.OO 0.00 % 

2,470.OO 0.00 0 

(2,812.OO) 154.41 % 

(6,734.OO) 0.00 % 

(370.00) 0.00 % 

168.00 0.00 % 

(1.098.00) 0.00 % 

(1.258.00) 0.00 % 

1,780.OO 0.00 b 

60.00 0.00 % 

395.00 22.09 % 

(73.00) 0.00 % 

28.00 0.00 9; 

(364.00) 218.18 % 

224.00 0.00 % 

(230.00) 0.00 % 

1,169.OO 0.00 % 



Date: 04/07/94 03:25 PTS:FEROlCV OHM REMEDIATION SERVICES CORP. - Project Tracking System Page No.: 2 

NFESC 

560 CENTER DRIVE 

PORT HUENEME CA 93043-4328 

Equipment Charge Code - Cost Variance 

Level: Budget/Activity 

Contract No: N4740892D3042 

Delivery Order: 0032 

Project: 15226 

Charge ---- Budget Days ---- ---- Budget Cost ---- Percent 

Code Description Oriqinal Revised Actual Variance Oriqinal Revised Actual Variance Expended 

48100 FACSIMILE MACHINES (FAX) 161 161 3.00 164.00 501 501 9.00 492.00 1.80 % 
====s===== ============== ---- - =zz======= ============== r===z=s======= s===== 

Grand Total: 2397 2397 1.261.00 1.136.00 33082 33082 27,585.OO 5,497.oo 83.38 % 



Date: 04/07/94 09:25 PTS:PIROlCV 

NFESC 

560 CENTER DRIVE 

PORT HUENEME CA 93043-4328 

Charge cost 

Code Description UOM 

9026 LEVEL A W/ SARAN 

9030 LEVEL B W/TYVEK 

9035 LEVEL B W/SARAN 

9045 LEVEL C W/TYVEK 

9050 LEVEL C W/SARAN 

9060 LEVEL D PROTECTION 

60112 VISQUEEN 24 X 100 4 MIL 

60116 POOL LINERS-12,000 GAL 

60117 DUCT TAPE-CLOTH 24/BOX 

60132 TRASH BAGS, ROLLED 12RL/BX 

60144 SORBENT DIAPERS 

62000 MODIFIED LEVEL D PPE 

62001 83 GALLON STEEL OVER 

64463 VIALS,40 ML CLEAR EPA APP 

66002 GLOVES-SAMPLE lOO/BOX lOOO/CS 

66005 GLOVES-NITRILE 144PR/CS lZP/PK 

66006 GLOVES-PVC 12/BOX 72/CASE 

66008 GLOVES-CLOTH 24DZ/CS 

66010 FAIN SUITS, #1400 LARGE 

66027 BOOTIES, VINYL ZOOPR/CASE 

66030 TYVEK HOODS, DISPOSABLE 

66048 SARAN SIJITS XXX-LG 25/BOX 

66049 SARAN SUITS XX-LG 25/BOX 

66055 TYVEK SUITS XXX-LG 25/BOX 

67051 RESPIRATOR CARTRDGE,MSA GMC-H 

68067 MEANSTREAK 12/BX 144/CS 

68069 SAMPLE LABELS 500/RL 

68072 SAMPLE DIP TUBES, lOO/BOX 

68090 SAMPLE JARS 8 OZ EPA CLEAN 

68097 SAMPLE JARS 32 OZ. AMBER 

68098 SAMPLE JARS 8 OZ. AMBER 

69097 DRUM OVPK POLY 95 GAL 

69099 DRUM 55 GAL POLY OPEN TOP 

69111 DRUM 17H OPEN TOP W/BUNG 

DAY 

DAY 

DAY 

DAY 

DAY 

DAY 

ROLL 

EACH 

ROLL 

ROLL 

BUND 

MilDY 

EACH 

EACH 

PAIR 

PAIR 

PAIR 

EACH 

PAIR 

EACH 

EACH 

EACH 

EACH 

PAIR 

EACH 

ROLL 

BOX 

EACH 

EACH 

EACH 

EACH 

EACH 

EACH 

OHM REMEDIATION SERVICES CORP. - Project Tracking System 

Inventory Charge Code - Cost Variance 

Oriqinal Revised Actual Variance Oriqinal Revised Actual 

0 0 2.00 (2.00) 0 0 104.52 

16 16 0.00 16.00 413 413 0.00 

82 82 0.00 82.00 5494 5494 0.00 

88 88 0.00 88.00 2723 2723 0.00 

29 28 0.00 28.00 1734 1734 0.00 

99 99 0.00 99.00 126 126 0.00 

0 0 18.00 (18.00) 0 0 457.38 

4 4 1.00 3.00 634 634 158.50 

3 3 36.00 (33.00) 8 8 97.20 

3 3 0.00 3.00 11 11 0.00 

0 0 5.00 (5.00) 0 0 165.00 

41 41 0.00 41.00 902 902 0.00 

145 145 0.00 145.00 9215 9215 0.00 

207 207 0.00 207.00 271 271 0.00 

60 60 1,600.OO (1,540.OO) 4 4 112.00 

0 0 420.00 (420.00) 0 0 411.60 

0 0 102.00 (102.00) 0 0 278.46 

0 0 84.00 (84.00) 0 0 34.44 

0 0 8.00 (8.00) 0 0 34.00 

0 0 350.00 (350.00) 0 0 472.50 

0 0 200.00 (200.00) 0 0 90.00 

0 0 125.00 (125.00) 0 0 1,287.50 

0 0 175.00 (175.00) 0 0 1.732.50 

0 0 200.00 (200.00) 0 0 510.00 

0 0 284.00 (284.00) 0 0 2,371.40 

0 0 30.00 (30.00) 0 0 46.80 

2 2 0.00 2.00 20 20 0.00 

5 5 0.00 5.00 630 630 0.00 

0 0 48.00 (48.00) 0 0 98.40 

207 207 0.00 207.00 681 681 0.00 

46 46 0.00 46.00 103 103 0.00 

15 15 0.00 15.00 1725 1725 0.00 

25 25 0.00 25.00 788 788 0.00 

0 0 2.00 (2.00) 0 0 34.90 

Level: Budget/Activity 

-- Budget Quantity -- ---- Budget Cost ---- 

Page No.: 1 

Contract No: N4740892D3042 

Delivery Order: 0032 

Project: 15226 

Variance 

(104.52) 

413.00 

5,494.oo 

2,723.OO 

1,734.oo 

126.00 

(457.38) 

475.50 

(89.20) 

11.00 

(165.00) 

902.00 

9,215.oo 

271.00 

(108.00) 

(411.60) 

(278.46) 

(34.44) 

(34.00) 

(472.50) 

(90.00) 

(1,287.50) 

(1,732.50) 

(510.00) 

(2.371.40) 

(46.80) 

20.00 

630.00 

(98.40) 

681.00 

103.00 

1.725.00 

788.00 

(34.90) 

Percent 

Expended 

0.00 % 

0.00 % 

0.00 % 

0.00 % 

0.00 % 

0.00 % 

0.00 % 

25.00 % 
***.** % 

0.00 % 

0.00 % 

0.00 % 

0.00 % 

0.00 % 
***,** % 

0.00 0 

0.00 0 

0.00 % 

0.00 % 

0.00 t 

0.00 % 

0.00 % 

0.00 % 

0.00 0 

0.00 % 

0.00 % 

0.00 % 

0.00 % 

0.00 % 

0.00 % 

0.00 0 

0.00 % 

0.00 9; 

0.00 % 



Date: 04/07/94 09:25 PTS:PIROlCV 

NFESC 

560 CENTER DRIVE 

PORT HUENEME CA 93043-4328 

OHM REMEDIATION SERVICES CORP. - Project Tracking System 

Inventory Charge Code - Cost Variance 

Level: Budget/Activity 

Page No.: 2 

Contract No: N4740892D3042 

Delivery Order: 0032 

Project: 15226 

Charge cost -- Budget Quantity -- ---- Budget Cost ---- Percent 

Code Description s Oriqinal Revised Actual Variance Original Revised Actual Variance Expended 

__- ========== =========I==== -____-=_ ====== 

Grand Total: 25482 25482 8,497.10 16,984.90 33.35 & 



11.0 

PrimaveraBchedule 



. . 
_____-___________-__---------------------------------------------------------------------------------------------------------------- 
OEM Remediation Services Corp. PRIMAVERA PROJECT PLANNER 

REPORT DATE 08APR94 RUN NO. 103 START DATE 040CT93 FIN DATE 28JUL94 

11:49 

Budget Cost Analysis DATA DATE OlAPR94 PAGE NO. 1 
___________-________---------------------------------------------------------------------------------------------------------------- 

Activity Actual Cost Actual Cost Budget Estimate @ 

ID Description BCWS BCWP This Period To Date cost Completion Variance 
____-___ ____-___------------------------------ ----------- ----------- ----------- -------_--- ----------- ----_---_-- ----------- 

D2PC Preconstruction Meeting 

D201.00 Disposal Mob 

D201.01 Mob Equipment 

D201.02 Mob Personnel 

D201.03 Preconstruction Submittals 

D201.04 Setup Temp Facilities 

D201.05 Construct Temp Utilities 

D202.06 Sampling Soil/Drums 

D202.09 Lab Chemical Analysis 

D203.02 Clear & Grub 

D203.04 Access Roads 

D203.05 Silt & Safety Fence 

D203.90 Soil Containment Area 

D203.91 Debris Containment Area 

D208.01 Trench/Drum Excavation 

D208.05 Cover Soil/Debris Areas 

D209.06 Liquids Pumping/Collection 

D210.01 Drum Operations Area 

D210.02 Drum/Tank Collect & Cleaning 

D210.90 Cover Drum Storage Area 

D215.03 Pozzolan Process 

D219.02 Transport to Disposal 

D219.03 Disposal Fees & Taxes 

D220.01 Trench Backfill 

D220.06 Site Restoration 

D221.00 Remediation Demob 

D221.01 Remove Temp Facilities 

D221.02 Remove Temp Utilities 

D221.04 Demob Equipment 

D221.05 Demob Personnel 

D221.06 Post Construction Documents 

D299.00 Distributive Costs 

D299.04 Disposal Approval 

0 0 0 0 3194 3194 0 

0 2939 118 5987 2939 6372 -3433 

1561 1567 146 5663 1567 5663 -4096 

14746 14746 727 15150 14746 15150 -404 

33.84 3384 961 5896 3384 5896 -2512 

1300 1300 0 3865 1300 3865 -2565 

14046 14046 1713 8450 14046 8450 5596 

89321 53593 55315 55340 89321 94025 -4704 

1172 1172 0 2769 1172 2769 -1597 

5309 5309 387 14904 5309 14904 -9595 

4509 4509 -6 5344 4509 5344 -835 

14834 14834 848 13001 14834 13001 1833 

14309 14309 0 2616 14309 2616 11693 

31776 29234 7454 39350 31776 49380 -17604 

7117 0 235 2772 7117 2772 4345 

2174 3478 569 2636 4348 3791 557 

14070 14070 0 5977 14070 5977 8093 

28130 28130 -1032 15185 28130 15185 12945 

2178 2178 0 800 2178 800 1378 

3027 3027 0 0 3027 0 3027 

0 14844 11029 18023 49482 54918 -5436 

0 0 0 0 147056 78869 68187 

4730 3784 3122 3227 4730 6677 -1947 

0 403 374 374 2683 2910 -227 

5368 0 0 0 5368 5368 0 

0 883 0 0 883 883 0 

0 250 0 0 250 250 0 

0 2036 404 566 2908 2908 0 

0 819 1842 5021 1170 6571 -5401 

0 0 0 0 7209 7209 0 

62109 92413 28486 100318 123216 122618 598 

799 0 0 0 3462 3462 0 
=========== =========== ==========zz =========== =========== ======-==x= ==s====I=== 

325975 327257 112692 333234 609693 551797 57896 



( I  

____ - - - - - - - - -_ - - - - - - - - - - - - - - - - - - - - - - - -~  

OHM Remediation Services Corp. 

REPORT DATE 08APR94 RUN NO. 102 

11:49 

Schedule Variance Report 

Camp Lejeune Drum Removal 
_____-_____-_-_----_------------------~ 

Activity 

ID Description 
_____-____ ______-____-___-___-________ 

D201.00 Disposal Mob 1 I. lOJuN94 lOJuN94 18JuL94 18JUL94 

DZO1.O1 Mob Equipment 1 1 04JAN94 04JAN94 04JAN94A 04JAN94A 

D201.02 Mob Personnel 1 1 04JAN94 04JAN94 04JAN94A 04JAN94A 

D201.03 Preconstruction Submittals 20 20 04ocT93 29ocT93 040CT93A 30DEC93A 

D201.04 Setup Temp Facilities 2 2 05JAN94 06JAN94 04JAN94A 05JAN94A 

D201.05 Construct Temp Utilities 1 1 05JAN94 05JAN94 04JAN94A 04JAN94A 

D202.06 Sampling Soil/Drums 15 15 02FEB94 22FEB94 04FEB94A 03MAR94A 

D202.09 Lab Chemical Analysis 21 21 07FEB94 07MAR94 07FEB94A 12APR94 

D203.02 Clear & Grub 1 I. llJAN94 llJAN94 lOJAN94A lOJAN94A 

D203.04 Access Roads 3 3 12JAN94 14JAN94 llJAN94A 13JAN94A 

0203.05 Silt & Safety Fence 2 2 07JAN94 lOJAN 06JAN94A 07JAN94A 

D203.90 Soil Containment Area 3 3 17JAN94 19JAN94 14JAN94A 18JAN94A 

D203.91 Debris Containment Area 3 3 2OJAN94 24JAN94 19JAN94A 21JAN94A 

0208.01 Trench/Drum Excavation 12 12 OlFEB94 16FEB94 31JAN94A OlAPR94 

D208.05 Cover Soil/Debris Areas 2 2 08MAR94 09MAR94 13APR94 14APR94 

D209.06 Liquids Pumping/Collection 4 4 3oMAR94 04APR94 18FEB94A 05MAY94 

D210.01 Drum Operations Area 5 5 25JAN94 31JAN94 24JAN94A 28JAN94A 

D210.02 Drum/Tank Collect & Cleaning I.0 10 17FEB94 02MAR94 16FEB94A 25FEB94A 

0210.90 Cover Drum Storage Area 1 1 03MAR94 03MAR94 16MAR94A 18MAR94A 

D215.03 Pozzolan Process 2 2 03MAR94 04MAR94 02MAR94A 04MAR94A 

D219.02 Transport to Disposal 6 6 13JUN94 2oJuIi94 17FEB94A 22JuL94 

D219.03 Disposal Fees & Taxes I. 1 21JuN94 21JuN94 25JKJL94 25JuL94 

D220.01 Trench Backfill 2 2 08MAR94 09MAR94 14MAR94A 12APR94 

D220.06 Site Restoration 3 3 2lJuN94 23JuN94 07MAR94A 27JuL94 

D221.00 Remediation Demob 1 1 lOMAR lOMAR 15APR94 15APR94 

D221.01 Remove Temp Facilities 1 1 24JuN94 24JuN94 16MAR94A 18MAR94A 

D221.02 Remove Temp Utilities 1 1 24JuN94 24JuN94 16MAR94A 18MAR94A 

D221.04 Demob Equipment 1 1 27JuN94 27JuN94 07MAR94A 27JuL94 

D221.05 Demob Personnel 1 1 27JuN94 27JuN94 16FEB94A 27JuL94 

D221.06 Post Construction Documents 15 15 28JUN94 18JuL94 08JUL94 28JUL94 

D299.00 Distributive Costs 123 123 05JAN94 24JuN94 05JAN94A 13MAY94 

D299.04 Disposal Approval 65 65 llMm94 09JuN94 18APR94 15JlJL94 

DZPC Preconstruction Meeting 0 0 04JAN94 31DEC93 04JAN94A 04JAN94A 

.____--- 

- - _ - - - - 

PRIMAVERA PROJECT PLANNER 

Base Curr Baseline Baseline 

Dur Dur Start Finish 
----- ----- --_--__--_ -___-___-_ 

START DATE 040CT93 FIN DATE 28JUL94 

DATA DATE OlAPR94 PAGE NO. 1 

Current Current Start Finish Percent 

Start Finish Var Var Complete 
---------- _-_____-_-__ ______ ______ --------- 

-26 -26 

0 0 

0 0 

0 -40 

1 1 

1 1 

-2 -7 

0 -26 

1 I. 

1 1 

1 1 

1 1 

1 1 

1 -32 

-26 -26 

28 -23 

1 I. 

1 3 

-9 -11 

1 0 

82 -24 

-24 -24 

-4 -24 

76 -24 

-26 -26 

72 70 

72 70 

80 -22 

93 -22 

-8 -8 

0 30 

-26 -26 

0 -1 

0 

100 

I.00 

100 

100 

100 

100 

60 

100 

100 

100 

100 

100 

92 

0 

80 

100 

100 

100 

100 

30 

0 

80 

15 

0 

100 

100 

70 

70 

0 

75 

0 

100 
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