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1.0 INTRODUCTION 

This Monthly Technical Progress Report has been prepared to summarize activities 
performed from May 1,1994 to May 31,1994 by OHM Remediation Services Corp. 
(OHM) on Delivery Order No. 0032 (D.O. 0032) of NFESC Contract N47408-92-D-3042. 
Subsequent reports will comment on events occurring only within the previous 
calendar month. This delivery order was signed on September 30,1993 and includes 
the following tasks at Marine Corps Base Camp Lejeune (MCB Camp Lejeune), 
located in Jacksonville, North Carolina: 

l Prepare Pre-Construction Submittals 
l Trench Excavation, Drum Removal and Staging 
l Collection and Staging of Surface Drums and Tanks 
l Rinsing Tanks and Drums, Sampling of Excavated Drums 
l Waste Profiling 
l Transportation and Disposal of Materials 

Site 6 has a long history of various uses including the disposal and storage of waste 
and supplies. Lots 201 and 203 comprise the majority of Site 6 and have been used as 
disposal sites since the 1940s. Approximately 200 drums and containers are present 
at Site 6. The majority of the drums, if labeled, were identified as containing 
lubricants, petroleum products, or corrosives. Empty storage tanks are also located 
on the premisses. Burial of waste (drums, communication wire, wood, etc.) has 
been documented on the project site. 

2.0 WORK ACCOMPLISHED 

In summary the tasks accomplished for the month of May include: 

l Review laboratory QA/QC procedures 
l Identification of waste streams 

Analytical reports from Analytical Services Corp. and IT were reviewed for 
completeness and contract requirements. 

3.0 WORK PLANNED 

Plans for the month of June include submittal and review of cost competitive bids 
for transportation and disposal, and submittal of “consent to contract” forms to 
NFESC. A one day site visit will be conducted to inspect covers and accumulation of 
water. If necessary minor repairs or alterations of the cover and/or liners will be 
made at that time. 
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4.0 PROBLEMS AND SOLUTIONS 

This section presents specific problems encountered on this project and the 
solutions and/or response to these problems. 

Problem: The debris that was returned to the excavation for burial will have to 
removed and placed in the Base landfill as directed by EMD. The 
original scope included off-site disposal of this material. 

Solution: This will require additional excavation time and subcontracting for the 
transportation of the debris. This work will be accomplished during 
remobilization. 
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5.0 SUBMITTAL STATUS LOG 
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6.0 COST SUMMARY 

The total cost (including modifications and all fees) for this delivery order is not to 
exceed $821,407.81. As of May 31,1994, total cost amounted to approximately 
$515,921.63 for D.O. 0032. 
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7.0 WASTE MATERIALS TRACKING 

WASTE MATERIALS TRACKING REPORT 
CONTRACT No. N47408-92-D3042 

DELIVERY ORDER No. 0032 
MCB CAMP LEJEUNE 

MANIFEST # HAZ. 
(if required) DESCRIPTION QUANTITY DESTINATION PURPOSE CLASS 

Base waste water NON 
N/A Rinse & decon water 12,000 gals. treatment plant Disposal 7777 

NON 
N/A 

Triple rinsed drums & 
containers DRMO Recycle/Disposal 7777 

5 NON 
N/A 

Above ground Storage 
Tanks (ASTs) 250 gall. cap. DRMO Recycle/Disposal 7777 
Kerosine, motor oil, Noble Oil NA 1993 

24056 diesel and water 740 gals. Services Recycle/Disposal Flam Liq 
Petroleum contaminated American Soils NON 

Load l-18 pail 332.1 tons Corp. Recycle/Disposal 7777 



8.0 GOVERNMENT MATERIALS TRACKING 

Liner 40 mil 23,300 sq. ft. in use 
Cover 20 mil 16,900 sq. ft. in use 
Overpack 53 gal 70 in use 
drum 55 gal 25 in use 
Poly overpack 15 in use 
Safety Fence 1,200 ft. in use 

9.0 MODIFICATION LOG 

No modification request at this time. 

10.0 COST 

Note attached 

11.0 SCHEDULE 

Note attached 
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9.0 

Contract Number: 

Contract Name: 

Delivery Order: 

Project Name: 

NFESC MODIFICATION LOG 

N47408-92-D-3042 

POLM 

0032 

Camp Lejeune Drum Removal 

Project Manager’s Name: 

Date: 

Geis 

1 -Jun-94 

lESCRlPTlON REQUESTOR 

REQUEST 

FOR MOD 

GOV’T MOD 

NUMBER 

Original Delivery Order Amt. - $821,407.81 

DATE DATE AMOUNT PROJ. END 

SUBMITTED AMOUNT APPROVED APPROVED DATE 

Current Total $ Awarded - 

I 

$821.407.81 



10.0 

PTS/Cost Tracking 



6/I I94 
NFESC 

Contract No. N47408-92-D-3042 
Removal of Drums at Site 6 

Camp Lejeune, North Carolina 

Direct Costs 
Direct Labor (includes 27.1% fulltime & 12.6% temporary labor fringe) 
Per Diems 

Direct Equipment 
Inventory Standard 

Field Purchase 

Subcontract 

Affiliates 

Base 

Project Supplies @ 4.5% of Base Wages 

Direct Costs Total 

Budaet 

$130,052.73 
$46.716.00 
$33,082.00 
$25,481 .I 5 

$69,619.23 

$300,134.01 

$0.00 

$4.604.54 

$609.689.66 

ActuZll 

$112,722.04 
$47,088.24 
$27,721 .OO 

$8,497.10 

$62.232.84 

$29.383.28 

$93,231 .oo 
$4.070.07 

$384945.52 

Operations Support 

Direct Labor 

Direct Equipment 

Base 

53.3% $112,722.04 $69,318.11 $60,080.85 

53.3% $27,721 .OO $17.632.71 s14.775.29 

Operations Support Total $86.950.81 $74.856.14 

Subtotal $696.640.47 $469,801.66 

G&A 

Base 
11 .O% $459,801.66 576.630.45 $50.578.18 

Subtotal t-773.270.92 $510.379.84 

Facilities Costs Of Money 

FCCOM Labor 

FCCOM Per Diems 

FCCOM Equip 

FCCOM Inventory 

FCCOM Subs 

FCCOM FP 

FCCOM Proj Supplies 

0.972% $1,264.11 $1,095.66 

0.155% $72.41 $72.99 

16.728% $5,533.96 $4,637.17 

0.155% $39.50 $13.17 

0.155% $465.21 $45.54 

0.155% $107.91 $96.46 

0.155% $gJ& s631 

FCCOM Total $7.490.23 $5,967.3Q 

Subtotal $780,761 .I 5 $516,347.14 

Fee 

Fee on Direct Labor, Equip., Ops. Suppt., and G & A 

Base 
7.5% $238,982.09 $20,819.62 $17,923.66 

Fee on ODC, Subcontract and G & A 4.0% $271,397.75 $19.827.04 $10.855.91 

Fee Total $40.646.66 $28.779.57 

Total Delivery Order $821,407.81 $545.126.71 



Date: 06/13/94 22:29 PTS:SWOlC 

NFESC 

560 CENTER DRIVE 

PORT HUENEME CA 93043-4328 

OHM REMEDIATION SERVICES CORP. - Project Tracking System 

Summary by NBS Activity - Cost 

Last Processing Date: 05/19/94 Daily Date Range: - 05/31/94 

Highest Processing Date: 05/19/94 WBS Range: 0000000 - 9999999 

Report Level: Activity 

WBS Full-Time Temporary Project 

Code Labor Labor Supplies 

0000000 59.12 0.00 2.09 

0100100 812.37 0.00 28.75 

0100200 2.256.37 399.07 95.84 

0100300 14,286.54 0.00 505.80 

0100400 1,476.03 1,052.21 94.32 

0100500 933.92 0.00 33.06 

0200600 6,998.22 703.64 275.89 

0200900 0.00 0.00 0.00 

0300200 893.01 397.73 47.52 

0300400 6,823.40 2,441.42 339.17 

0300500 707.68 1,068.54 67.76 

0309000 3,309.40 126.13 122.22 

0309100 1,229.80 718.37 72.26 

0800100 9.013.93 7.289.28 610.61 

0800500 146.30 79.68 8.36 

0900600 0.00 641.18 25.63 

1000100 1,397.16 368.96 64.21 

1000200 1,325.06 1,343.10 100.66 

1009000 0.00 0.00 0.00 

1900200 782.70 0.00 27.72 

2000100 764.94 255.08 37.29 

2000300 133.76 226.55 13.80 

2100400 499.31 0.00 17.68 

2100500 1.071.11 151.30 43.98 

9900000 40,539.67 0.00 1,435.40 

Per Diems Equipment 

0.00 36.00 

0.00 1.247.00 

0.00 174.00 

0.00 0.00 

0.00 69.00 

0.00 130.00 

0.00 65.00 

0.00 0.00 

0.00 0.00 

0.00 2,971.oo 

0.00 127.00 

0.00 1.085.00 

0.00 428.00 

0.00 9,747.oo 

0.00 0.00 

0.00 323.00 

0.00 1,679.OO 

0.00 5.066.00 

0.00 0.00 

0.00 0.00 

0.00 0.00 

0.00 0.00 

0.00 178.00 

0.00 0.00 

47,088.24 4,396.OO 
- ------------ ------------ -------------- ------------ ------------ ------------ 

Totals: 95,459.80 17,262.24 4,070.02 47,088.24 

cost 
Inventory 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

135.84 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

3,320.16 

0.00 

158.50 

0.00 

34.90 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

4,847.70 

Field 

Purchases 

Inventory 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

24.96 

------------ 

27,721.00 8,497.10 24.96 

Standard 

Field 

Purchases 

12.68 

1.031.80 

2.738.15 

27.40 

3,205.17 

350.00 

125.05 

0.00 

1.930.24 

2.328.69 

2,423.72 

12,386.20 

167.32 

8,892.Ol 

2,537.40 

1,753.29 

3.266.00 

7,215.56 

800.00 

0.00 

121.90 

0.00 

0.00 

3.755.22 

7.140.08 
------------ ------------ 

62.207.88 

Affiliates 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

93,231.oo 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 
------------ 

93,231.00 
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Contract No: N4740892D3042 

Delivery Order: 0032 

Project: 15226 

Subs 

0.00 

4,168.01 

0.00 

329.67 

0.00 

2,413.OO 

145.82 

1.220.00 

0.00 

0.00 

950.00 

0.00 

0.00 

310.80 

0.00 

0.00 

0.00 

0.00 

0.00 

17.212.30 

2,065.OO 

0.00 

0.00 

0.00 

568.68 

Cumulative 

Total 

109.89 

7,287.93 

5.663.43 

15,149.41 

5,896.73 

3,859.98 

8,449.46 

94.451.00 

3.268.50 

14.903.68 

5.344.70 

17,028.95 

2,615.75 

39,183.79 

2,771.74 

2,901.60 

6,775.33 

15,085.28 

800.00 

18,022.72 

3,244.21 

374.11 

694.99 

5,021.61 

106,040.73 
------------- ------------ 

29,383.28 384.945.52 



Date: 06/13/94 22:30 PTS:SDOlC 

NFESC 

560 CENTER DRIVE 

PORT HUENEME CA 93043-4328 

Daily Labor 

05/01/94 0.00 

05/02/94 216.32 

05/03/94 185.52 

05/04/94 0.00 

05/05/94 61.84 

05/06/94 0.00 

05/07/94 0.00 

05/08/94 0.00 

05/09/94 61.84 

05/10/94 0.00 

05/n/94 0.00 

05/12/94 0.00 

05/13/94 30.92 

05/14/94 0.00 

05/15/94 0.00 

05/16/94 30.92 

05/17/94 29.56 

05/18/94 61.84 

05/19/94 61.84 
-------------- -------------- 

Totals: 740.60 

Project 

Supplies 

0.00 

7.66 

6.57 

0.00 

2.19 

0.00 

0.00 

0.00 

2.19 

0.00 

0.00 

0.00 

1.09 

0.00 

0.00 

1.09 

1.05 

2.19 

2.19 
-------------- -------------- 

26.22 0.00 

Last Processing Date: 05/19/94 Daily Date Range: 05/01/94 - 05/31/94 

Highest Processing Date: 05/19/94 WBS Range: 0000000 - 9999999 

Per Diems Equipment 

0.00 0.00 

0.00 0.00 

0.00 0.00 

0.00 0.00 

0.00 0.00 

0.00 0.00 

0.00 0.00 

0.00 0.00 

0.00 0.00 

0.00 0.00 

0.00 0.00 

0.00 0.00 

0.00 0.00 

0.00 0.00 

0.00 0.00 

0.00 0.00 

0.00 0.00 

0.00 0.00 

0.00 0.00 

-------------- -------------- ============== -------------- 

0.00 0.00 0.00 0.00 

OHM REMEDIATION SERVICES CORP. - Project Tracking System 

Summary by Daily Report Date - Cost 

Standard 

cost 

Inventory 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

ODC Awaits Total 

Other To Finals Direct Cost 

0.00 0.00 0.00 

0.00 0.00 223.98 

0.00 0.00 192.09 

0.00 0.00 0.00 

0.00 0.00 64.03 

0.00 0.00 0.00 

0.00 0.00 0.00 

0.00 0.00 0.00 

0.00 0.00 64.03 

0.00 0.00 0.00 

0.00 0.00 0.00 

0.00 0.00 0.00 

0.00 0.00 32.01 

0.00 0.00 0.00 

0.00 0.00 0.00 

0.00 0.00 32.01 

0.00 0.00 30.61 

0.00 0.00 64.03 

0.00 0.00 64.03 
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-------------- 

766.82 

* ODC Other includes Field Purchase Inventory, Field Purchases, Affiliates and Direct Subcontractors. 



Date: 06/13/94 22~37 PTS:PLROlCV 

NFESC 

560 CENTER DRIVE 

PORT HUENEME CA 93043-4328 

OHM REMEDIATION SERVICES CORP. - Project Tracking System 

Labor Charge Code - Cost Variance 

Level: Budget/Activity 

Charge Full --- Budget Hours --- ----- Budget Cost ----- 

TemE Description Code 

Region: 32 - Southern 

899 Full GOV'T PROGRAM MANAGER 

920 Full ESTIMATOR 

922 Full TECHNICAL EDITOR 

936 Full COST SCHEDULING COORD 

970 Full WORD PROCESSOR 

974 Full DRAFTSPERSON 

982 Full PROJECT CHEMIST I 

983 Full PROJECT SCIENTIST 

984 Full PROJECT ENGINEER I 

985 Full H & S - SPECIALIST 

986 Full PROJECT CHEMIST II 

989 Full SR PROJECT CHEMIST 

991 Full SR PROJECT ENGINEER 

992 Full H & S-SENIOR SPECIAL 

994 Full H & S-CERT IND HYG 

1001 Full SITE SUPERVISOR I 

1009 Full SITE SUPERINTENDENT 

1036 Full FOREMAN - GENERAL 

1039 Full FOREMAN 

1039 Temp FOREMAN 

1041 Full EQUIPMENT OPERATOR 

1042 Full PROJECT CONTROL TECH I 

1045 Full RECOVERY TECHNICIAN 

1045 Temp RECOVERY TECHNICIAN 

1061 Full EQUIP OPERATOR- SR 

1070 Full TRUCK DRIVER 

1090 Full T & D COORDINATOR 

1093 Full PROJECT MANAGER II 

1095 Full T & D COORD - ASSIST 

1097 Full PROJECT CONTROL TECH II 

Oriqinal Revised Actual Variance 

0 0 46.00 (46.00) 0 0 1,967.88 (1,967.88) 0.00 % 

0 0 16.00 (16.00) 0 0 309.44 (309.44) 0.00 % 

0 0 37.00 (37.00) 0 0 605.69 (605.69) 0.00 0 

92 92 93.00 (1.00) 1929 1929 1,950.21 (21.21) 101.10 % 

69 69 49.50 19.50 855 855 656.54 198.46 76.79 % 

40 40 29.00 11.00 720 720 530.70 189.30 73.71 % 

334 344 59.00 285.00 6700 6700 1,183.54 5,516.46 17.66 % 

16 16 0.00 16.00 379 379 0.00 379.00 0.00 % 

66 66 0.00 66.00 1496 1496 0.00 1,496.OO 0.00 % 

638 638 548.50 89.50 12473 12473 10,937.09 1,535.91 87.69 % 

0 0 412.50 (412.50) 0 0 9,553.50 (9,553.50) 0.00 0 

44 44 0.00 44.00 1452 1452 0.00 1.452.00 0.00 % 

56 56 13.00 43.00 1965 1965 484.25 1.480.75 24.64 % 

0 0 8.00 (8.00) 0 0 169.52 (169.52) 0.00 % 

8 8 3.00 5.00 350 350 129.27 220.73 36.93 % 

682 682 0.00 682.00 13913 13913 0.00 13.913.00 0.00 % 

0 0 571.50 (571.50) 0 0 13,916.07 (13,916.07) 0.00 % 

0 0 53.00 (53.00) 0 0 869.20 (869.20) 0.00 % 

0 0 210.00 (210.00) 0 0 3,531.12 (3,531.12) 0.00 % 

0 0 314.00 (314.00) 0 0 4,389.02 (4.389.02) 0.00 % 

1120 1120 545.00 575.00 16910 16910 8,784.72 8.125.28 51.95 5; 

610 610 0.00 610.00 9220 9220 0.00 9.220.00 0.00 % 

2700 2700 0.00 2,700.OO 31815 31815 0.00 31,815.OO 0.00 % 

0 0 764.00 (764.00) 0 0 7,616.41 (7,616.41) 0.00 % 

0 0 316.00 (316.00) 0 0 5.903.47 (5,903.47) 0.00 % 

200 200 14.50 185.50 3058 3058 273.00 2,785.OO 8.93 % 

110 110 29.00 81.00 2580 2580 544.91 2,035.09 21.12 % 

44 44 461.50 (417.50) 1370 1370 14,269.58 (12,899.58) ***.** % 

64 64 0.00 64.00 1283 1283 0.00 1.283.00 0.00 % 

0 0 595.00 (595.00) 0 0 9,815.30 (9,815.30) 0.00 % 

Oriqinal Revised Actual 

Page No.: 1 
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Date: 06/13/94 22:31 PTS : PI,ROl CV 

NFESC 

560 CENTER DRIVE 

PORT HUENEME CA 93043-4328 

Charge Full 

Description Code Temp 

1102 Full TECHNICAL MANAGER 

6100 Full BREATHING-AIR TIME 

6100 Temp BREATHING-AIR TIME 

9981 Temp LABORER TEMP 

9985 Full OPERATOR TRENCHING 

9995 Full CONSTRUCTION MANAGER 

9999 Full ORDNANCE SUPERVISOR 

Grand Total: 

OHM REMEDIATION SERVICES CORP. - Project Tracking System 

Labor Charge Code - Cost Variance 

--- Budget Hours --- ----- Budget Cost _---_ Percent 

Original Revised 

0 0 

1440 1440 

0 0 

0 0 

0 0 

394 394 

140 140 

---------- ---------- ---------- 
8867 8877 

Level: Budget/Activity 

Actual 

43.00 

232.50 

260.75 

805.50 

703.50 

0.00 

0.00 

-------------- 

7,233.25 

Variance 

(43.00) 

1,207.50 

(260.75) 

(805.50) 

(703.50) 

394.00 

140.00 

-------------- -------------- 

1.643.75 

Oriqinal Revised 

0 0 

4579 4579 

0 0 

0 0 

0 0 

12269 12269 

2856 2856 

----------- ----------- 

128172 128172 

Actual 

1.666.25 

739.36 

732.87 

4,523.94 

6,669.19 

0.00 

0.00 

-------------- -------------- 

112,722.04 

Page No.: 2 

Contract NO: N4740892D3042 

Delivery Order: 0032 

Project: 15226 

Region: Southern 

Variance 

(1,666.25) 

3.839.64 

(732.87) 

(4,523.94) 

(6.669.19) 

12,269.OO 

2,856.OO 

15,449.96 87.95 % 

0.00 % 

16.15 % 

0.00 8; 

0.00 9; 

0.00 0 

0.00 % 

0.00 % 



Date: 06/13/94 22:38 PTS:PEROlCV 

NFESC 

560 CENTER DRIVE 

PORT HUENEME CA 93043-4328 

Charge 

Code Description 

8020 OVER-THE-ROAD DISL TRCTR 

8099 TRUCK - TWO TON STAKE (L) 

8100 TRUCK - TWO TON STAKE 

8102 1200 GAL WATER TRUCK 

8120 PICK-UP TRUCK 

8130 PICK-UP TRUCK 

8140 VAN 

8170 DECON/OFFICE TRAILER 28' 

8240 LOWBOY TRAILER 

8346 UTILITY TRAILER 

13090 HOLDING TANK 1K TO 5K GAL 

13200 PORTABLE POOL - 12000 GAL 

16540 CYANIDE DETECTOR 

16560 SULFIDE DETECTOR 

16580 PHOTOIONIZATION DETECTOR 

16630 LEL,OZ.HZS.S02 METER 

16860 ORGANIC VAPOR ANALYZER 

25120 CASE 580 BACKHOE OR EQUAL 

25902 963 TRACK LOADER OR EQUAL 

25910 CAT 215 TRACKHOE OR EQUAL 

25919 936 RUBBER LOADR OR EQUAL 

28130 GENERATOR - 6.5 KW 

28140 GENERATOR - 5 KW 

31050 HIPR COLDWATER LASER-3000 PSI 

31108 PRESSURE WASHER(HOT)-PORT 

31123 STEAMER - 350000 BTU 

31160 AIR COMPRESSOR - 185 CFM 

37180 ELEC SUBMERSIBLE PUMP -2" 

37219 TRASH PUMP - 2" 

37240 DIAPHRAGM PUMP S.S. - 2" 

40100 HYDRAULIC DRUM GRAPPLER 

40110 HYDRAULIC SHEARS -200 TON 

43625 RADIO - HAND HELD 

48025 PORTABLE COMPUTERS 

---- Budget Days ---- 

Oriqinal Revised 

24 24 

0 0 

4 4 

77 77 

0 0 

65 65 

142 142 

167 167 

20 20 

4 4 

210 210 

66 66 

14 14 

14 14 

68 68 

68 68 

68 68 

78 78 

19 19 

68 68 

0 0 

0 0 

168 168 

0 0 

0 0 

178 178 

4 4 

507 507 

0 

4 4 

22 22 

4 4 

0 0 

167 167 

OHM REMEDIATION SERVICES CORP. - Project Tracking System 

Equipment Charge Code - Cost Variance 

Level: Budget/Activity 

Actual Variance 

1.00 23.00 

72.00 (72.00) 

0.00 4.00 

0.00 77.00 

74.00 (74.00) 

0.00 65.00 

24.00 118.00 

73.00 94.00 

1.00 19.00 

0.00 4.00 

0.00 210.00 

135.00 (69.00) 

0.00 14.00 

0.00 14.00 

57.00 11.00 

0.00 68.00 

0.00 68.00 

0.00 78.00 

0.00 19.00 

113.00 (45.00) 

74.00 (74.00) 

73.00 (73.00) 

0.00 168.00 

61.00 (61.00) 

74.00 (74.00) 

0.00 178.00 

0.00 4.00 

132.00 375.00 

73.00 (73.00) 

0.00 4.00 

62.00 (40.00) 

0.00 4.00 

230.00 (230.00) 

0.00 167.00 

---- Budget Cost ---- 

Original 

2304 

0 

372 

1848 

0 

1885 

4118 

3006 

1260 

136 

1260 

132 

56 

56 

612 

272 

340 

3042 

2470 

5168 

0 

0 

168 

0 

0 

1780 

60 

507 

0 

28 

308 

224 

0 

1169 

Revised 

2304 

0 

372 

1848 

0 

1885 

4118 

3006 

1260 

136 

1260 

132 

56 

56 

612 

272 

340 

3042 

2470 

5168 

0 

0 

168 

0 

0 

1780 

60 

507 

0 

28 

308 

224 

0 

1169 

Actual 

96.00 

4,092.OO 

0.00 

0.00 

2,146.OO 

0.00 

696.00 

1.314.00 

63.00 

0.00 

0.00 

192.00 

0.00 

0.00 

495.00 

0.00 

0.00 

0.00 

0.00 

8,056.OO 

6,734.OO 

365.00 

0.00 

1,098.OO 

1.258.00 

0.00 

0.00 

132.00 

73.00 

0.00 

672.00 

0.00 

230.00 

0.00 

Page No.: 1 

Contract No: N4740892D3042 

Delivery Order: 0032 

Project: 15226 

Percent 

Variance Expended 

2,208.OO 4.17 b 

(4,092.OO) 0.00 % 

372.00 0.00 % 

1.848.00 0.00 % 

(2,146.OO) 0.00 % 

1.885.00 0.00 % 

3.422.00 16.90 % 

1.692.00 43.71 % 

1,197.oo 5.00 % 

136.00 0.00 % 

1,260.OO 0.00 % 

(60.00) 145.45 % 

56.00 0.00 % 

56.00 0.00 % 

117.00 80.88 0 

272.00 0.00 % 

340.00 0.00 0 

3,042.OO 0.00 % 

2,470.OO 0.00 5; 

(2,888.OO) 155.88 % 

(6,734.OO) 0.00 % 

(365.00) 0.00 % 

168.00 0.00 % 

(1,098.OO) 0.00 % 

(1,258.OO) 0.00 % 

1.780.00 0.00 % 

60.00 0.00 9; 

375.00 26.04 8; 

(73.00) 0.00 % 

28.00 0.00 % 

1364.00) 218.18 % 

224.00 0.00 % 

(230.00) 0.00 % 

1,169.OO 0.00 % 



Date: 06/13/94 22:38 PTS:PEROlCV OHM REMEDIATION SERVICES CORP. - Project Tracking System 

Equipment Charge Code - Cost Variance 

Page No.: 2 

NFESC 

560 CENTER DRIVE 

PORT HUENEME CA 93043-4328 

Level: Budget/Activity 

Contract No: N4740892D3042 

Delivery Order: 0032 

Project: 15226 

Charge ---- Budget Days ---- ---- Budget Cost ---- Percent 

Code Description Oriqinal Revised Actual Variance Oriqinal Revised Actual Variance Expended 

48100 FACSIMILE MACHINES (FAX) 167 167 26.00 141.00 501 501 9.00 492.00 1.80 % 

---------- -------------- ============== zx======== --------- --------- -------------_ -------------- =as============ ====== 

Grand Total: 2397 2397 1.355.00 1,042.OO 33082 33082 27.721.00 5,361.OO 83.79 % 



Date: 06/13/94 22:38 PTS:PIROlCV 

NFESC 

560 CENTER DRIVE 

PORT HUENEME CA 93043-4328 

Charge cost 

Code Description K 

9026 LEVEL A W/ SARAN 

9030 LEVEL B W/TYVEK 

9035 LEVEL B W/SARAN 

9045 LEVEL C W/TYVEK 

9050 LEVEL C W/SARAN 

9060 LEVEL D PROTECTION 

60112 VISQUEEN 24 X 100 4 MIL 

60116 POOL LINERS-12,000 GAL 

60117 DUCT TAPE-CLOTH 24/BOX 

60132 TRASH BAGS, ROLLED 12RL/BX 

60144 SORBENT DIAPERS 

62000 MODIFIED LEVEL D PPE 

62001 83 GALLON STEEL OVER 

64463 VIALS,40 ML CLEAR EPA APP 

66002 GLOVES-SAMPLE lOO/BOX lOOO/CS 

66005 GLOVES-NITRILE 144PR/CS 12P/PK 

66006 GLOVES-PVC 12/BOX 72/CASE 

66008 GLOVES-CLOTH 24DZ/CS 

66010 RAIN SUITS, #1400 LARGE 

66027 BOOTIES, VINYL 200PR/CASE 

66030 TYVEK HOODS, DISPOSABLE 

66048 SARAN SUITS XXX-LG 25/BOX 

66049 SARAN SUITS XX-LG 25/BOX 

66055 TYVEK SUITS XXX-LG 25/BOX 

67051 RESPIRATOR CARTRDGE,MSA GMC-H 

68067 MEANSTREAK 12/BX 144/CS 

68069 SAMPLE LABELS 500/RL 

68072 SAMPLE DIP TUBES, lOO/BOX 

68090 SAMPLE JARS 8 OZ EPA CLEAN 

68097 SAMPLE JARS 32 OZ. AMBER 

68098 SAMPLE JARS 8 OZ. AMBER 

69097 DRUM OVPK POLY 95 GAL 

69099 DRUM 55 GAL POLY OPEN TOP 

69111 DRUM 17H OPEN TOP W/BUNG 

DAY 

DAY 

DAY 

DAY 

DAY 

DAY 

ROLL 

EACH 

ROLL 

ROLL 

KNDY 

EACH 

EACH 

EACH 

PAIR 

PAIR 

PAIR 

PAIR 

EACH 

EACH 

EACH 

EACH 

PAIR 

EACH 

ROLL 

BOX 

EACH 

EACH 

EACH 

OHM REMEDIATION SERVICES CORP. - Project Tracking System 

Inventory Charge Code - Cost Variance 

Level: Budget/Activity 

-- Budget Quantity -- 

Oriqinal Revised Actual Variance Oriqinal Revised Actual 

0 0 2.00 (2.00) 0 0 104.52 

16 16 0.00 16.00 413 413 0.00 

82 82 0.00 82.00 5494 5494 0.00 

88 88 0.00 88.00 2723 2723 0.00 

28 28 0.00 28.00 1734 1734 0.00 

99 99 0.00 99.00 126 126 0.00 

0 0 18.00 (18.00) 0 0 457.38 

4 4 1.00 3.00 634 634 158.50 

3 3 36.00 (33.00) 8 8 97.20 

3 3 0.00 3.00 11 11 0.00 

0 0 5.00 (5.00) 0 0 165.00 

41 41 0.00 41.00 902 902 0.00 

145 145 0.00 145.00 9215 9215 0.00 

207 207 0.00 207.00 271 271 0.00 

60 60 1,600.OO (1,540.OO) 4 4 112.00 

0 0 420.00 (420.00) 0 0 411.60 

0 0 102.00 (102.00) 0 0 278.46 

0 0 84.00 (84.00) 0 0 34.44 

0 0 8.00 (8.00) 0 0 34.00 

0 0 350.00 (350.00) 0 0 472.50 

0 0 200.00 (200.00) 0 0 90.00 

0 0 125.00 (125.00) 0 0 1,287.50 

0 0 175.00 (175.00) 0 0 1,732.50 

0 0 200.00 (200.00) 0 0 510.00 

0 0 284.00 (284.00) 0 0 2,371.40 

0 0 30.00 (30.00) 0 0 46.80 

2 2 0.00 2.00 20 20 0.00 

5 5 0.00 5.00 630 630 0.00 

0 0 48.00 (48.00) 0 0 98.40 

207 207 0.00 207.00 681 681 0.00 

46 46 0.00 46.00 103 103 0.00 

15 15 0.00 15.00 1725 1725 0.00 

25 25 0.00 25.00 788 788 0.00 

0 0 2.00 (2.00) 0 0 34.90 

---- Budget Cost ---- 

Page No.: 1 

Contract No: N4740892D3042 

Delivery Order: 0032 

Project: 15226 

Variance 

(104.52) 

413.00 

5,494.oo 

2,723.OO 

1.734.00 

126.00 

(457.38) 

475.50 

(89.20) 

11.00 

(165.00) 

902.00 

9,215.OO 

271.00 

(108.00) 

(411.60) 

(278.46) 

(34.44) 

(34.00) 

(472.50) 

(90.00) 

(1,287.50) 

(1,732.50) 

(510.00) 

(2,371.40) 

(46.80) 

20.00 

630.00 

(98.401 

681.00 

103.00 

1,725.OO 

788.00 

(34.90) 

Perwnt 

Expended 

0.00 % 

0.00 % 

0.00 % 

0.00 % 

0.00 % 

0.00 % 

0.00 a 

25.00 % 
***,** % 

0.00 % 

0.00 % 

0.00 % 

0.00 % 

0.00 % 
***.** % 

0.00 0 

0.00 % 

0.00 % 

0.00 % 

0.00 % 

0.00 9; 

0.00 8 

0.00 % 

0.00 % 

0.00 0 

0.00 % 

0.00 5; 

0.00 % 

0.00 % 

0.00 % 

0.00 % 

0.00 % 

0.00 0 

0.00 % 



Date: 06/13/94 22:38 PTS:PIROlCV 

NFESC 

560 CENTER DRIVE 

PORT HUENEME CA 93043-4328 

OHM REMEDIATION SERVICES CORP. - Project Tracking System 

Inventory Charge Code - Cost Variance 

Level: Budget/Activity 

Page No.: 2 

Contract No: N4740892D3042 

Delivery Order: 0032 

Project: 15226 

Charge cost -- Budget Quantity -- ---- Cost ---- Budget Percent 

Code Description UOM Oriqinal Revised Actual Variance Original Revised Actual Variance Expended 

---------- -_=--===== ============== -------------- ------ ------ 

Grand Total: 25482 25482 8,497.10 16,984.90 33.35 % 



71.0 

PrimaveraBchedule 
1m1--11-1-111-1---- 



___-__--___--___________________________-------------------------------------------------------------------------------------------- 
OHM Remediation Services Corp. PRIMAVERA PROJECT PLANNER 

REPORT DATE 14JTJN94 RUN NO. 106 START DATE 040CT93 FIN DATE 12SEP94 

15:16 

Schedule Variance Report 

Camp Lejeune Drum Removal 

DATA DATE OlJUN94 PAGE NO. 1 

Activity Base Curr Baseline Baseline Current Current 

ID Description DUr Dur Start Finish Start Finish 
---------- -----______--___-__---------------- ----- ___-_ __--__--__ ___-__-____-_ _-_-____-- _________ 

D201.00 

D201.01 

D201.02 

D201.03 

D201.04 

D201.05 

0202.06 

D202.09 

D203.02 

D203.04 

D203.05 

D203.90 

D203.91 

D208.01 

D208.05 

D209.06 

D210.01 

D210.02 

D210.90 

D215.03 

D219.02 

D219.03 

D220.01 

D220.06 

D221.00 

D221.01 

D221.02 

D221.04 

D221.05 

D221.06 

D299.00 

D299.04 

DZPC 

Disposal Mob 

Mob Equipment 

Mob Personnel 

Preconstruction Submittals 

Setup Temp Facilities 

Construct Temp Utilities 

Sampling Soil/Drums 

Lab Chemical Analysis 

Clear & Grub 

Access Roads 

Silt & Safety Fence 

Soil Containment Area 

Debris Containment Area 

Trench/Drum Excavation 

Cover Soil/Debris Areas 

Liquids Pumping/Collection 

Drum Operations Area 

Drum/Tank Collect & Cleaning 

Cover Drum Storage Area 

Pozzolan Process 

Transport to Disposal 

Disposal Fees & Taxes 

Trench Backfill 

Site Restoration 

Remediation Demob 

Remove Temp Facilities 

Remove Temp Utilities 

Demob Equipment 

Demob Personnel 

Post Construction Documents 

Distributive Costs 

Disposal Approval 

1 

20 

2 

1 

15 

21 

1 

3 

2 

3 

3 

12 

2 

4 

5 

10 

1 

2 

6 

1 

2 

15 

.23 

65 

Preconstruction Meeting 0 

1 lOJUN94 

1 04JAN94 

1 04JAN94 

20 040CT93 

2 05JAN94 

1 05JAN94 

15 02FEB94 

21 07FEB94 

1 llJAN94 

3 12JAN94 

2 07JAN94 

3 17JAN94 

3 2OJAN94 

12 OlFEB94 

2 08MAR94 

4 3oMAR94 

5 25JAN94 

10 17FEB94 

1 03MAR94 

2 03MAR94 

6 13JUN94 

1 21JUN94 

2 08MAR94 

3 21JuN94 

1 lOMAR 

1 24JrJN94 

1 24JoN94 

1 27JUN94 

1 27JUN94 

15 28JUN94 

160 05JAN94 

65 llMAR94 

0 04JAN94 

lOJuN94 

04JAN94 

04JAN94 

290CT93 

06JAN94 

05JAN94 

22FEB94 

OlMAR94 

llJAN94 

14JAN94 

lOJAN 

19JAN94 

24JAN94 

16FEB94 

09MAR94 

04APR94 

31JAN94 

02MAR94 

03MAR94 

04MAR94 

2omN94 

21JuN94 

09MAR94 

23JuN94 

lOMAR 

24JuN94 

24JuN94 

27JuN94 

27JuN94 

18JuL94 

24JuN94 

09JuN94 

31DEC93 

06SEP94 06SEP94 -62 -62 3 

04JAN94A 04JAN94A 0 0 100 

04JAN94A 04JAN94A 0 0 100 

040CT93A 30DEC93A 0 -40 100 

04JAN94A 05JAN94A 1 1 100 

04JAN94A 04JAN94A 1 1 100 

04FEB94A 03MAR94A -2 -7 100 

07FEB94A 31MAY94 0 -61 99 

lOJAN94A lOJAN94A 1 1 100 

llJAN94A 13JAN94A 1 1 100 

06JAN94A 07JAN94A 1 1 100 

14JAN94A 18JAN94A 1 1 100 

19JAN94A 21JAN94A 1 1 100 

31JAN94A OlJUN94 1 -75 95 

02JuN94 03JLJN94 -62 -62 0 

18FEB94A 24JuN94 28 -59 80 

24JAN94A 28JAN94A 1 1 100 

16FEB94A 25FEB94A 1 3 100 

16MAR94A 18MAR94A -9 -11 100 

02MAR94A 04MAR94A 1 0 100 

17FEB94A 08SEP94 82 -58 60 

09SEP94 09SEP94 -58 -58 0 

14MAR94A 01JuN94 -4 -60 90 

07MAR94A 12SEP94 76 -57 50 

06JUN94 06JUN94 -62 -62 0 

16MAR94A 18MAR94A 72 70 100 

16MAR94A 18MAR94A 72 70 100 

07M7AR94A 12SEP94 80 -55 70 

16FEB94A 12SEP94 93 -55 70 

08JrJL94 28JuL94 -8 -8 0 

05JAN94A 3oJUN94 0 -4 86 

07JuN94 05SEP94 -62 -62 0 

04JAN94A 04JAN94A 0 -1 100 

.--. 

Start Finish Percent 

Var Var Complete 
- ----_- __-__- __---_-__ 



-_____-_______-_________________________-------------------------------------------------------------------------------------------- 
OHM Remediation Services Corp. PRIMAVERA PROJECT PLANNER 

REPORT DATE 14JUN94 RUN NO. 107 START DATE 040CT93 FIN DATE 12SEP94 

15:17 

Budget Cost Analysis DATA DATE OlJUN94 PAGE NO. 1 

Activity Actual Cost Actual Cost Budget Estimate @ 

ID Description BCWS BCWP This Period TO Date cost Completion Variance 
--__-___ _-_-___-______________________________ _---------- ----------- ----------- ----------- -_-------_- _-_____--_- _-_-_______ 

DZPC 

D201.00 

D201.01 

D201.02 

D201.03 

D201.04 

D201.05 

0202.06 

D202.09 

D203.02 

D203.04 

D203.05 

D203.90 

D203.91 

D208.01 

D208.05 

D209.06 

D210.01 

D210.02 

D210.90 

D215.03 

D219.02 

D219.03 

D220.01 

D220.06 

D221.00 

D221.01 

D221.02 

D221.04 

D221.05 

D221.06 

D299.00 

D299.04 

Preconstruction Meeting 

Disposal Mob 

Mob Equipment 

Mob Personnel 

Preconstruction Submittals 

Setup Temp Facilities 

Construct Temp Utilities 

Sampling Soil/Drums 

Lab Chemical Analysis 

Clear & Grub 

Access Roads 

Silt & Safety Fence 

Soil Containment Area 

Debris Containment Area 

Trench/Drum Excavation 

Cover Soil/Debris Areas 

Liquids Pumping/Collection 

Drum Operations Area 

Drum/Tank Collect & Cleaning 

Cover Drum Storage Area 

Pozzolan Process 

Transport to Disposal 

Disposal Fees & Taxes 

Trench Backfill 

Site Restoration 

Remediation Demob 

Remove Temp Facilities 

Remove Temp Utilities 

Demob Equipment 

Demob Personnel 

Post Construction Documents 

Distributive Costs 

Disposal Approval 

0 96 110 110 3194 3304 

0 2939 1301 7288 2939 7673 

1567 1567 0 5663 1567 5663 

14746 14746 0 15150 14746 15150 

3384 3384 0 5896 3384 5896 

1300 1300 0 3865 1300 3865 

14046 14046 0 8450 14046 8450 

89321 88428 39111 94451 89321 133136 

1172 1172 500 3269 1172 3269 

5309 5309 0 14904 5309 14904 

4509 4509 0 5344 4509 5344 

14834 14834 4028 17029 14834 17029 

14309 14309 0 2616 14309 2616 

31776 30187 -166 39184 31776 49214 

7117 0 0 2772 7117 2772 

4348 3478 265 2901 4348 4056 

14070 14070 798 6775 14070 6775 

28130 28130 -100 15085 28130 15085 

2178 2178 0 800 2178 800 

3027 3027 0 0 3027 0 

0 29690 0 18023 49482 54918 

0 0 0 0 147056 78869 

4730 4257 12 3239 4730 6689 

0 1342 0 374 2683 2910 

5368 0 0 0 5368 5368 

0 883 0 0 883 883 

0 250 0 0 250 250 

0 2036 129 695 2908 3037 

0 819 0 5021 1170 6571 

0 0 0 0 7209 7209 

105185 105965 5723 106041 123216 128341 

3089 0 0 0 3462 3462 

-4734 

-4096 

-404 

-2512 

-2565 

5596 

-43815 

-2097 

-9595 

-835 

-2195 

11693 

-17438 

4345 

292 

729s 

13045 

1378 

3027 

-5436 

68187 

-1959 

-227 

0 

0 

0 

-129 

-5401 

0 

-5125 

0 
=========== ----------- -___----=== ----------- ----------- ---------_- ----------- 

373515 392951 51711 384945 609693 603508 6185 
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